

CITY OF COSTA MESA

ENGINEERING DIVISION

CONTRACT CHANGE ORDER/SUPPLEMENTAL AGREEMENT

Project: Renovation of TeWinkle Lakes

Consultant: Alderman Engineering

You are hereby directed to make herein described changes to the scope of services to be provided or do the following work, not included within the original scope of work for the abovementioned contract. **Note: This change order/supplemental agreement is not effective until approved by Council.**

Scope of services to be provided for this change order/supplemental agreement:

The additional consultant services to be provided for the renovation of the TeWinkle Lakes shall incorporate electrical services and landscaping design services as requested by Council action of October 20, 2003. The consultant services are further described with the Alderman Engineering proposal dated December 18, 2003.

The supplemental price is a not-to-exceed fee.

Original Contact Price:	\$ 38,000.00
<u>Supplemental Agreement:</u>	<u>\$ 62,500.00</u>
New Contract amount:	\$100,500.00

Supplemental Agreement executed by, based on Council action of January 20, 2004:

Project Manager: _____

Director of Public Services: _____

City Manager: _____

We, the undersigned consultant, have given careful consideration to the change in services proposed and hereby agree, if this proposal is approved, that we will perform all of the services stated herein and will accept as full payment thereof as shown above.

Accepted: _____

Alderman Engineering

