

**CITY OF COSTA MESA
PUBLIC SERVICES DEPARTMENT**

CONTRACT CHANGE ORDER NO. 1 SUPPL NO. _____ REV. _____

Project: POLICE FACILITY EXPANSION AND RENOVATION PROJECT - Construction Management Consultant Services
SHEET 1 OF 1

FEDERAL NO.(S) N/A CITY SPECIFICATION NO. PO NO. 0000004862

To HARRIS & ASSOCIATES Consultant:

You are hereby directed to make the herein described changes or do the following described work not included in the original scope of work approved with the original contract or previously approved change orders.

NOTE: This change order is not effective until approved in accordance with Administrative Regulation No. 1.5

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change Requested by: Susan Santoro, Project Manager

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Fee Proposal.

EXTENSION OF CONTRACT TERM AND EXTRA WORK AT FORCE ACCOUNT:


Due to extension of construction contract for Police Facility Expansion and Renovation Project, consultant's services may be extended to March 31, 2008 to completion of work and contract closeout. All billings will be submitted under existing fee schedule incorporated into the original contract.

All other terms and conditions of the original contract dated 01-03-2006 remain in effect.

	Amount	%
Original Agreement Contract Amount: -----	\$1,716,748.00	
Previously Approved Changer Orders: -----	0.00	0.0%
Amount This Change Order: -----	\$350,000.00	20.0%
Revised Contract Amount: -----	\$2,066,748.00	20.0%

TOTAL COST INCREASE: \$350,000.00

By reason of this order the time of completion will be adjusted as follows: **Term of the original agreement extended to March 31, 2009.**

Prepared by: <u>Susan Santoro</u>	Date: <u>08-07-2008</u>
Submitted by: <u>Susan Santoro</u>	Date: <u>08-07-2008</u>
Approval Recommended: 	Date: <u>8.13.08</u>
Approved: 	Date: <u>8.13.08</u>

We, the undersigned consultant, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date _____ Consultant _____

By _____ Title _____

If the Consultant did not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.