

CITY OF COSTA MESA

PROJECT ADMINISTRATION

CONTRACT CHANGE ORDER NO. 1 SUPPL NO. REV.

ROAD SHEET OF SHEET

FEDERAL NO.(S) N/A CITY SPECIFICATION NO. Urban Forestry Management Services

West Coast Arborists, Inc. Contractor

You are hereby directed to make herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved in accordance with Council Policy No. 700-1

Change Requested by: CITY

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Proposal.

Implement a tree planting program per attached 'Scope of Work' and 'Proposal' to perform public outreach, coordination, planting and maintenance of new parkway trees at locations to be determined by the City. Payment based on quantities of each tree size as listed below:

- 15 gallon size tree: \$225 each.
24" box size tree: \$350 each.

Change Order #1: 23.5% increase to original agreement.

COST INCREASE \$100,000

By reason of this order the time of completion will be adjusted as follows: 0 working days

Prepared by: Bruce Hartley, Maintenance Services Manager Date: April 23, 2014

Submitted by: Date:

Approval Recommended: Date:

Approved: Date:

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date Contractor: West Coast Arborist, Inc.

By Title

If the Contractor did not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.