

CITY OF COSTA MESA

PUBLIC SERVICES DEPARTMENT

CONTRACT CHANGE ORDER NO. 001 SUPPL NO. \_\_\_\_\_ REV. \_\_\_\_\_

PROJECT Industrial Way Water Quality and Stormdrain Improvements SHEET 1 OF 1

FEDERAL NO.(S) \_\_\_\_\_ CITY SPECIFICATION NO. 14-08

To Lonerock, Inc. Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved in accordance with Council Policy No. 700-1

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change Requested by: CONTRACTOR

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Proposal.

1. BRIEF WORK DESCRIPTION

Perform additional potholing for existing 6" water line. Encountered utility lines not shown per plan including some slurry-encased areas requiring additional potholing and identification. Load and dispose of concrete from 6" siphon trench.

Itemized cost breakdowns for Labor, Material, and Equipment attached herein. Costs include all applicable markups as permitted in the Project Specifications. The net accumulated increase in total contract price from the original Bid Proposal is: \$47,333.88 / \$2,553,940.00 or 1.9%.

The City will get reimbursed by Mesa Water District for this change order.

COST INCREASE/DECREASE \$ 47,333.88

By reason of this order the time of completion will be adjusted as follows: 0 calendar days

Prepared by: <u>Jan Bronswick</u>	Date: <u>12/22/2014</u>
Submitted by: <u>[Signature]</u>	Date: <u>12/23/14</u>
Approval Recommended: <u>EG</u>	Date: <u>1.7.15</u>
Approved: <u>[Signature]</u>	Date: <u>1/7/15</u>

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date 03/03/15 Contractor LONEROCK, INC.  
 By [Signature] Title PRES

If the Contractor did not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified in this office.

ATTEST: \_\_\_\_\_ DATED: 3-4-15

Brenda Gre  
 City Clerk, City of Costa Mesa, County of Orange, California