ATTACHMENT 3

CITY OF COSTA MESA

PUBLIC SERVICES DEPARTMENT

CONTRACT CHANGE ORDER NO. 2 **SUPPL NO.** _____ **REV.** _____

PROJECT Industrial Way Water Quality and Storm Drain Improvements SHEET 1 OF 1

FEDERAL NO.(S)_____ CITY SPECIFICATION NO. 14-08

To Lonerock, Inc. Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved in accordance with Council Policy No. 700-1

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change Requested by: CONTRACTOR

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Proposal.

DESCRIPTION OF EXTRA WORK:

Item A – Furnish and install drought tolerant landscaping and drip system in the open space where the detention basin was installed between Anaheim Avenue, the Historical Society Building, the Library Building and the Downtown Recreation Facility Building, in the amount of $188,700.

Item B – Additional work items for unforeseen conditions and extra work beyond the original scope of the contract as follows: removal of swimming pool abandoned below grade, building foundation from the old "Boy's Club" building, unmarked and abandoned utilities to be removed from detention system, additional asphalt concrete quantities for the parking lot, new handicap ramps and ADA path of travel, in the amount of $209,252.00.

The negotiated price for the above includes all mark-ups allowed by the contract documents.

This change order was submitted to the City Council for approval in conformance with Council Policy 700 at the May 5, 2015 council meeting.

COST INCREASE/DECREASE $ 397,952

By reason of this order the time of completion will be adjusted as follows: None

Prepared by: _____ Date: _____

Submitted by: _____ Date: _____

Approval Recommended: _____ Date: _____

Approved: _____ Date: _____

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date_____ Contractor _____

By_____ Title _____

If the Contractor did not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.