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CITY COUNCIL AGENDA REPORT

MEETING DATE. September 7, 2004 ITEM NUMBER:

SUBJECT: ROADWAY HREHABILITATION OF RED HILL AVENUE FROM PALLARING AVENUE TO
MECORMICK AVENUE (PROJECT A) AND FROM MCCORMICK AVENUFE TO PULLMAN
STREET (PROJECT B) - FEDERAL PROJECT NOS. STPL-5312 (045) AND (D42], CITY
PROJECT MO, 03-22

DATE: ALUGLIST 24, 2004

FROM: PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION

PRESENTATION BY: WILLIAM J. MORRIS, DIRECTOR OF PUBLIC SERVICES

FOR FURTHER INFORMATION CONTACT:  ERMESTO MUMOZ, CITY EMGINEER, (714} T54-5343

RECOMMENDATION:

1. Accapt the work performed by All American Asphalt and authorize the Daputy City
Clark to fils the Notice of Completion.

2, Relzase the Labor and Material Bond seven months after the filing date: releaze
the Faithful Performance Bond six months after the filing date; and refease the
retention monies 35 days after the Notice of Completion filing date,

BACKGROUND:

At the reguiar Council meeting of Movemnber 17, 2003, a construction contract in the
armount of 376845470 was awarded fo All American Asphalt, F.O. Box 2220 Corona,
CA 92878-2228.

The project scope of wark consisted of the complete remaval of the existing roadway:
construction of a full-dapth asphalt concrste pavement section: construction of a new
Asphalt Rubber Hot Mix (ARHM) roadway driving surface; construction of new concrete
bus pads; reconstruction of damaged curb and gutter, placemant of new traffic striping
and markings; and all other work necessary for the completion of the project.

AMALYSIS:

The wark required by the contract documents was completed on March 19, 2004, to the
safisfaction of the City Engineer and the Director of Public Services. The final contract
cost amounted to $7Y20402.73, A report of the final costs is shown hergin as
“Attachment 1."




A summary of the costs is as follows:

Original Contract Cost . $758,454.70
Changs Order No. 1 $6.500.00
Final Qeantity Adjustments: (£54,551.92)
Final Contract Cost: 72040278

Changs Order No. 1 incorporated the requirement to - have fruncated domes at
wheelchair ramps.

The final confract prics reflects a 6.25 percent decrease to the original contract as a
result of the aforementioned changs order and final quantity adjustmants,

Engineering staff has collected and reviewed all labor compliance documents for
adherence with the project guidelines. As of this date, thers are no Stop Notices filed
against the monies due to All American Asphalt.

ALTERNATIVES CONSIDERED:

There were no alternatives considered for this item.

Therz is no fiscal impact due (o this itzm.

LEGAL REVIEW:

Thers is no lagal review reqguired on this item.

CONCLUSION:

It is recommended that the City Council authorize staff to file the Notice of Complation:
release the remaining retention menies 35 days after the Motice of Completion filing
date: and release the bonds accordingly.
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ERNESTO MUOZ WILLIAM J. MORRIS
City Enginger’. Director of Public Services

DISTRIBYTION:  City Manager
Acting City Attornay
Deputy City Clark
Staff
Filz
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