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CITY COUNCIL AGENDA REPORT 

MEETING DATE: September 6, 2005                              ITEM NUMBER:   

SUBJECT: PARKWAY CONCRETE REPAIR, CANYON PARK SLOPE REPAIR, AND NATIONAL 
AVENUE STORM DRAIN CONSTRUCTION PROJECT - CITY PROJECT NO. 03-22 

 
DATE: AUGUST 22, 2005 
 
FROM:  PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION 
 
PRESENTATION 
BY: 

WILLIAM J. MORRIS, DIRECTOR OF PUBLIC SERVICES 

 
FOR FURTHER INFORMATION CONTACT: ERNESTO MUNOZ, CITY ENGINEER, (714) 754-5343 
 

 
RECOMMENDATION: 
 
1. Accept the work performed by Ranco Corporation and authorize the Deputy City 

Clerk to file the Notice of Completion. 
 
2. Release the Labor and Material Bond seven months after the filing date; release the 

Faithful Performance Bond one year after the filing date; and release the retention 
monies (other than amounts withheld related to contractual issues) 35 days after the 
Notice of Completion filing date. 

 

BACKGROUND: 
 
The City’s parkway improvements (sidewalks, driveway approaches, curb and gutter, 
cross gutters, and wheelchair ramps) are in need of periodic repair due to age, maturing 
trees, soil conditions, water intrusion, and traffic loads.  As a result of this, the City has 
adopted an Annual Parkway Concrete Repair Program to repair as many of these 
damaged areas as funding permits.  The locations identified for repair are prioritized 
based on pedestrian and handicap traffic, and the severity of damage. 
 
At the regular Council meeting of November 17, 2003, a construction contract in the 
amount of $769,050 was awarded to Ranco Corporation, P. O. Box 9007, Brea, CA 
92822. 
 
The scope of work for the parkway improvements included the construction of 
sidewalks, parkway drains, driveways, curb and gutter, and other improvements 
incidental to the work.  In addition, the project also consisted of work at Canyon Park 
where the existing slope at the northeasterly part of the park had to be repaired to 
prevent further erosion of the slope and the eventual damage to adjacent residential 
areas.  
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ANALYSIS:
 
The work required by the contract documents was completed on December 20, 2004, to 
the satisfaction of the City Engineer and the Director of Public Services.  The final 
contract cost amounted to $637,497.  A report of the final costs is shown herein as 
“Attachment 1.”  
 
There are several issues which need to be resolved in accordance with the procedures 
provided within the contract documents for disputed work but which should not prevent 
the filing of the Notice of Completion for this project.  The outstanding issues are 
contractual in nature, involving liquidated damages and a dispute of monies that the City 
has withheld from the contractor.  The withholding by the City is in accordance with the 
contract documents and should not impact the final costs for this project.  The 
contractual withholding exceeds the retention monies.  Therefore, no retention payment 
will be made, if any, until contract issues are resolved. 
 
A summary of the costs is as follows: 
 
Original Contract Cost:    $769,050.00 
 
Change Order No. 1:   ($117,061.26) 
 
Change Order No. 2:       ($5,970.00) 
 
Change Order No. 3:     ($12,600.00) 
 
Change Order No. 4:        $2,072.12 
 
Change Order No. 5:        $2,366.14 
 
Change Order No. 6:          ($360.00) 
 
Final Contract Costs:    $637,497.00 
 
 
The final contract price reflects a significant decrease to the original contract resulting 
from the deletion of work from the project.  From the final contract price of $637,497, the 
City is withholding $49,224.39 for liquidated damages and disputed work. 
 
Change Order No. 1 is for the deletion of work from the contract documents that was 
mutually agreed to by all parties. 
 
Change Order No. 2 is for the deletion of a debris insert at the newly constructed catch 
basin on National Avenue. 
 
Change Order No. 3 is for a credit for the construction of a substandard opening at the 
catch basin on National Avenue. 
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Change Order No. 4 is for the revision of an overflow drainage trench requested by the 
resident owning the property on which a drainage easement is located. 
 
Change Order No. 5 is for additional skin patch work to correct field conditions and to 
allow for the proper street drainage on Vassar Place. 
 
Change Order No. 6 is for the deletion of a slot opening manhole cover on National 
Avenue. 
 
Engineering staff has collected and reviewed labor compliance documents for 
adherence with the project guidelines.  All of the outstanding labor compliance issues 
have been addressed and resolved by the State of California Division of Labor. 
 
The Stop Notices that have been filed for this project have been addressed in 
accordance with the provisions of the California Civil Code.  Upon acceptance of this 
project, Engineering staff will send a certified letter to each party that has filed a Stop 
Notice informing them of the project acceptance in accordance with California Civil 
Code Section 3185. 

ALTERNATIVES CONSIDERED: 
 
There were no alternatives considered for this item. 

FISCAL REVIEW:
 
There is no fiscal impact due to this item. 

LEGAL REVIEW:
 
There is no legal review required on this item. 

CONCLUSION:
 
It is recommended that the City Council authorize staff to file the Notice of Completion; 
release the remaining retention monies (other than amounts withheld relating to 
contractual issues as noted above) 35 days after the Notice of Completion filing date; 
and release the bonds accordingly. 
 
 
 
 
ERNESTO MUNOZ WILLIAM J. MORRIS 
City Engineer Director of Public Services 
 

 

 
DISTRIBUTION: City Manager 

City Attorney 
Deputy City Clerk 
Staff  
File 

 
ATTACHMENTS: “1” Cost Summary 
 
File Name  Accept Pkwy Concrete Repair 
Report 

Date  08-22-05 Time  11:05 a.m. 

 

http://www.costamesaca.gov/ftp/council/agenda/2005/2005-09-06/Accept Pkwy Concrete Repair Attachment 1.pdf


<<
  /ASCII85EncodePages false
  /AllowTransparency false
  /AutoPositionEPSFiles true
  /AutoRotatePages /All
  /Binding /Left
  /CalGrayProfile (Dot Gain 20%)
  /CalRGBProfile (sRGB IEC61966-2.1)
  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)
  /sRGBProfile (sRGB IEC61966-2.1)
  /CannotEmbedFontPolicy /Warning
  /CompatibilityLevel 1.4
  /CompressObjects /Tags
  /CompressPages true
  /ConvertImagesToIndexed true
  /PassThroughJPEGImages true
  /CreateJDFFile false
  /CreateJobTicket false
  /DefaultRenderingIntent /Default
  /DetectBlends true
  /ColorConversionStrategy /LeaveColorUnchanged
  /DoThumbnails false
  /EmbedAllFonts true
  /EmbedJobOptions true
  /DSCReportingLevel 0
  /EmitDSCWarnings false
  /EndPage -1
  /ImageMemory 1048576
  /LockDistillerParams false
  /MaxSubsetPct 100
  /Optimize true
  /OPM 1
  /ParseDSCComments true
  /ParseDSCCommentsForDocInfo true
  /PreserveCopyPage true
  /PreserveEPSInfo true
  /PreserveHalftoneInfo false
  /PreserveOPIComments false
  /PreserveOverprintSettings true
  /StartPage 1
  /SubsetFonts true
  /TransferFunctionInfo /Apply
  /UCRandBGInfo /Preserve
  /UsePrologue false
  /ColorSettingsFile ()
  /AlwaysEmbed [ true
  ]
  /NeverEmbed [ true
  ]
  /AntiAliasColorImages false
  /DownsampleColorImages true
  /ColorImageDownsampleType /Bicubic
  /ColorImageResolution 300
  /ColorImageDepth -1
  /ColorImageDownsampleThreshold 1.50000
  /EncodeColorImages true
  /ColorImageFilter /DCTEncode
  /AutoFilterColorImages true
  /ColorImageAutoFilterStrategy /JPEG
  /ColorACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /ColorImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /JPEG2000ColorACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /JPEG2000ColorImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /AntiAliasGrayImages false
  /DownsampleGrayImages true
  /GrayImageDownsampleType /Bicubic
  /GrayImageResolution 300
  /GrayImageDepth -1
  /GrayImageDownsampleThreshold 1.50000
  /EncodeGrayImages true
  /GrayImageFilter /DCTEncode
  /AutoFilterGrayImages true
  /GrayImageAutoFilterStrategy /JPEG
  /GrayACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /GrayImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /JPEG2000GrayACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /JPEG2000GrayImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /AntiAliasMonoImages false
  /DownsampleMonoImages true
  /MonoImageDownsampleType /Bicubic
  /MonoImageResolution 1200
  /MonoImageDepth -1
  /MonoImageDownsampleThreshold 1.50000
  /EncodeMonoImages true
  /MonoImageFilter /CCITTFaxEncode
  /MonoImageDict <<
    /K -1
  >>
  /AllowPSXObjects false
  /PDFX1aCheck false
  /PDFX3Check false
  /PDFXCompliantPDFOnly false
  /PDFXNoTrimBoxError true
  /PDFXTrimBoxToMediaBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXSetBleedBoxToMediaBox true
  /PDFXBleedBoxToTrimBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXOutputIntentProfile ()
  /PDFXOutputCondition ()
  /PDFXRegistryName (http://www.color.org)
  /PDFXTrapped /Unknown

  /Description <<
    /FRA <>
    /ENU (Use these settings to create PDF documents with higher image resolution for improved printing quality. The PDF documents can be opened with Acrobat and Reader 5.0 and later.)
    /JPN <FEFF3053306e8a2d5b9a306f30019ad889e350cf5ea6753b50cf3092542b308000200050004400460020658766f830924f5c62103059308b3068304d306b4f7f75283057307e30593002537052376642306e753b8cea3092670059279650306b4fdd306430533068304c3067304d307e305930023053306e8a2d5b9a30674f5c62103057305f00200050004400460020658766f8306f0020004100630072006f0062006100740020304a30883073002000520065006100640065007200200035002e003000204ee5964d30678868793a3067304d307e30593002>
    /DEU <>
    /PTB <>
    /DAN <>
    /NLD <>
    /ESP <>
    /SUO <>
    /ITA <>
    /NOR <>
    /SVE <>
  >>
>> setdistillerparams
<<
  /HWResolution [2400 2400]
  /PageSize [612.000 792.000]
>> setpagedevice


