
 

 

CITY COUNCIL AGENDA REPORT 

MEETING DATE: April 3, 2007                                ITEM NUMBER:   

SUBJECT: CCTV PHASE III PROJECT - CITY PROJECT NO. 06-01 
 
DATE: MARCH 7, 2007 
 
FROM:  PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION 
 
PRESENTATION BY: WILLIAM J. MORRIS, DIRECTOR OF PUBLIC SERVICES 
 
FOR FURTHER INFORMATION CONTACT: ERNESTO MUNOZ, CITY ENGINEER (714) 754-5343 
 
 
RECOMMENDATION: 
 
1. Accept the work performed by Steiny and Company, Inc. and authorize the City 

Clerk to file the Notice of Completion. 
 
2. Release the Labor and Material Bond seven months after the filing date; release the 

Faithful Performance Bond 12 months after the filing date; and release the retention 
monies 35 days after the Notice of Completion filing date. 

BACKGROUND: 
 
The CCTV Phase III Project included CCTV infrastructure hardware and software 
upgrades to improve the City’s traffic management capabilities, generally consisting of the 
following: installation of three (3) CCTV Cameras at the intersections of Harbor 
Boulevard/Victoria Street, Victoria Street/Placentia Avenue and Adams Avenue/Placentia 
Avenue; installation of communications conduit and fiber optic cable; installation and 
integration of CCTV Server, video switch and software in the City Traffic Operations Center 
(TOC). 
 
At the regular Council meeting of May 16, 2006, a construction contract in the amount of 
$150,930 (base bid only) was awarded to Steiny and Company, Inc., 12907 East Garvey 
Avenue, Baldwin Park, CA 91706

ANALYSIS:
 
The work required by the contract documents was completed on January 31, 2007 to 
the satisfaction of the City Engineer and the Director of Public Services.  The final 
contract cost amounted to $151,929.21. A report of the final costs is shown herein as 
“Attachment 1.”  
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A summary of the costs is as follows: 
  
Original Contract Cost:    $150,930.00 
 
Change Order No. 1:          $999.21
 
Final Contract Cost:      $151,929.21 
 
Change Order No. 1 was issued in the amount of $999.21 for the extra work to clear an 
unforeseen underground utility conflict with the new CCTV pole.  The final contract price 
reflects a 0.7 percent increase to the original contract as a result of the aforementioned 
change order. 
 
As of this date, there are no Stop Notices filed against the monies due to Steiny and 
Company, Inc.

ALTERNATIVES CONSIDERED: 
 
There were no alternatives considered for this item. 

FISCAL REVIEW:
 
There is no fiscal impact due to this item. 

LEGAL REVIEW:
 
There is no legal review required on this item. 

CONCLUSION:
 
It is recommended that the City Council authorize staff to file the Notice of Completion; 
release the remaining retention monies 35 days after the Notice of Completion filing 
date; and release the bonds accordingly. 
 
 
 
 
ERNESTO MUNOZ WILLIAM J. MORRIS 
City Engineer Director of Public Services 
 

 

 
 
ATTACHMENT: “1” Cost Summary  
 
DISTRIBUTION: City Manager 
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http://www.costamesaca.gov/ftp/council/agenda/2007/2007-04-03/06-01CostSummary.pdf

