
 

 

CITY COUNCIL AGENDA REPORT 

MEETING DATE: October 2, 2007                               ITEM NUMBER:   

SUBJECT: EAST 17TH STREET IMPROVEMENT PROJECT - CITY PROJECT NO. 06-15 
 
DATE: SEPTEMBER 4, 2007 
 
FROM:  PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION 
 
PRESENTATION BY: WILLIAM J. MORRIS, DIRECTOR OF PUBLIC SERVICES 
 
FOR FURTHER INFORMATION CONTACT: ERNESTO MUNOZ, CITY ENGINEER (714) 754-5343 
 
 
RECOMMENDATION: 
 
1. Accept the work performed by Sequel Contractors, Inc. and authorize the City Clerk to file 

the Notice of Completion. 
 
2. Release the Labor and Material Bond seven months after the filing date; release the Faithful 

Performance Bond twelve months after the filing date; and release the remaining retention 
monies 35 days after the Notice of Completion filing date. 

BACKGROUND: 
 
At the regular Council meeting of January 2, 2007, a construction contract in the amount of 
$1,943,864.75 (base bid plus Additive Bid Item “B” only) was awarded to Sequel Contractors, 
Inc., 13546 Imperial Hwy., Santa Fe Springs, CA 90670. 
 
The scope of work for this project, in compliance with the Mitigated Negative Declaration (MND) 
consisted of improving the intersections of East 17th Street/Orange Avenue and East 17th 
Street/Santa Ana Avenue to provide bus turnouts, right-turn lanes, center medians, ornamental 
crosswalks, sidewalks, entry monuments, landscaping and irrigation improvements, traffic signal 
modifications and a new traffic signal at East 17th Street/Westminster Avenue. The Contractor 
furnished all labor, materials, tools, equipment and incidentals necessary to perform and 
complete the work as shown on the plans and contract documents.  

ANALYSIS:
 
The work required by the contract documents was completed on September 1, 2007 to the 
satisfaction of the City Engineer and the Director of Public Services. The final contract cost 
amounted to $1,929,165.28.  A report of the final costs is shown herein as “Attachment 1.”  
 
A summary of the costs is as follows: 
  
Original Contract Cost:   $1,943,864.75 

Final Quantity Adjustments:      ($14,699.47) 

Final Contract Cost:     $1,929,165.28 
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The final contract price reflects a 0.8 percent decrease to the original contract as a result of the 
aforementioned final quantity adjustments. 



2 

 
As of this date, there are no Stop Notices filed against the monies due to Sequel Contractors, 
Inc.

ALTERNATIVES CONSIDERED: 
 
There were no alternatives considered for this item. 

FISCAL REVIEW:
 
There is no fiscal impact due to this item. 

LEGAL REVIEW:
 
There is no legal review required on this item. 

CONCLUSION:
 
It is recommended that the City Council authorize staff to file the Notice of Completion; release 
the remaining retention monies 35 days after the Notice of Completion filing date; and release 
the bonds accordingly. 
 
 
 
 
 
ERNESTO MUNOZ WILLIAM J. MORRIS 
City Engineer Director of Public Services 
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http://www.costamesaca.gov/ftp/council/agenda/2007/2007-10-02/Attachment1.pdf

