
 

 

CITY COUNCIL AGENDA REPORT 

MEETING DATE:  JANUARY 15, 2008 ITEM NUMBER:  

SUBJECT: NEWPORT BOULEVARD IMPROVEMENT PROJECT CONSULTANT CONTRACT  
 
DATE: DECEMBER 26, 2007 
 
FROM:  PUBLIC SERVICES DEPARTMENT/TRANSPORTATION SERVICES DIVISION 
 
PRESENTATION 
BY: 

PETER NAGHAVI, ACTING DIRECTOR OF PUBLIC SERVICES 

 
FOR FURTHER INFORMATION CONTACT:  

DAVID SORGE, PROJECT MANAGER  (714) 754-5183 
 

 
 
RECOMMENDATION:
 
Authorize an extension to Professional Services Agreement (Attachment 1) with TRC Solutions, 
Inc. for Newport Boulevard improvement design services. 
 

BACKGROUND: 
 
On January 21, 2003, the City Council awarded a contract to Sequeira Infrastructure Associates 
in the amount of $789,433.71 to commence preliminary design and prepare an Initial 
Study/Environmental Assessment (IS/EA) of improvements along Newport Boulevard between 
17th Street and 19th Street. The contract included the analysis of traffic and parking conditions, 
improvements to streetscape and pedestrian accessibility, providing a fourth northbound lane 
between 17th and 19th Streets, and a fourth southbound lane between 19th Street and Broadway.  
In June of 2005, the City Council approved the Mitigated Negative Declaration (MND) based on a 
finding of no significant impacts, and directed staff to proceed with final design, right-of-way 
acquisition and construction work. In May of 2006, City Council authorized a contract 
amendment recognizing TRC Solutions as contract successor to Sequeira Infrastructure and 
approved the term extension to November 30, 2007. 
 

ANALYSIS: 
 
The TRC Solutions contract term ended on November 30, 2007. TRC Solutions is approaching 
design completion; however work remains to finalize the contracted scope of services. The 
extension is the result of merging additional pavement and curb/gutter structural improvement work 
requested by the California Department of Transportation (Caltrans) in concert with Caltrans 
contributing $330,000 toward the project. The attached updated professional services agreement 
(Attachment 1) with TRC Solutions establishes the necessary contract term extension to November 
30, 2008 to complete these necessary services. Design work is scheduled for completion in spring 
of 2008 with construction to commence late summer/early fall 2008. 
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ALTERNATIVES CONSIDERED: 
 
One alternative is to not approve this contract extension. This will result in termination of design 
services and deferral of the approved Newport Boulevard roadway and streetscape 
improvements. Under this alternative, the City would forfeit the approved Orange County 
Transportation Authority (OCTA) and Federal Regional Surface Transportation Program (RSTP) 
grants awarded for this project.  

FISCAL REVIEW:
No contract cost changes are proposed with this contract amendment. The total cost of design, 
right-of-way and construction for this project is estimated at $7,100,000. The project is funded by a 
combination of OCTA Measure M funds, Federal RSTP funds, Caltrans sources and City match. 
The project to date has cumulatively received awards of $6,972,000 through the various County, 
State and Federal grant sources. The remaining funding has been allocated by the City from 
Trip Fee and Air Quality Management District (AQMD) funds. A total of $773,659 to date has 
been expended from the overall budget for TRC’s design cost of $859,959. $85,959 still remains 
in the contract. 

LEGAL REVIEW: 
 
The City Attorney has reviewed and approved the attached professional services agreement. 

CONCLUSION:
The Newport Boulevard Improvement project consists of providing streetscape and pedestrian 
accessibility improvements, a fourth northbound lane from 17th Street to 19th Street, and a fourth 
southbound lane from 19th Street to Broadway.  TRC Solutions, Inc. is contracted to provide project 
design services. The contract term expired November 30, 2007. However additional services are 
required to finalize design. Staff therefore recommends approval of the new professional services 
agreement with TRC Solutions to extend the term of prescribed services to November 30, 2008.
 
 
 
 
PETER NAGHAVI KIMBERLY HALL BARLOW 
Acting Director of Public Services 

 
City Attorney 

 
 
ATTACHMENT: 1. Professional Services Agreement
 
DISTRIBUTION: City Manager 

Deputy City Manager – Dev.Svcs. 
Director of Public Services 
City Engineer 
Deputy City Clerk 
Staff 
 
 

  
 

http://www.costamesaca.gov/ftp/council/agenda/2008/2008-01-15/1-15-08TRCAttach1.pdf
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