
 

 

CITY COUNCIL AGENDA REPORT 

MEETING DATE: SEPTEMBER 2, 2008                                ITEM NUMBER:   

SUBJECT: COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) PROJECTS: BUS TURNOUT 
IMPROVEMENTS OF WILSON STREET BETWEEN FAIRVIEW ROAD AND HARBOR 
BOULEVARD - CITY PROJECT NO. 07-20 

 
DATE: AUGUST 21, 2008 
 
FROM:  PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION 
 
PRESENTATION BY: PETER NAGHAVI, DIRECTOR OF PUBLIC SERVICES 
 
FOR FURTHER INFORMATION CONTACT: ERNESTO MUÑOZ, CITY ENGINEER, (714) 754-5335 
 
 

RECOMMENDATION: 
 
1. Accept the work performed by Roadway Engineering & Contracting, Inc., and authorize 

the City Clerk to file the Notice of Completion. 
 
2. Release the Labor and Material Bond seven (7) months after the filing date; release the 

Faithful Performance Bond twelve months after the filing date; and release the retention 
monies 35 days after the Notice of Completion filing date. 

BACKGROUND: 
 
On November 6, 2007, a construction contract in the amount of $204,504.60 was awarded to 
Roadway Engineering & Contracting, Inc., 8861-A Jurupa Road, Riverside, CA  92509. 
 
The scope of work for this project, in general, consisted of three concrete bus turnouts on 
Wilson Street between College Avenue and Fairview Road. 

ANALYSIS:
 
The work required by the contract documents was completed on June 1, 2008, to the 
satisfaction of the City Engineer.  The final contract cost amounted to $236,810.75.  A report 
of the final costs is shown herein as Attachment “1”. 
 
A summary of the costs is as follows: 
 
Original Contract Cost:      $204,504.60 
 
Change Order No. 1:   $  40,030.00 
 
Final Quantity Adjustment:   ($   7,723.85)
 
Final Contract Cost:        $236,810.75 
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Change Order No. 1 in the amount of $40,030.00 was approved at the May 6, 2008 City 
Council Meeting in accordance with Council Policy No. 700.  This change order was for 
quantity increases, and the removal of an abandoned irrigation pipe located within the entire 
length of the bus turn-out just west of Fairview Road.  The final contract price reflects a 15.8 
percent increase to the original contract as a result of the aforementioned change order. 
 
As of this date, there are no Stop Notices filed against the monies due to Roadway 
Engineering & Contracting, Inc. 

ALTERNATIVES CONSIDERED: 
 
There were no alternatives considered for this item. 

FISCAL REVIEW:
 
There is no fiscal impact due to this item. 

LEGAL REVIEW:
 
There is no legal review required on this item. 

CONCLUSION:
 
It is recommended that the City Council authorize staff to file the Notice of Completion; 
release the remaining retention monies 35 days after the Notice of Completion filing date; and 
release the bonds accordingly. 
 
 
 
 
ERNESTO MUÑOZ PETER NAGHAVI 
City Engineer Director of Public Services 
 

 

 
 
ATTACHMENT: “1” Cost Summary 
 
 
DISTRIBUTION: 

 
City Manager 
City Attorney 
City Clerk 
Staff  
File 

 

http://www.costamesaca.gov/ftp/council/agenda/2008/2008-09-02/07-20Attachment1-CostSummary.pdf
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