
 

 

CITY COUNCIL AGENDA REPORT 
MEETING DATE: JULY 7, 2009                               ITEM NUMBER:   

SUBJECT: HARBOR BOULEVARD/I-405 IMPROVEMENT PROJECT - CITY PROJECT NO. 07-22 
 
DATE: JUNE 25, 2009 
 
FROM:  PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION 
 
PRESENTATION BY: PETER NAGHAVI, DIRECTOR, DEPARTMENT OF PUBLIC SERVICES 
 
FOR FURTHER INFORMATION CONTACT: ERNESTO MUÑOZ, CITY ENGINEER, (714) 754-5335 
 
 
RECOMMENDATION: 
 
1. Accept the work performed by Beador Construction Company, Inc., and authorize the City 

Clerk to file the Notice of Completion. 
 
2. Release the Labor and Material Bond seven (7) months after the filing date; release the 

Faithful Performance Bond six months after the filing date; and release the retention monies 
35 days after the Notice of Completion filing date. 

BACKGROUND: 
 
On November 20, 2007, a construction contract in the amount of $3,480,300.00 was awarded to 
Beador Construction Company, Inc., 26320 Lester Circle, Corona, California, 92883. 
 
This project included improvements to the east side of Harbor Boulevard between Gisler Avenue 
and South Coast Drive, removal of the existing embankment under the I-405 Freeway bridge, 
construction/relocation of the northbound onramp behind the bridge columns; and reconstruction of 
the southbound onramp “gore” area from southbound Harbor Boulevard.  This resulted in four (4) 
continuous through lanes in each direction on Harbor Boulevard under the I-405 Freeway, as well 
as improved freeway access. 

ANALYSIS:
 
The work required by the contract documents was completed on April 30, 2009, to the 
satisfaction of the City Engineer.  The final contract cost amounted to $3,542,262.28 
representing a two percent (2%) increase to the original contract cost.  A report of the final costs 
is shown herein as Attachment “1”.  
 
A summary of the costs is as follows: 
  
Original Contract Cost:   $3,480,300.00 
 
Change Order Nos. 1 - 16:   $   340,648.21 
 
Quantity Adjustments (credit): ($  278,685.93) 
 
Final Contract Cost:     $3,542,262.28 
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The major change orders for the project were as follows:   
 

1. Change Order No. 2: $216,145.50 for increased work related to the tieback anchors 
 needed for the walls under the I-405 Freeway bridge;  

 
2. Change Order No. 6: $26,096.50 for the inclusion of palm trees on Harbor 
 Boulevard;  

 
3. Change Order No. 8: $37,545.62 for electrical modification to comply with Caltrans  
 standards;  

 
4. Change Order No. 9: $22,246.52 for the addition of a graded shotcrete slope;  

 
5. Change Order No. 12: $27,889.50 for the addition of stamped concrete within the  

 parkways. 
 
The remaining change orders were relatively minor and are typically required for a project 
administered under Caltrans guidelines.  Detail of the change orders and costs are shown on 
the final cost accounting for this project included herein as Attachment “1”. 
 
There was also a credit in the amount of $278,685.93 which resulted from final adjustments 
made to various quantities and contract bid items. 
 
As of this date, there are no Stop Notices filed against the monies due to Beador Construction 
Company. 

ALTERNATIVES CONSIDERED: 
 
There were no alternatives considered for this item. 

FISCAL REVIEW:
 
There is no fiscal impact to the City budget due to this item.  The entire construction cost was 
funded by the Measure “M” Master Plan of Arterial Highways (MPAH) and Growth Management 
Area (GMA) programs, and the Home Ranch Development Mitigation funds.   

LEGAL REVIEW:
 
There is no legal review required on this item. 

CONCLUSION:
 
The Harbor Boulevard/I-405 improvement project has been completed.  It is recommended that 
the City Council authorize staff to file the Notice of Completion; release the remaining retention 
monies 35 days after the Notice of Completion filing date; and release the bonds accordingly. 
 
 
 
 
ERNESTO MUÑOZ PETER NAGHAVI, DIRECTOR 
City Engineer Department of Public Services 
 

 

 
ATTACHMENT: “1” Cost Summary  
 
 
DISTRIBUTION: City Manager 

Assistant City Manager 

http://www.costamesaca.gov/ftp/council/agenda/2009/2009-07-07/07-22-Attachment-1.pdf
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City Attorney  
City Clerk 
Transportation Services Manager 
Staff 
File 

 


