
 

 

CITY COUNCIL AGENDA REPORT 
MEETING DATE:  JULY 7, 2009                                ITEM NUMBER:   

SUBJECT: 2258 ORANGE AVENUE NUISANCE ABATEMENT - CITY PROJECT NO. 09-08 
 
DATE: JUNE 25, 2009 
 
FROM:  PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION 
 
PRESENTATION 
BY: 

PETER NAGHAVI, DIRECTOR, DEPARTMENT OF PUBLIC SERVICES 

 
FOR FURTHER INFORMATION CONTACT: ERNESTO MUÑOZ, CITY ENGINEER, (714) 754-5335 
 
 
 
 
RECOMMENDATION: 
 
1. Accept the work performed by Meissner Construction, Inc., and authorize the City Clerk to 

file the Notice of Completion. 
 
2. Release the Labor and Material Bond seven (7) months after the filing date; release the 

Faithful Performance Bond one (1) year after the filing date; and release any remaining 
retention monies withheld 35 days after the Notice of Completion filing date. 

 
BACKGROUND: 
 
At the January 20, 2009 meeting, City Council approved Resolution 09-7 ordering the Building 
Official to abate the public nuisance conditions at 2258 Orange Avenue.  In order to procure the 
necessary services to perform this task, Public Services staff prepared a detailed scope of work 
to advertise for bids to perform the nuisance abatement work. 
 
At the scheduled bid opening date of March 26, 2009, no bids were received by the City Clerk.  
On April 7, 2009, under the authority of Public Contract Code Section 20166, the City Council 
directed staff to proceed with the negotiation of this work with qualified contractors since no bids 
were received during the formal advertisement of the project. 
 
After reviewing responsive bids submitted by three contractors, staff negotiated a contract with 
Meissner Construction, Inc., 1989 Continental Avenue, Costa Mesa, California, 92627 in the 
amount of $27,200.   
 
The scope of work included removal of all debris, vehicles, and other nuisance items from the 
property, and the installation of a permanent chain link fence with screening around the perimeter of 
the site in order to abate the public nuisance. 



ANALYSIS: 

The work required by the contract documents was completed on May 15, 2009 to the satisfaction of 
the Building Official.  The final contract cost amounted to $27,788.45.  A summary of the costs is 
as follows: 
 
Original Contract Cost:  $27,200.00 
 
Final Quantity Adjustments:  $     588.45
 
Final Contract Cost:   $27,788.45 
 
The final contract price reflects a 2 percent (2%) increase to the original contract as a result of 
the additional linear footage of chain link fence that was required by the Building Official at the 
site. 
 
As of this date, there are no Stop Notices filed against the monies due to Meissner 
Construction, Inc. 

ALTERNATIVES CONSIDERED: 

There were no alternatives considered for this item. 

FISCAL REVIEW: 
 
Building Division staff will work with the City Attorney’s office to seek reimbursement of the 
contractor’s costs, and the City’s administrative costs to perform the abatement work from the 
property owner. 

LEGAL REVIEW: 
 
There is no legal review required for this item. 
 
CONCLUSION: 
 
The nuisance abatement at 2258 Orange Avenue has been completed.  It is recommended that 
the City Council authorize City staff to file the Notice of Completion; release any remaining 
retention monies 35 days after the Notice of Completion filing date; and release the bonds 
accordingly.  
 
 
 
 
 
ERNESTO MUÑOZ PETER NAGHAVI, DIRECTOR 
City Engineer Department of Public Services 
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