
 

 

CITY COUNCIL AGENDA REPORT 

MEETING DATE: NOVEMBER 17, 2009                               ITEM NUMBER:   

SUBJECT: FAIRVIEW ROAD/I-405 IMPROVEMENT PROJECT - CITY PROJECT NO. 07-23 
 
DATE: NOVEMBER 5, 2009 
 
FROM:  PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION 
 
PRESENTATION BY: PETER NAGHAVI, DIRECTOR, DEPARTMENT OF PUBLIC SERVICES 
 
FOR FURTHER INFORMATION CONTACT: ERNESTO MUÑOZ, CITY ENGINEER, (714) 754-5335 
 
 
RECOMMENDATION: 
 
1. Accept the work performed by Griffith Company, and authorize the City Clerk to file the 

Notice of Completion. 
 
2. Release the Labor and Material Bond seven (7) months after the filing date; release the 

Faithful Performance Bond one (1) year after the filing date; and release the retention 
monies 35 days after the Notice of Completion filing date. 

BACKGROUND: 
 
On January 2, 2008, a construction contract in the amount of $5,549,940.60 was awarded to 
Griffith Company, 2020 South Yale Street, Santa Ana, California, 92704. 
 
This project included widening of the Fairview Road bridge over the I-405 Freeway to provide a 
third southbound left-turn lane from southbound Fairview Road to the southbound I-405 
Freeway, and the associated widening of the southbound I-405 Freeway onramp.  In addition, 
the Fairview Road bridge over I-405 was seismically retrofitted per State of California 
Department of Transportation (Caltrans) standards.   
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ANALYSIS:
 
The work required by the contract documents was completed on July 30, 2009, to the 
satisfaction of the City Engineer.  The final contract cost amounted to $5,994,212.76, 
representing an eight percent (8%) increase to the original contract cost.  A report of the final 
costs is shown herein as Attachment “1”.  
 
A summary of the costs is as follows: 
  
Original Contract Cost:  $5,549,940.60 
 
Change Order Nos. 1 - 25:  $   343,184.31 
 
Quantity Adjustments:  $   101,087.85 
 
Final Contract Cost:     $5,994,212.76 
 
The major change orders for the project were as follows:   
 

Change Order No. 4: $215,165.81 for relocation of 9 trees on the freeway. 
 This was combined with elimination of landscape items of 
 $463,100, resulting in net credit to City of $247,934.19;  

 
Change Order No. 7: $51,017.00 for the removal of barrier between freeway  
 mainline and Harbor Boulevard offramp;  

 
Change Order No. 10: $91,310.24 for changes to pile driving operations on freeway to   
 Saturdays and Sundays between 7:00 a.m. and noon;  

 
Change Order No. 11: $55,762.06 for the days added to contract for extended 
 pile driving duration and traffic control; 
 
Change Order No. 20: $78,998.00 for grinding overlay of Fairview/I-405 NB offramp 
 and Fairview/I-405 SB offramp intersections; and 

 
Change Order No. 23: $76,667.69 for construction of Type 60 Barrier at  
 Bent 4 between freeway and Harbor Boulevard offramp. 

 
The remaining change orders were relatively minor and are typically required for a project 
administered under Caltrans guidelines.  Detail of the change orders and costs are shown on 
the final cost accounting for this project included herein as Attachment “2”. 
 
As of this date, there are no Stop Notices filed against the monies due to Griffith Company. 

ALTERNATIVES CONSIDERED: 
 
There are no alternatives considered for this item. 

FISCAL REVIEW:
 
There is no fiscal impact to the City budget due to this item.  The entire construction cost was 
funded by the Measure “M” Regional Interchange Program (RIP) grant, Bicycle Transportation 
Account (BTA) grant, and the Home Ranch Development Mitigation funds.   
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LEGAL REVIEW:
 
There is no legal review required on this item. 

CONCLUSION:
 
The improvement project on Fairview Road and the I-405 Freeway has been completed.  It is 
recommended that the City Council authorize staff to file the Notice of Completion; release the 
remaining retention monies 35 days after the Notice of Completion filing date; and release the 
bonds accordingly. 
 
 
 
 
ERNESTO MUÑOZ PETER NAGHAVI, DIRECTOR 
City Engineer Department of Public Services 
 

 

 
ATTACHMENTS: “1” 

“2” 
Cost Summary  
Change Order Summary

 
DISTRIBUTION: City Manager 

Assistant City Manager 
City Attorney  
City Clerk 
Transportation Services Manager 
Staff 
File 

 

http://www.costamesaca.gov/ftp/council/agenda/2009/2009-11-17/07-23-Attachment-1-Cost-Summary.pdf
http://www.costamesaca.gov/ftp/council/agenda/2009/2009-11-17/07-23-Attachment-2-Change-Order-Summary.pdf

