
 

 

CITY COUNCIL AGENDA REPORT 
MEETING DATE:       APRIL 19, 2011                                ITEM NUMBER:   

SUBJECT: PLACENTIA AVENUE/17TH STREET TRAFFIC SIGNAL MODIFICATION PROJECT - 
FEDERAL PROJECT NO. HSIPL–5312 (073), CITY PROJECT NO. 09-26 

 
DATE: APRIL 7, 2011 
 
FROM:  PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION 
 
PRESENTATION 
BY: 

 PETER NAGHAVI, DIRECTOR, DEPARTMENT OF PUBLIC SERVICES 

 
FOR FURTHER INFORMATION CONTACT: ERNESTO MUÑOZ, CITY ENGINEER, (714) 754-5335 

               
RECOMMENDATION: 

1.   Accept the work performed by Christopher R. Morales, Inc. and authorize the City Clerk to file the 
Notice of Completion.      
  

2. Release the Labor and Material Bond seven (7) months after the filing date; release the Faithful 
Performance Bond seven (7) months after the filing date; and release the retention monies 35 
days after the Notice of Completion filing date. 

 
BACKGROUND: 

On August 27, 2010 a construction contract in the amount of $107,677.00 was awarded to Christopher R. 
Morales, Inc., 155 North Eucla Avenue, San Dimas, California, 91773.  The scope of work for this project 
consisted of: 
 

• Upgrading of the signal phasing to incorporate protected-permissive left-turn signal indication on 
Placentia Avenue along with the installation of new poles with mast-arms on 17th Street to allow 
for greater visibility of the signal heads. 

• Upgrading of the crosswalk markings, safety lighting, and signage to improve recognition of 
pedestrian crossing conditions. 

• Installing of new count-down pedestrian heads and vibral-tactile pedestrian push buttons to assist 
pedestrians for the appropriate crossing intervals. 

• Installing of new electronic signs with radar speed feedback along Placentia Avenue to alert 
motorists of the speed limit and to reduce speeding. 
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   Before Construction                               Construction Completed 
 
ANALYSIS: 

The work required by the contract documents was completed on February 25, 2011, to the satisfaction of 
the City Engineer.  The final contract cost amounted to $104,161.00.  A report of the final costs is shown 
herein as Attachment “1” and a summary of the costs is as follows: 
 
Original Contract Cost: $107,677.00
Change Order No. 1 ($   3,516.00)
Final Contract Cost: $104,161.00

Change Order No. 1 included temporary work required due to relocation of a water meter; relocation of 
two existing pull-boxes from the ADA access ramp area; troubleshooting existing faulty wiring; and credits 
for deletion of portions of contract work within the controller cabinet and the deletion of installation of the 
battery backup system (both due to incompatible existing cabinet conditions). The final contract price 
reflects a 3.26 percent decrease to the original contract as a result of the aforementioned change order. 

As of this date, there are no Stop Notices filed against the monies due to Christopher R. Morales, Inc. 
 
ALTERNATIVES CONSIDERED: 
 
There were no alternatives considered for this item. 

FISCAL REVIEW:
 
The project costs were funded with Federal Highway Safety Improvement Program (HSIP) and Air 
Quality Improvement funds. 

LEGAL REVIEW:
 
There is no legal review required on this item. 

CONCLUSION:

The traffic signal modifications at Placentia Avenue and 17th Street, Federal Project No. HSIPL-5312 
(073), City Project No. 09-26, have been completed.  It is recommended that the City Council 
authorize staff to file the Notice of Completion; release the remaining retention monies 35 days after 
the Notice of Completion filing date; and release the bonds accordingly. 

 
 
 
 
ERNESTO MUÑOZ PETER NAGHAVI, DIRECTOR 
City Engineer Department of Public Services 
 

 

 
ATTACHMENT: “1” Cost Summary
   
DISTRIBUTION: Chief Executive Officer 

Assistant City Manager 
Transportation Services Manager 
City Attorney  
City Clerk 
Staff 
File 

 

http://www.costamesaca.gov/ftp/council/agenda/2011/2011-04-19/09-26-Attachment-1-Accept.pdf

	PETER NAGHAVI, DIRECTOR

