FOR PAYMENT ON THE WARRANT LIST OF:

01703113

CITY OF COSTA MESA

DATE: 1227113
Ath Payment to: GMC ENGINEERING, INC, PAGE: 10F1
1401 WARNER AVENLUE, SUITE B, TUSTIN CA 92780
PROJECT: WILSON STREET AT HARBOR BOULEVARD INTERSECTION IMPROVEMENT
City Project No. 13-07
N w5 o FREWGGE TR BT | PRV TR TR
) QUANTITY pEscRETION FRICE QUANTITY THiS ESTIMATE DATE _AMOUNT THISEST TODATE PRICE
1 1 LS |Mobilization _W_n $45,00000] 100 % 0 % 100 % $45,000.00f $0.00 $45,000.00]  $45.000.00
2 11 LS ITraffic Control $16,15000] 100 % | 0 % 100_ % 18,150.00] $0,00 $18.150.00]_ $18,150.00
3 1 FA |Project Management §10,000.0 1 FA Q0 _FA 1_EA 10,000.00/ $0.00) $10.000.00]_$10,000.00
71 1 LS |Clearing and Grubbing_ $17,320.00 100" % 0 % 100 % 17,320.00 so,oo! $17,320.00] _$17.320.00
5 350 | GY |Undassified Excavation (Roadway)(F) $85.00] 350 CY 0 CY 350 CY | $26,750.00 $0.00 $29,750.00]  $29,750.00]
5 540 | LF |Construct8" PCC median curb. Type "A” 311 .50! 538 LF 7 LF 540 LF $6,187,00 $23.00 $6.210,00 ,210.00
7 5 | LF Ioonstruct B8* PCC over 6" CMB curb and gutter, Type C-8 $22850 513 2 tF 235 LF | $4.824.45 $498.30 $532275]  $5.322.75
8 1450 | SF {Constnict 4" PCC over 4" CMB sidewalk $600] 1451 SF 0 _SF | 1451 SF | $7756.00 $0.00 $7,255.00] &7 @g._ogl
775 SF {Construct 4" PCC over 4" CMB sidewalk return scored 2'x2' $7.25]
| e pattorn with altemate rock finish A 0 SF 775 SF 775 SF $0.00 $5,618.75 $5,618.75| . $5618.75
10 2 EA {Construct 4" PCC ;\fr# CMB curb ramp per Calrans Std, $1,600.00 1 EA 6 EA 1 EA $1,600.00 $0.00 $1.600.00 $3.200.00
13 1 EA Ad;ust to grade existing manhole rim and cover $1,56509] _ 0 EA 1 _EA 1_EA $0.00) $1,565.00 $1,566.00] _ $1,565.00
17 740 | SF |Construct masonry retaining wall with colored mortar finish $42800 40 sF 0 SF 740 SF| $3167200 $0.00 $31,672.00] $31,672.00]
Iper SPPWC 6183 i
19 1,200 SF Construct? thick red brick stamped concrete over 4" thick $6.85) 1,200 SF 0 SF 1,200 SF $8,220.00 $0.00! $8.220.00) $8.220.00
sand bedding
24 3 EA |Relocate existing newspaper rack $250.00} 3 EA Q0 EA 3 _EA $750.00; $0.00 $750.00 $750.00
3 625 | TON|Asphalt concrete pavement $90.00/ 625 TON 0 TON| 625 TON| _ $56.250.00 50,00 $56,250.00] 356, ,gso 00
33 1 LS {Traffic signal modffication $77.00000] 100 % 0_% 100 % | $77,000.00 $0.00 $77,000,00  $77,000,00
34 1 LS | Signing and striping . $7.70000] 100 % 0 % 100 % $7,700.00 $0.00/ $7.700.00 _ $7.700.00
36 1 LS {inigation $2.425.00 0 % 0_ % 9 % $0,00 $0.00 £0.00]  $2.425.00
37 1 5 |Landscaping - $9.535.00) 0 % 0 % 0% 50.00 $0.00 $0.00 535,00
38 1 EA (Relocate existing billboard sign 1.00 0 _EA Q EA 0_EA $0.00] $0.00 $0.00 $1.00
39 1 EA | Reconstruct and adjust to grade existing sewer cleanout $911.00 1 EA 0 EA 1 EA $911.00 $0.00 5911.00 $911.00
53 200 | SF 18" PCC over 8" CAB Gross Gutter $8.50] 300 SF 0 _SF 200 SF $1,760.60, $0.00 $1,700.00| __ $1.700.00
PROJECT TOTAL: | $324,289.45 $7.705.05 $331.994.50 §50.50/
CHANGE ORDEBS —
co7__| 1 LS [Additional Work sns Deliions to the project SE132.7571
Dalitons from the pra;ed )
17 @40) | SF ““;ngg‘w”'@w“““’m“ mortar finish 34230[ SF| a0) SF| a0y sF so.ool (531 .mm}l (551,672,008 (531,672.00)
31 (625) | TON]Asphait concrete pavement $50.00] 0 TON| (825) TON| (625) TON| $0.00} ($56.250.00) (556,250 00 852 250 60
Additions to the project
Additional Traffic signal work for new Type il service, Install
A 1 LS |New Type P cabinet and remove abandoned storm drain for $7.170.00 0 % 108 % 100 % $0.00; $7,170.00 $7,170.00 $7,170.00
negotiated price
B 1 FA [Additional ! : revisions aﬂomeaecoqm $1,375.00 G _FA 1_FA 1_FA $0.00) $1.375.00 $1.375.00] _ $1,375.00
c 1 Additional L2 : epotisted price $11,105.00) 6 % 25 % 25 % $0.00 } s11 105.00
D 1 Additional A_sghatt concrete saving for ngggtiated price $68.137.2! 0 % 199.3979 9% 1993979 % $0.00] ss7 727.00 $67,727. oo
Delition and additional work to contract relating to the
coz ! LS now nedian island on Wilson Street $5,405.00
Delitons from the project -
19 (7. 200) l SF lg:'ﬂ dlsnb:ddd?. thick red brick stamped concrete over 4° thick { 3535' 0 SF ‘ (4.200) SFT(‘I,ZDO) sF l so.oo] (58.220,,00)' (58.220.00)" (58,220.00)
—..1SANG becding
Addrions to the project . — - —
A 940 | SF [install 6" river rock cobble ) $15.50 G_SF 940_SF. 940 SF $0.00 $14,570.00 $14.570.00]  $14,570.00
8 1 LS |Remove existing 2 foot thick AG and install two tree wells $2,055.00 0 % 100 % 100 % $0.00 $2.056.00 $2,055.00{ $2,055.00
PROJECT TOTAL: | $324,389.45 $7.705.08] $331,994.50] $3%3.820.75

I INJANHOVLLY



