
 

CITY COUNCIL AGENDA REPORT 
MEETING DATE: MARCH 18, 2014                             ITEM NUMBER:   

SUBJECT: WILSON STREET AT HARBOR BOULEVARD INTERSECTION IMPROVEMENTS, CITY 
PROJECT NO. 13-07 

 

DATE: MARCH 6, 2014 
 
FROM:  PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION 
 
PRESENTATION BY: ERNESTO MUNOZ, PUBLIC SERVICES DIRECTOR 
 
FOR FURTHER INFORMATION CONTACT: FARIBA FAZELI, CITY ENGINEER, (714) 754-5335 
 
RECOMMENDATION: 
 
1. Accept the work performed by GMC Engineering, Inc., and authorize the City Clerk to file the 

Notice of Completion. 
 
2. Release the Labor and Material Bond seven (7) months after the filing date; release the Faithful 

Performance Bond one (1) year after the filing date; and release the retention monies 35 days 
after the Notice of Completion filing date. 

 
BACKGROUND: 
 
On June 18, 2013, a construction contract in the amount of $345,550.50 was awarded to GMC 
Engineering, Inc., 1401 Warner Ave., Ste. B, Tustin, CA 92780 for the improvement of Wilson 
Street at Harbor Boulevard Intersection. 
 
The work performed at the Harbor Boulevard/Wilson Street Intersection included widening to 
provide a westbound right-turn lane, reconstruction of the east leg of the intersection by removing 
the existing large median markers and installing a raised concrete median; modifications to the 
existing landscaping and irrigation and the traffic signal within the project limits; and all incidental 
work. 
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ANALYSIS: 

The work required by the contract documents was completed on November 8, 2013, to the 
satisfaction of the City Engineer. The final contract cost amounted to $331,994.50.  A report of the 
final costs is included herein as Attachment 1. 
 
A summary of the costs is as follows: 
 
Original Contract Cost:      $345,550.50 
Change Order No. 1                                                                ($134.75) 
Change Order No. 2                                                               $8,405.00 
Final Quantity Adjustment:       ($21,826.25) 
Final Contract Cost:          $ 331,994.50 
 
Change Order No. 1 in the amount of ($134.75) was issued for deletions of certain bid items and 
for additional work including new traffic signal electrical service, relocation of the traffic signal 
cabinet, and removal of the abandoned storm drain at the Harbor Boulevard/Wilson Street 
Intersection.  
 
Change Order No. 2 in the amount of $8,405.00 was issued for additional work relating to the new 
median island construction on Wilson Street.  

The final contract price reflects a 3.9% decrease to the original contract as a result of the 
aforementioned change order and final quantity adjustments. 
 
As of this date, there are no Stop Notices filed against the monies due to GMC Engineering, Inc. 

ALTERNATIVES CONSIDERED: 

There were no alternatives considered for this item. 

FISCAL REVIEW: 
 
This project was fully funded with Measure M2 revenues and Traffic Impact Fees funds. 

LEGAL REVIEW: 

There is no legal review required on this item. 
 
CONCLUSION: 
 
The Wilson Street at Harbor Boulevard Intersection Improvements, City Project No. 13-07 has 
been completed. It is recommended that the City Council authorize staff to file the Notice of 
Completion; release the remaining retention monies 35 days after the Notice of Completion filing 
date; and release the bonds accordingly. 
 
 
 
 
ERNESTO MUNOZ  FARIBA FAZELI 
Public Services Director City Engineer 
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Attachment: 1 - 
 

Cost Summary  
 

Distribution: Chief Executive Officer 
Assistant Chief Executive Officer 
City Attorney  
City Clerk 
Staff 
File 
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http://www.costamesaca.gov/ftp/council/agenda/2014/2014-03-18/CC-11-Attach-1.pdf

