
ATTACHMENT 1 
 

CITY OF COSTA MESA 
PUBLIC SERVICES DEPARTMENT 

 
 
CONTRACT CHANGE ORDER NO.   1     SUPPL NO.         REV.     
 
Project:  AS-NEEDED STAFF SUPPORT FOR VARIOUS CAPITAL IMPROVEMENT PROGRAM PROJECTS   
 
To    CIVIL SOURCE , Inc., 9890 Irvine Center Drive, Irvine, California 92618   PO No. 9209  
 
Consultant: 
 
You are hereby directed to make the herein described changes or do the following described work not included in the 
original scope of work approved with the original contract or previously approved change orders. 
 
NOTE:  This change order is not effective until approved in accordance with Council Policy No. 700-1. 
Description of work be done, estimate of quantities, and prices to be paid.  Segregate between additional work at contract 
price, agreed price and force account.  Unless otherwise stated, rates for rental of equipment cover only such time as 
equipment is actually used and no allowance will be made for idle time. 
 
Change Requested by:  The City of Costa Mesa                                                                                  
 
Scope of Additional Work: provide a team of professional engineers and inspectors to implement and/or oversee the 
design and construction of various CIP projects on an as-needed basis. This includes, but is not limited to, preparation of 
Requests For Proposal for Professional Engineering and/or Architectural Services, review and plan check of construction 
documents, review and approval of Water Quality Best Management Practices by developers, review and management of 
consultants and/or contractors’ activities and performance, advertisement of projects for construction, negotiation of 
contract change orders, monitoring of project schedules, and providing construction management and inspection services 
for CIP and private development within the public right-of-way. 

 
CHANGE ORDER TOTAL INCREASE:  $600,000 

 
Project Summary: 
                                                     Amount       
Original Agreement Contract Amount: ………………………………….. $      200,000.00 
Previously Approved Change Orders: ………………………………….. $      0.00 
Amount this Change Order (CO #1): …………………………………… $      600,000.00   
Revised Contract Amount: ………………………………………………. $      800,000.00   

 

 
Submitted by:                          Date:                                 

Approval Recommended:     Date:                      

Approved:    Date:       
We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is 
approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services 
necessary for the work above specified, and will accept as full payment therefor the prices shown above. 
 
Consultant      CIVIL SOURCE, Inc.               
 
By        Title     Date:      
If the Contractor did not sign acceptance of this order, his attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 
 
     
 
 

 
By reason of this order the time of contract will be extended from 6/30/2014 to 9/30/2015 
 


