CITY OF COSTA MESA

FOR PAYMENT ON THE WARRANT LIST OF 11724114 DATE: 1112412014
2ND Paymentto: SUPERIOR PAVING COMPANY, INC. DBA UNITED PAVING COMPANY PAGE: 10F2
1880 N.DELILAH ST., CORONA, CA 92879
PROJECT: PARKING LOT REHABILITATION PROJECT: FIRE STATION NO. 5 (2450 VANGUARD WY.) AND CANYON PARK (970 ARBOR ST.)
ITEM BID UNIT PREVIOUS QUANTITY TOTAL QUANTITY PREVIOUS AMOUNT TSTAL CONTRACT
NO QUANTITY DESCRIPTION PRICE QUANTITY THIS ESTMI_\TE TO DATE AMOUNT THIS EST TO DATE PR,I_CE
1 1] LS |Mobilization $21,779.00 50.00 % 50.00 % | 10000 % |  $10,889.50 $10,889.50 $21,779.00]  $21,779.00
2 78,000| SF |Cold Mill (2" Depth) $0.21| 34,300.00 |§ 38.432.00 SF | 72,732.00 SF $7,203.00 $8,070.72 $15,273.72 $16,380.00
£ = = et i
3 1,000 | TON | Type "B" Asphalt Concrete Overlay (Paving Machine) $68.10|  361.00 O 466.00 TON|  827.00 TON $24,584.10 $31,734.60 $56.318.70 $68,100.00
N
4 1| Ls I;ngﬁ dSStrggl\gn,'sParklng Lot Striping, Paint Red Curb, | ¢ 555 o9 55.00 % 45.00 % 100.00 % $3,973.75 $3,251.25 $7,225.00 $7,225,00
5 10| EA |Adjust to Grade $100.00 10.00 i 0.00 EA 10.00 EA $1,000,00 $0.00 $1,000.00 $1,000,00
6 4| EA |Install Truncated Domes $451.50 100 E 0.00 EA 1.00 EA $451.50 $0.00 $451.50 $1,806.00
Al — ! — — |
7 1| FA |Project Management (R&R Pavement) $5.000.00 0.89 " 000 FA 089 FA $4.428.30 $0.00 $4,428.30 $5,000.00
CONTRACT TOTAL: $52,530.15 $53,946.07] _ $106.476.22] __ $121,290.00
CO1A 7] LS |Remove Sod $1,750.00] __ 100.00 % 0.00 % 100.00 % $1,750.00 $0.00 $1,750.00
CO1B 1] LS |Additional Asphalt Work, ADA Signs, Posts $936.75 0,00 % 100.00 % 100.00 % $0.00 $936.75 $936.75
CHANGE ORDER TOTAL: $1.750.00 $936.75 $2.686.75
NET PROJECT TOTAL:[ $54,280.15] $54,882.82]  $109,162.97]  $121,290.00|
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