CITY OF COSTA MESA

FOR PAYMENT ON THE WARRANT LIST OF: 2312015 DATE:  01M6H5
4th Payment to: COPP CONTRACTING INC PAGE: 10F2
P.0. BOX 457 BUENA PARK, CA 90621-0457
PROJECT: 2013-2014 CDBG PROJECT: WALLACE AVENUE IMPROVEMENTS FROM 19TH ST TO HAMILTON ST
City Project 14-03
TTEM BID UNIT PREVIOUS QUANTITY TOTAL QUANTITY | PREVIOUS AMOUNT TOTAL CONTRACT
NO | QUANTITY DESCRIPTION PRICE QUANTITY THIS ESTIMATE TO DATE AMOUNT THIS EST TO DATE PRICE
1 1 LS |MOBILIZATION — $10,000.00 100 % 0 % | 100 % $10,000.00 $0.00 $10,000.00] __ $10.000.00|
2 500 CY |UNCLASSIFIED EXCAVATION (LOCALIZED DIG-OUTS, MAX 8" DEPTH) -ROADWAY ONLY $53.23 Q CY 0 CY 0 CcY $0.00 $0.00 $0.00 $26,615.00
3 | 107855 | SF_|COLD MILL (2" DEPTH) $0.18 0 SF 0 SF 0 SF $0.00 $0.00 $0.00 $19.306.05
4 | 1500 | TON |ASPHALT CONCRETE SURFACE COURSE (TYPE Ill, C3-AR4000) $69,50 0 TON 0 TON 0 TON $0.00 $0.00 $0.00] _ $104.250.00
5 750 | TON |ASPHALT CONCRETE SURFACE COURSE (TYPE Ill, B2-AR4000) $72.71 0,00 _TON 0.00 TON 0.00 TON $0.00 $0.00 $0.00 $54,532.50
| 6 | 8 EA_|ADJUST MANHOLE TO GRADE = $375.00 8 EA | 0 EA 8 EA $3,000.00 $0.00 $3,000.00 $3,000.00
7 12 EA_|ADJUST WATER VALVE TO GRADE _ _ $350.00 12__EA 0 EA 12 _EA $4,200.00 $0.00 $4.200.00 $4,200.00
8 | 2454 | sF [y o STING & CONSTRUCT NEWE" PCC DRIVEWAY (INCLUDING 6" CMB & $875| 344850 SF 000 SF | 344850 SF $30,174.38 $0.00 $30,174.38|  $21,472.50
SAWCUT & REMOVE EXISTING & CONSTRUCT NEW PCC CURB & GUTTER, TYPE "C-6" oS =T =
9 | 2031 | LF [0NCiIDING 6% CMB & EXCAVATION)  $3800| 2685 LF 0 LF 2685 LF | $102,030.00 $0.00 $102,030.00 $77,178.00
10 | 2320 | sF Eﬁ‘é‘ﬁ}gfaﬁf"m‘"z EXISTING & CONSTRUCT NEW 4" PCC SIDEWALK (INCLUDING 4" CMB & $7.00| 361475 SF 0 SF | 361475 SF $25,303.25 $0.00 $25303.25|  $16,240.00
11 | 1| EA |RESET EXISTING SURVEY MONUMENTS AND TIES | $800.00 1 EA | 0 EA 1 _EA $800.00| $0.00 $800.00 $800.00
12 1 LS |TRAFFIC CONTROL — $4,250,00 100 % 0 % 100 % | $4250.00 $0.00 $4,250.00 $4,250.00
13 | 254 | LF |PAINT CURB RED - - B $1.75 254 LF 0 LF 254 LF $444.50 $0.00 $444.50 $444.50
14 1 LS |LANE MARKINGS, LANE STRIPES, PAVEMENT LEGENDS, AND RAISED PAVEMENT MARKERS $3,900.00 100 % 0 % 100 % $3,900.00 $0.00 $3,900,00 $3,900.00
15 1 LS [PROJECT MANAGEMENT $20,000.00 $20.000 00|
15A 1 LS |Over Ex Unsuitable Material & Place CMB; Remove Four Drit y App: ; Relocate Fence $7,880.00 100 % 0 % 100 % $7,880.00 $0.00 $7,880.00
158 1| LS |Pavement Notificationof Extra Work; Overexcavation and Rel of HIC Sign $145400] 100 % 0 % 100 % | $1,454.00 $0.00 $1,454,00
15C 1 LS_|Remove Post and Footing ~$200.00 0 % 100 % | 100 % $0.00 $200.00 $200.00
15D 1 LS |Additional AC $4,055 40 0 % 100 % 100 % $0.00 $4.055.40 $4,055.40|
TOTAL: $193,436.13] _ $4,255.40 $197,691.53] __ $366,188.55
PENDING
1 7 LS |TREE & STUMP REMOVAL — — $1,361.32 100 % | 0 % 100 % | $1.361.32 $0.00 $1,361.32
2 1 LS |REMOVE BOLLARDS B $40000/ 100 % 0 % 100 % | $400.00 $0.00 $400.00
3 3 EA |CURB DRAIN B - | $200.00 15 EA 0 EA_ 15 EA $3,000.00 $0.00 $3,000.00
4 1 LS |RELOCATE 1" COPPER BK FL $1,100.00 100 % 0 % 100 % $1,100.00 $0.00 $1,100.00
5 | 65000 | SF_|GRIND AIC 1.5"0" $030| 66362 SF | 0 SF 66,362 SF $19,908 60 $0.00 §19,908 60
6 375 |TONS|1" LEVEL COURSE - $88.00 492 TONS| 000 TONS|  492.04 TONS $43,299.52 ~ $0.00 $43,299 52 ]
7 | 1200 |TONS|2" AICI CAP 2% LATEX $78.00 1.203 TONS 0.00 TONS| 1.202.97 TONS $93.831.66 $0.00 $93.831.66
TOTAL PENDING ITEMS: $162,901.10 $0.00 $162,901.10 $0.00
|
PROJECT TOTAL (INCLUDING PENDING ITEMS): $356,337.23] $4.255.40]  $360,592.63|  $366.188.55
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