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CONTRACTOR: R.J. NOBLE 
15505 E. LINCOLN AVE., ORANGE, CA 92865

PROJECT:      2012-2013 STREET REHABILITATION PROJECT
City Project No. 13-01

ITEM BID UNIT PREVIOUS QUANTITY TOTAL QUANTITY PREVIOUS AMOUNT TOTAL CONTRACT
NO QUANTITY DESCRIPTION PRICE QUANTITY THIS ESTIMATE TO DATE AMOUNT THIS EST TO DATE PRICE
1 1 LS Mobilization $75,000.00 75.00 % 0.00 % 75.00 % $56,250.00 $0.00 $56,250.00 $75,000.00
2 2,260,000 SF Cold Mill 1.5" $0.07 43,686.00 SF 0.00 SF 43,686.00 SF $3,058.02 $0.00 $3,058.02 $158,200.00
3 65,000 SF Cold Mill 3" $0.24 7,966.00 SF 0.00 SF 7,966.00 SF $1,911.84 $0.00 $1,911.84 $15,600.00
4 140,000 SF Cold Mill 4" $0.32 13,283.00 SF 0.00 SF 13,283.00 SF $4,250.56 $0.00 $4,250.56 $44,800.00
5 37,250 TON Asphalt Rubber Hot Mix (ARHM) Surface Course $73.00 19,489.57 TON 0.00 TON 19,489.57 TON $1,422,738.61 $0.00 $1,422,738.61 $2,719,250.00
6 5,000 TON Asphalt Concrete Base Course $73.00 2,866.93 TON 0.00 TON 2,866.93 TON $209,285.89 $0.00 $209,285.89 $365,000.00
7 155 EA Adjust Manhole Frame and Cover to Grade $335.00 158.00 EA 0.00 EA 158.00 EA $52,930.00 $0.00 $52,930.00 $51,925.00
8 340 EA Adjust Water Valve Can and Cover to Grade $285.00 311.00 EA 0.00 EA 311.00 EA $88,635.00 $0.00 $88,635.00 $96,900.00
9 1 FA Project Management $75,000.00 0.25 FA 0.00 FA 0.25 FA $18,750.00 $0.00 $18,750.00 $75,000.00

10 1 LS Traffic Control (including estention on Bristol St.) $18,500.00 122.16 % 0.00 % 122.16 % $22,600.00 $0.00 $22,600.00 $18,500.00
11 145 EA Blue "Fire Hydrant" Raised Pavement Markers $10.00 102.00 EA 0.00 EA 102.00 EA $1,020.00 $0.00 $1,020.00 $1,450.00
12 1 LS Lane Markings, Lane Stripes, Pavement Legends and Raised 

Pavement Markers (including extention of striping on Bristol St.) $49,000.00 113.27 % 0.00 % 113.27 % $55,500.00 $0.00 $55,500.00 $49,000.00

13 87 EA Install Traffic Signal Loops $190.00 92.00 EA 0.00 EA 92.00 EA $17,480.00 $0.00 $17,480.00 $16,530.00
$1,954,409.92 $0.00 $1,954,409.92 $3,687,155.00

1 LS Junipero Area - Phase I $36,000.00 100.00 % 0.00 % 100.00 % $36,000.00 $0.00 $36,000.00 -
1 LS Junipero Area - Phase II $307,059.60 100.00 % 0.00 % 100.00 % $307,059.60 $0.00 $307,059.60 -

746,108 SF Header Grind $0.25 373,082.50 SF 0.00 SF 373,082.50 SF $93,270.63 $0.00 $93,270.63 -
427.88 TON AC with fiber $15.00 427.88 TON 0.00 TON 427.88 TON $6,418.20 $0.00 $6,418.20 -

1 LS T&M 12/18 Grind & Dig Out Brentwood $20,171.79 100.00 % 0.00 % 100.00 % $20,171.79 $0.00 $20,171.79 -
1 LS T&M 12/18 Pave Brentwood $12,172.98 100.00 % 0.00 % 100.00 % $12,172.98 $0.00 $12,172.98 -
1 LS T&M 12/21 Pave Brentwood Cul-De-Sac $6,684.46 100.00 % 0.00 % 100.00 % $6,684.46 $0.00 $6,684.46 -
1 LS Overnight Lane Closure for Masters Circle $2,000.00 100.00 % 0.00 % 100.00 % $2,000.00 $0.00 $2,000.00 -

$483,777.66 $0.00 $483,777.66 -
50,000 SF Remove Excess Pulverized material - Brentwood Street $0.71 50,000.00 SF 0.00 SF 50,000.00 SF $35,500.00 $0.00 $35,500.00 -
50,000 SF Pulvirize & Blend (includes Potholing) $0.34 50,000.00 SF 0.00 SF 50,000.00 SF $17,000.00 $0.00 $17,000.00 -
50,000 SF Cement Treat 6% at 10" $0.98 50,000.00 SF 0.00 SF 50,000.00 SF $49,000.00 $0.00 $49,000.00 -

900 TON 3" AC Paving (Conv. AC) $73.00 947.52 TON 0.00 TON 947.52 TON $69,168.96 $0.00 $69,168.96 -
$170,668.96 $0.00 $170,668.96 -

512,712 SF Cold Mill 2" - Bristol Street $0.30 512,711.50 SF 0.00 SF 512,711.50 SF $153,813.45 $0.00 $153,813.45 -
45 EA Adjust IRWD Watervalves to Grade $550.00 30.00 EA 0.00 EA 30.00 EA $16,500.00 $0.00 $16,500.00 -
52 EA Traffic Loops (Redhill Avenue) $195.00 52.00 EA 0.00 EA 52.00 EA $10,140.00 $0.00 $10,140.00 -

7 EA Blue "Fire Hydrant" Raised Pavement Markers (Redhill Avenue) $10.00 16.00 EA 0.00 EA 16.00 EA $160.00 $0.00 $160.00 -

$180,613.45 $0.00 $180,613.45 -
1 LS Mobilization - Fairview Road $15,000.00 100.00 % 0.00 % 100.00 % $15,000.00 $0.00 $15,000.00 -
1 LS Traffic Control $25,000.00 100.00 % 0.00 % 100.00 % $25,000.00 $0.00 $25,000.00 -

230,000 SF 2.5" Full Width Grind AC w/ Petromat $0.34 227,277.00 SF 0.00 SF 227,277.00 SF $77,274.18 $0.00 $77,274.18 -
3,151 TON 2.5" ARHM Overlay $81.75 3,152.96 TON 0.00 TON 3,152.96 TON $257,754.48 $0.00 $257,754.48 -

1 LS Striping $22,000.00 100.00 % 0.00 % 100.00 % $22,000.00 $0.00 $22,000.00 -
39 EA Loops $250.00 81.00 EA 0.00 EA 81.00 EA $20,250.00 $0.00 $20,250.00 -

560 EA Double Adjust Manholes $560.00 3.00 EA 0.00 EA 3.00 EA $1,680.00 $0.00 $1,680.00 -
540 EA Double Adjust Watervalves $540.00 9.00 EA 0.00 EA 9.00 EA $4,860.00 $0.00 $4,860.00 -

$423,818.66 $0.00 $423,818.66

Total (Change Order No. 3)

TOTAL:
ADDITIONAL WORK @ NO NET COST TO CONTRACT

Total (Change Order No. 2)

ATTACHMENT 3
CITY OF COSTA MESA

PROJECT COST SUMMARY

ITEM 1
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Total (Change Order No. 1)
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CONTRACTOR: R.J. NOBLE 
15505 E. LINCOLN AVE., ORANGE, CA 92865

PROJECT:      2012-2013 STREET REHABILITATION PROJECT
City Project No. 13-01

ITEM BID UNIT PREVIOUS QUANTITY TOTAL QUANTITY PREVIOUS AMOUNT TOTAL CONTRACT
NO QUANTITY DESCRIPTION PRICE QUANTITY THIS ESTIMATE TO DATE AMOUNT THIS EST TO DATE PRICE

ATTACHMENT 3
CITY OF COSTA MESA

PROJECT COST SUMMARY

1 LS Mobilization - Baker Street $15,000.00 0.00 % 100.00 % 100.00 % $0.00 $15,000.00 $15,000.00 -
1 LS Traffic Control $25,000.00 0.00 % 100.00 % 100.00 % $0.00 $25,000.00 $25,000.00 -

225,000 SF 2" Grind $0.19 0.00 SF 210,797.00 SF 210,797.00 SF $0.00 $40,051.43 $40,051.43 -
2,700 TON 2" ARHM Overlay $81.75 0.00 TON 2,664.73 TON 2,664.73 TON $0.00 $217,841.68 $217,841.68 -

1 LS Striping, Markings, and Legends $17,500.00 0.00 % 100.00 % 100.00 % $0.00 $17,500.00 $17,500.00 -
10 EA Loops Type D $265.00 0.00 EA 10.00 EA 10.00 EA $0.00 $2,650.00 $2,650.00 -
19 EA Loops Type E $250.00 0.00 EA 19.00 EA 19.00 EA $0.00 $4,750.00 $4,750.00 -
29 EA Double Adjust Manholes $560.00 0.00 EA 27.00 EA 27.00 EA $0.00 $15,120.00 $15,120.00 -
22 EA Double Adjust Watervalves $540.00 0.00 EA 25.00 EA 25.00 EA $0.00 $13,500.00 $13,500.00 -
3 EA Adjust Vaults $1,200.00 0.00 EA 0.00 EA 0.00 EA $0.00 $0.00 $0.00 -
2 EA Adjust Monument $540.00 0.00 EA 2.00 EA 2.00 EA $0.00 $1,080.00 $1,080.00 -
1 LS Install Video Detection (Baker St. & Bristol St.) $9,435.40 0.00 LS 100.00 % 100.00 % $0.00 $9,435.40 $9,435.40 -

$0.00 $361,928.51 $361,928.51
1 LS Mobilization  - Redlands Place $5,500.00 0.00 % 100.00 % 100.00 % $0.00 $5,500.00 $5,500.00 -
1 LS Traffic Control $3,500.00 0.00 % 100.00 % 100.00 % $0.00 $3,500.00 $3,500.00 -

10,000 SF 2" Grind $0.84 0.00 SF 9,270.00 SF 9,270.00 SF $0.00 $7,786.80 $7,786.80 -
120 TON 2" AC Overlay $120.00 0.00 TON 120.54 TON 120.54 TON $0.00 $14,464.80 $14,464.80 -

1 EA Adjust Manholes $1,400.00 0.00 EA 0.00 EA 0.00 EA $0.00 $0.00 $0.00 -
1 EA Adjust Watervalves $1,400.00 0.00 EA 1.00 EA 1.00 EA $0.00 $1,400.00 $1,400.00 -

4,500 LF Paint Red Curb $0.79 0.00 LF 4,025.00 LF 4,025.00 LF $0.00 $3,179.75 $3,179.75 -
2 EA Install Thermo Keep Clear w/ 12" Bar $434.31 0.00 EA 2.00 EA 2.00 EA $0.00 $868.62 $868.62 -
2 EA Replace Existing sign w/ 24x36 R10-6 $739.85 0.00 EA 2.00 EA 2.00 EA $0.00 $1,479.70 $1,479.70 -
1 LS Striping $495.00 0.00 LS 100.00 % 100.00 % $0.00 $495.00 $495.00 -

$0.00 $38,674.67 $38,674.67
$3,213,288.65 $400,603.18 $3,613,891.83 $3,687,155.00

Total (Change Order No. 5)

PROJECT TOTAL (PLUS COs):

ITEM 5

ITEM 6

Total (Change Order No. 6)
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