ATTACHMENT 2

ATTACHMENT 2
CITY OF COSTA MESA
PROJECT COST SUMMARY
CONTRACTOR: AMERICAN ASPHALT SOUTH, INC.
14436 SANTA ANA AVENUE, FONTANA, CA 92337
PROJECT: 2013-2014 SLURRY SEAL PROJECT
AREA 16 PROJECT "A" and AREAS 11, 18, 19, 31 PROJECT "B"
CITY PROJECT NO. 13-15
Project "A" - Area 16
ITEM BID QUANTITY UNIT PREVIOUS QUANTITY TOTAL QUANTITY PREVIOUS AMOUNT TOTAL CONTRACT
NO DESCRIPTION PRICE QUANTITY THIS ESTIMATE TO DATE AMOUNT THIS EST TO DATE PRICE
1 1 LS |Mobilization and Project Scheduling $ 2,500.00 100 % | 0 % 100 % $2,500.00 $0.00 $2,500.00 $2,500.00
2 570 | ELT |Slurry Seal Type | $ 199.17 0 ELT 0 ELT 0 ELT| $0.00 $0.00 $0.00/  $113,526.90
3 | 4 | i |LaneMardngs, Lane Sinpes, Pavsiment Legends; did $ 18,865.00 100 % 0 % 100 % | $18,865.00] $0.00 $18,865.00  $18,865.00
Raised Pavement Markers | | | |
4 75 EA  |Blue "Fire Hydrant" Raised Pavement Markers $ 6.60 | 75 EA 0 EA \ 75 EA | $495.00| $0.00 $495.00 $495.00
5 1 LS [Traffic Control $ 4418.00 100 % 0 % \ 100 % | $4,418.00 $0.00| $4,418.00 $4,418.00
6 1 FA |Project Management $ 20,000.00 0 FA 0 FA | 0 FA | $0.00 $0.00 $0.00 $20,000.00
TOTAL:| $26,278.00 $0.00 $26,278.00[ $159,804.90
Project "B" - Areas 11, 18, 19, 31
ITEM BID QUANTITY UNIT PREVIOUS | QUANTITY | TOTAL QUANTITY PREVIOUS | AMOUNT TOTAL I CONTRACT
NO DESCRIPTION PRICE QUANTITY THIS ESTIMATE TO DATE AMOUNT THIS EST TO DATE PRICE
1 1 LS [Mobilization and Project Scheduling $ 2.500.00 100 % | 0 % 100 % $2,500.00 $0.00 $2,500.00| $2,500.00
2 720 | ELT |Slurry Seal Type | [ 199.17 | 0 ELT ! 0 ELT 0 ELT $0.00 $0.00 $0.00i $143,402.40
Lane Markings, Lane Stripes, Pavement Legends, and ir | i | 5 |
3 1 LS Riilsed Paverfisnt Markars $ 32,202.00 100 % 0 % | 100 % ‘ $32,202.00 $0.00  $32,202.00 $32,202.00
4 98 EA |Blue "Fire Hydrant" Raised Pavement Markers $ 6.60 89 EA 0 EA ' 89 EA | $587.40 $0.00 $587.40 $646.80
5 1 LS [Traffic Control $ 558200 100 % 0 % | 100 % $5,582.00 $0.00| $5,582.00 $5,582.00
6 1 FA |Project Management $ 30,000.00 0 FA | 0 FA | 0 FA $0.00 $0.00 $0.00 $30,000.00
TOTAL:[ _ $40,871.40] $0.00] $ 40,871.40 [ § 214,333.20
[Contract Change Order No. 1 $74,830.00]
Contract Change Order No. 2 - Negotiated Rates At No Net Cost To The Contract
|
\ |
2A 550 | TON |Place Type "D" mix AC leveling course (Upper State Tract) $ 122.00 548 TON 0 TON| 548 TON| $66,856.00| $0.00, $66,856.00,
2B 38 EA |Blue Fire Hydrant RPM's (Upper State Tract) $ 6.60 38 EA 0 EA | 38 EA | $250.80/ $0.00 $250.80
2C 510 | ELT [Slurry Seal Type 1 (Upper State Tract) 3 247.33 505 ELT 0 ELT 505 ELT| $124,901.65 $0.00| $124,901.65
2D 184 | ELT |Slurry Seal Type 1 (Miscellaneous Areas) $ 297.05 | 184 ELT 0 ELT| 184 ELT $54,657.20 $0.00] $54,657.20|
2E 20 EA [Blue Fire Hydrant RPM's (Miscellaneous Areas) $ 6.60 20 EA 0 EA | 20 EA | $132.00 $0.00/ $132.00]
2F 1 LS |Striping, Lane Markings, RPMs (Miscellaneous Areas) $ 21,800.00 | 0 LS | 100 % 100 % $0.000 $21,900.00| $21,900.00
Total for Additional Work:|_$246,797.65]  $21,900.00] $268,697.65
| Project "A" + Project "B" + Change Orders TOTAL: $313,947.05 | $21,900.00 | $335,847.05 | $448,968.10 |




