ATTACHMENT 1
CITY OF COSTA MESA

PUBLIC SERVICES DEPARTMENT

CONTRACT CHANGE ORDER NO. 3 SUPPL NO. REV.
Project: _FAIRVIEW PARK MULTIPURPOSE TRAIL SHEET __1 OF 1 SHEET
FEDERAL NO.(S) N/A CITY SPECIFICATION NO. __ PO NO. 0000008616
To __Kabbara Engineering. Consultant

You are hereby directed to make the herein described changes or do the following described work not included in the original scope of
work approved with the original contract or previously approved change orders.

NOTE: This change order is not effective until approved in accordance with Administrative Regulation No. 1.5

Description of work be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed
price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and
no allowance will be made for idle time.

Change Requested by: Project Manager

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Fee Proposal.

EXTRA WORK AT AGREED PRICES:

Furnish professional engineering and architectural services for the realignment of the multipurpose trail at Fairview Park
as per emailed proposal dated August 10, 2015. The not-to-exceed fee for this work is $82,727.00. The not-to-exceed fee
for this item shall constitute full compensation, including all markups, for these changes and no additional payment will be
made.

EXTEND CONTRACT TIME:

Extend contract time to December 31, 2016. The terms and conditions of the original contract remain in effect.

. Amount %
Original Contract AMOUNt;.... ...t e e, $160,387.00
Previously Approved Change Orders:..........ocooeeeieiieeiiiccicieieiieennn $6,980.00 4.35%
Amount this Change Order.......... .ot et $82,727.00 51.58%
Revised Contract AMOUNL. ... ... it e et ee e iee s es e $250,094.00 5593%

TOTAL COST: [] DECREASE [X] INCREASE: _$82,727.00

By reason of this order the time of completion will be adjusted as follows: December 31, 2016.

Prepared by: Date:
Submitted by: Date:
Approval Recommended: Date:
Approved: Date:

We, the undersigned consultant, have given careful consideration to the change proposed and hereby agree, if this proposal is
approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services
necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date Consultant

By Title

If the Consultant did not sign acceptance of this order, his attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.
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SCOPE OF WORK

This project consists of the preliminary design and final development of construction plans,
specifications and estimates for the re-alignment of the Fairview Park Bike Trail, from its existing paved
alignment to the “canyon” alignment located easterly of the existing trail alignment in Fairview Park,
located at 2525 Placentia Avenue, in the City of Costa Mesa, County of Orange, State of California. This
scope of work also includes construction documents for landscape planting and temporary irrigation
improvements for the Fairview Park Habitat Coastal Sage Scrub Restoration Area, as requested by the
City and as shown on the attached exhibit. Construction PS&E will be incorporated into a single bid
package with the existing planned improvements at Canyon, Placentia and Pacific per the original
contract scope of work.

In an effort to expedite and maintain the City Schedule, we have developed a scope of work outlining the
following required steps necessary to complete this project:

A. Project Analysis and Review
1. Organize and attend 5 additional progress meetings with City staff for design review and
coordination purposes. Includes preparation of meeting minutes within 1 week of
meeting.
B. Design Survey
1. Perform field survey to supplement the acrial topographic survey, and to identify existing

site specific topographic features, elevations, and improvements, including cross sections
of the proposed trail drain alignment and canyon slope area (top and toe of slopes)
elevations and trail join locations as required for design purposes. Includes field review
of project to identify special conditions and conflicts. Locate and identify horizontal and
vertical control used (Orange County benchmark).

2. Update the existing topographic base map for the project area at 20 scale, using computer
aided drafting (AutoCAD 2014) and the results of the supplemental field topographic
survey data.

C. Construction Documents
l. Prepare preliminary and final precise grading and paving plans for the proposed trail re-

alignment, including paving, slope and local area drainage improvements, at a scale of
1"=20" (H) per City request in plan view only. The plans shall include plan sheets, detail
sheets with typical cross sections, construction notes, bid item numbers, and
miscellaneous details, as required. Assumes SPPWC retaining wall standard plans will
be used for any required walls, and no separate wall plans or structural design is
included herewith.

2. Prepare preliminary storm drain improvement plans and profiles, including bioswale
design, as required to mitigate drainage along the new trail alignment. Includes
hydrology and hydraulic analysis and calculations, construction notes, bid items and
miscellaneous details as required for construction.
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3. Landscape Design (by Kobata Associates Inc.- subconsultants):

Kobata Associates, Inc. will provide the following Landscape Architectural Services for
the Fairview Park Habitat Restoration Area Coastal Sage Scrub, per the attached City of
Costa Mesa exhibit and bike trail re-alignment:

a. Construction Drawings - Prepare Irrigation Plan, Planting Plan, Irrigation and
Planting Details for subject project, including bioswale design (if required).

4. Prepare Preliminary Opinion of Probable Cost for the Project, using Microsoft Excel.

5. Submit 5 sets of prints of 70% Improvement Plans, Specifications & Cost
Estimates, to City for review and comments.

6. Revise preliminary improvement plans and plot final improvement plans, including Title
sheets, detail sheets, plan sheets.

7. Prepare Final Specifications and Final Opinions of Probable Construction Cost.

8. Submit 5 sets of prints of 100% Improvement Plans, Specifications & Cost
Estimates, to City for review and comments.

9. Revise and Submit Final Improvement Plans, Specifications and Cost Estimate for
the project, to the City, on 22"x34" Mylar and in digital format on flash drive using
AutoCAD 2014, for final approval. Specifications and estimates shall be submitted
in hard copy and on flash drive using Microsoft Word and Excel 2000.

D. Exhibits for Environmental Documentation (Hourly Estimate)

Prepare Exhibits of the proposed improvements upon City request, as required by the City’s
environmental consultant to support their documentation of the proposed project.

E. Geotechnical Investigation (by SCS&T Inc.-subconsultants)

Southern California Soil & Testing, Inc., (SCST) will provide geotechnical engineering services
for the alternate alignment of the planned multipurpose trail at Fairview Park in the City of Costa
Mesa, California. We understand the alternate alignment will be situated in a ravine that has
bottom levels comprised of undocumented fill. The City wishes to evaluate the undocumented
fill for suitability as subgrade support for the planned trail. SCS&T will explore subsurface
conditions by drilling 2 test borings with a hand auger to a depth of 5 feet or refusal, whichever
is less. An SCST engineer or geologist will log the test borings and assess the relative density of
the materials encountered. The results of the investigation will be summarized in a written
addendum report complete with field data.

OPTIONAL SERVICES:
1. Structural Design, Calculations & Details for Retaining Walls
2. Separate Retaining Wall Plans and Profiles
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CIVIL ENGINEERING * LAND SURVEYING

August 10, 2015

City of Costa Mesa

Public Services

Engineering Division

77 Fair Drive, 4™ Floor

Costa Mesa, California 92628-1200

Attention: Mr. Baltazar Megjia, P.E., Senior Civil Engineer

Subject: Fee Proposal to Provide Professional Engineering Services for the Re-alignment
Design of Bike Trail Improvements and Coastal Sage Scrub Restoration at
Fairview Park

Attached herewith per your request is our fee proposal per the attached Man-Hour Fee Schedule
for Professional Engineering Services for the re-alignment design of the subject bike trail
improvement project in Fairview Park, in the City of Costa Mesa. Our total lump sum fee
proposal, including subconsultant fees, is as follows:

Description Total Fee
RE-ALIGNMENT DESIGN OF FAIRVIEW PARK BIKE TRAIL
IMPROVEMENTS
Kabbara Engineering $ 61,825.00
Kobata Associates Inc. (Landscape Architecture subconsultants)* $ 18,792.00
Southern California Soil & Testing Inc. (Geotechnical subconsultants)* | $ 2,110.00
Total Lump Sum Fee Proposal $ 82,727.00

*includes Discounted 8% administrative charge on subconsultant fees

Please note that payment of any required permit or application fees, or utility/ agency fees for
research or materials, is not included herewith and will be considered to be paid by the City of
Costa Mesa. Thank you for this opportunity. We look forward to completing this project with
you. If you have any questions please contact me at (714) 744-9400, extension 22, or email at
leah@kabbara.net.

Sincerely,
KABBARA ENGINEERING

Leah Kabbara, PE
PRINCIPAL ENGINEER

TZ2INAORTH HARWDOD STREET, ORANGE CALIFORNIA 928B656-1626
TEL (714) 744-9400 FAX (714) 744-9771
WWW.KABBARANET
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