ATTACHMENT 1

CITY OF COSTA MESA
FOR PAYMENT ON THE WARRANT LIST OF: 04/08/16 DATE: 03131116
7 Payment fo: 5t George Construction Inc.
7839 Adwen St, Downey, CA 50241
PROJECT: APPARATHIS ROOM EXTENSION AND RESCLE VEHICLE STORAGE BUILDING - FIRE STATION NO. 4
CITY PROJECT 15410
[TTem] ~ SCHEGULE OF Urim "PREVIOUS GUANTITY TETAL QUANTITY PREVIOLS ANGNT TOTAL, GONTRAGT
friel VALUES DESCRIFTION PRICE QUANTITY THiS BSTIMATE TO DATE ARDUNT, THISEST TODATE PRICE
1 1] _LS_|Mobilization . $49,000,00 00 % 0% ;100 % $49,000.00]__ $0,00 $49,000,00 $49,000.00
CZ | 1] s |Selective Demolition __ 34800000 q00 % | O % 100 % | _$48,000.00] $0.00 $48,000.00] $48,000.00
3 1 L8 [Concrete Werdk $46,000.00 100 % |0 _ % 100 % §46,000.00 $0.00(___ _$46,00000] " $46,000.00
4 LE_{CMU and Brick Werk o $10,00000] 100 % _0_%_ 100 % $10,000.00 $0.00 $10,000.00 _£10,000,00
5 LS _{Chain Link Fencing _ i $2,000.00{ 20 % o % 20 % $400,00 $0.00 ~$400,00 52,000.00
& LS. [Sles) Waork . $5,000.000 {00 % 0. % 100 % "$5,000.00 $0.00 $5,000,00] __ __$5,000.00
7 LS |Wood Framing_ T ges0o000| 100 % [ 100 % 565,000.00 so.oo0|_  $65000000 | $65,000.0)
8 | LS [Mill work and Counter o $13100.00] 100 % o % | 100 % | $13.100.00 $0.00 513,100,000 $13,100.00
s | 1] LS |Ovarhead Rollup Doors __$32,00000] 100 % [ . 0 % 100 % £32,000.00 0,00 §32,00000] ' $32,000.00
10 oo 1y LS |HM Doors and Hardware ....Sepoopol | to0 % | O % | 100 % | $6,000.00 ..50.00 36,000,001 $6,000.00,
11 1|_LS |Themal and Molsture Protection $73,800.00 00 % 0 % | 100 % §73,900,00 $0.00 87390000 §73,900.00
12 1| LS _|[Glazing and Storefrent | s2800000f 100 % 0% 100 % | 2800000  $0.00 $28,000.00 . §98,000.00
3] 1] LS |Finishes - __382,000.00 00 % [0 % 100 % $82,000.00 $0.00 $82,000.00 $82,000.00
14 1| L8 jAsphalt and Striping - _ $35,000.00 100 % o % 100 % | $35,000.00 _$0.00 $35,000.00| _$35,000.00
15 1| Ls IMechanical _$41,000.00 100 % | 0 % 100_ % $41,000.00 $0.00 §41,000.,00
16| 1| LS |Electicai ang Geperator $154,00000 58 % | O % 58 % $89,000.00 50.00 $89,000.00( _ $154,000.00
17 . 1] L8_[Ghange Order #1 _gea0000l o0 % 0% 100 % $5,800,00 $0.00 $6,800.00 $6,800.00
118 | ij Ls |ChangeOrder#2 __ 53003282 100 % | 0 % | 100_% $30,032.82 so00 $30,032.82]  _ _$30,03262
ig| 1] LS |Change Order#3 520,992.86) 100 % | 0 % | 100 % £30,982.66 §0.00 $30,862.68] _  $30,082.66
20 " 1| 5 [Change Order #4 $45,000.00 18 % 53 % 73_% $6,736.27] _ $23,896.00 $32,632.27 §45,000.00
PRCJECT TOTAL: | $899,851.75] %23,896.00 $723,847.75 $802,815.48






