
4th PAYMENT TO: 

PROJECT: 

<TEM 
l!llll OOAMTITY 

"" 

1 1 LS 
2 1 LS 
3 300 TONS 
4 0 LS 

C0#1 151 TONS 

1 LS 

210 EA 

FOR PAYMENT ON THE WARRANT LIST OF: 

MCNABB CONSTRUCTION INC. 

CIO AMERICAN CONTRACTORS INDEMNITY CO 

601 S. FIGUEROA STREET, SUITE 1600 

LOS ANGELES. CA 1.IOOH-5721 

FAIRVIEW PARK CAITAIL REMOVAL, PROJECT N15-14 

DESCR.t?TION 

MOS I LIZA T10N 

REMOVE VEGETATION 
HAUL AND DISPOSE OF VEGETATION 
CO 1-DELETED LINE ITEM 
CO 1 "INCREASE OF HAUL AND DISPOSAL 
TONS 

CO 1-PLACE MATERIAL IN DESIGNATED AREA 

ADDED COST PER TON FOR MESH 
FINAL QUANTITY ADJUSTMENTS 

4115116 

UNff 

I'"'"'" 

$ 28 420.00 
$ 110 740.00 
$ 91.00 

$ 91.00 

$ 35.259.00 
$5 

CITY OF COSTA MESA 

DATE: 04111116 

P1:U�VIOll:ri 

I
:i:;;11.P.ANOn' 

I
TOTALQLJAr.lTITY :Pft,E;VJOUS 

I
Ar.!QUNt TOTAL 

I
CON"JRA<:T 

ou;.NnTY rnl:S. E:STIMA lE WD�TE AMOUNT ml:!!iEST TODA fl: '""'"" 

0 % 100 % 100 % $28.420.00 SD.DO $28,420.00 $28,420.00 

20 % 80 % 100 % $110.740.00 SO.OD $110,740.00 $110 740.00 
0 TONS 210 TONS 209.69 TONS $0.00 $19.099.99 $19.099.99 $27,300.00 

O TONS-: 0 TONS 0 TONS $0.00 $0.00 $0.00 $13.741.00 

0 % 100 % 100 % $35,259.00 $0.00 $35,259.00 $35,259.00 

0 EA 209.89 100% $0.00 $1,049.45 51 ,049.45 
-$20.891.56 

TOTAL: $1T4,419.00 $20,149.44 $194,568.44 $194, 568 .44 
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