ATTACHMENT 3

CITY OF COSTA MESA
DATE: 06/16/16
PAYMENT TO: ALL AMERICAN ASPHALT PAGE: 10F1
P.0, BOX 2229, CORONA CA 92878
PROJECT: HARBOR BOULEVARD IMPROVEMENTS, CITY PROJECT NO. 14-07
CITY PROJECT NO. 14-07
e o0 auanTiTY e o e L =l e tem_ | _mun e
| 1 LS |MOBILIZATION s 37.012.00 75 % 25 % 100 % | $27,759.00]  $9,253.00  $37,012.00 $37,012.00
2 1 LS _|TRAFFIC CONTROL $_ 73.833.00 75 % 25 % 100 % | $55.374.75 _ $18.458.25] _ $73.833.00 $73,833.00
SAWCUT AND JOIN EXISTING STRUCTURAL SECTIONS &
3(F) 1,510 [P e , e 0 LF 1510 LF 1510 LF $0.00|  $4,530.00  $4,530.00 $4,530.00
4(F) 750 SF SAPXVI\%’; A‘I‘_ND REMOVE EXISTING PCC CROSS GUTTER AND 5 480 SF 868 SF | 1348 SF |  $1440.00]  $2,604.00  $4,044.00 $2,250.00
5(F) 435 SF_[SAWCUT AND REMOVE EXISTING PCC DRIVEWAY APPROACH 3.00 320 S| 812_SF | 1132 _SF $960.00 __ $2.436.00 __ $3,396.00 $1,305.00
6 (F) 1,445 LF_|SAWCUT AND REMOVE PCC CURB AND GUTTER 12.00 204 LF | 1241 LF 1445 LF | $2.448.00] __ $14.892.00 __ $17.340.00 $17.340.00
7(F) 64 LF_|SAWCUT AND REMOVE PCC CURB 12.00 64 LF 30 LF 94 LF $768.00 $360.00 __ $1.128.00 $768.00
8 (F) 7.710 SF_|SAWCUT AND REMOVE PCC SIDEWALK 160 0_SF 7710 _SF 7710 _SF $0.00] __$12,336.00 __$12.336.00 $12,336.00
9 8 EA |EXISTING STREET LIGHT POLE AND PULL BOX TO BE RELOCATED 1,600.00 0 0 EA 0_EA $0.00 $0.00 $0.00 $12.800.00
10 1728 TN _|CONSTRUCT 17" AC (TYPE PG-64-10) DEEPLIFT 100.00 0 TN 000 TN 0 TN $0.00 $0.00 $0.00] ___$172.800.00
! C . :
1 500 SF SSH%RUCT 6" PCC OVER €°CMB OVER COMPACTED (35%MIN) e 684 SF 7 SF 691 SF | $10,260.00 $10500  $10,365.00 $7,500.00
12 750 SF_|[CONSTRUCT PCC CROSS GUTTER AND SPANDRAL 19.00 | 771 _SF 0 _SF 771 _SF_|__$14,649.00 $0.00] __$14,649.00 $14.250.00
13 435 SF_|CONSTRUCGT PCC ALLEY APPROACH 19.00 352 SF 0 _SF 352 SF | $6.688.00 $0.00, __ $6.688.00 $8.265.00
14 1,295 LF_|CONSTRUCT &' CURB AND GUTTER (TYPE C-8) 32.00 TA72 LF 39 LF 1033 LF | $37.504.00 __-$4.448.00 __ $33,056.00 $41.440.00
15 3 EA_[ADJUST MANHOLE TO FINISHED GRADE. 630.00 0_EA 3 EA 3 EA $0.00] ___$1,890.00] __ $1.890.00 $1,890.00
16 2 EA |RELOCATE WATER METER AND PULL BOX 250.00 0 EA 2 EA 2 EA $0.00 $500.00 $500.00 $500.00
17 1 EA [ADJUST WATER VALVE LID AND CAN TO FINISHED GRADE. 350.00 0 EA 5 EA 5 EA $0.00 ___$1.750.00] ___$1,750.00 $350.00
18 6 EA_|ADJUST UTILITY VAULT LID TO FINISHED GRADE. 618.00 0 _EA 0 _EA 0_EA $0.00 $0.00 $0.00 $3.708.00
INTERCEPT AND EXTEND EXISTING FIRE HYDRANT LATERAL AND
19 1 A |or e —— 1 EA 0 EA 1 EA | $8,137.00 $0.00  $8,137.00 $8,137.00
20 40 LF |CONSTRUCT 6" CURB (TYPE A, H=18") 32.00 48 LF 0 LF 48 LF $1,536.00 $0.00 $1,536.00 $1,280.00
21 7.710 SF_[CONSTRUCT 4" THICK PCC SIDEWALK 6.00 5718 SF 632 _SF 6350 SF | $34.308.00 __ $3.792.00] __ $38.100.00 $46.260.00
RELOCATE BEHIND CURB, ADJUST TO FINISH GRADE (ITEM T
INDICATED). 4 CLEAR REQUIRED AROUND VERTICAL ; i
= ! EA " |OBSTRUCTIONS, NO PORTION OF AIR VENTS ALLOWED WITHIN 3' OF w[ o 5 s i o R e ol i
ES EXCEPT AT RISER. 5,665.00 | {
PR 2 EA_|CONSTRUCT CURB RAMP 2,200.00 | 5 EA 0 EA 5 EA | $11.000.00 $0.00,___$11,000.00 $8,800.00
24 1 L[S _|GRADE TO MATCH EXISTING 9.750.00 | 0 % 0 % | 0 % $0.00 $0.00 $0.00] $9.750.00
25 1 LS _|REMOVE EXISTING TREE AND/OR VEGEATION 8.500.00 0 % 100 % 100 % $000  $6.50000] __$8.500.00] $8.500.00
26 1 LS_[SIGNING AND STRIPING IMPROVEMENTS 8.500.00 0 % 100 % 100 % $0.00] __ $8.500.00 ___$8.500.00 $8.500.00
27 | Ls E’éﬁ':}'c SISHALMOPIRCATONS AR FHRREGREONCEYSRE AL o senoiing 100 % | 1 % | 99130435 % | $184,000.00  -$1,600.00 $182,400.00  $184,000.00
78 1 LS | TRAFFIC SIGNAL MODIFICATIONS AT HARBOR/SUNFLOWER 51,000.00 100 % | 3 % | 96.862745 % | $51,000.00 __-$1,600.00 __$49.400.00 $51,000.00
29 1 FA_[PROJECT MANAGEMENT 25,000.00 1 FA 1 FA 0 FA | $25000.00 _-$25.000.00 $0.00 $25.000.00
TOTAL: $472,831.75  $62,923.25  $535,755.00  $769,769.00
[CHANGE ORDERS
[ 1 S [REVISED WORK FOR ELECTRICAL STREET LIGHT $4181285] 10000 % T % 10000 % | $41.812.85 $000] _ $41,812.85 $3.510.99
1 LS |Upgrade Type 29 Mast Arm $1.793.82 0.00 LS S 0.00 LS $0.00 $0.00 $0.00 $49.850.00
1 LS _JAAA extra work - Cable $19.388.82 0.00 LS 100 LS 100.00 LS $0.00] _$19.388.82] _ $19.388.82 $80.812.65
1 LS |Additional survey to restake Curb and gutter $1,111.00 0.00 LS 0 LS 0.00 LS $0.00 $0.00 $0.00 $19,898.00
1 LS |AAA extra work - for utilities at Sunflower $6,376.58 0.00 LS 100 LS 100.00 LS $0.00 $6,376.58 $6,376.58
1 LS _|MSL extra work - for utilties at Law Court $15.590.09 0.00 LS 100 LS 100.00 LS $0.00] _ $15.590.09] _ $15.590.09
1 LS [imigation $25.569.38 0.00 LS 100 LS 100.00 LS $0.00] _ $25.569.38] __ $25.569.38]
1 LS _[Handwatering by Kato $4,439.16 0.00 LS 100_LS 100.00 LS $0.00] _ $4.439.16] __ $4.439.16
1 LS _|Traffic Control for irrigation $26.880.00 0.00 LS 5580 LS 55.80 LS $0.00] __$15,000.00] __$15.000.00
1 LS _[install Retaining Curb 51.960.00 0.00 LS 100_LS 100.00 LS $0.00] _ $1.960.00] _ $1.960.00]
1 LS _|Extra work by Kato 4.439.16 0.00 LS 100 LS 100.00 LS $0.00]  $4.439.16] __ $4.439.16
1 LS _AAA extra work - for Uilities at Law Court $1.960.02 0.00 LS 100 LS 100.00 LS 0.00] ___$1.960.02] ___$1.960.02]
] LS _|AAA extra work - for utilties at Law Court $11.374.05 0.00 LS 100 LS 100.00 LS 0.00] __$11.374.05] __$11.374.05
420 cy gng‘E’AT'ON FOR ROADWAY, WIDENING UNDER CONCRETE, AND $90.00| 1,035.00 CY 3 CY | 107100 CY| $93150.00]  $3240.00|  $96,390.00 '
500 TN 2" ARHM INCL. LEVELING COURSE $101.00 0.00 TN 369 1N 36882 1IN $0.00] _ $37.250.82] _ $37.250.82 :
700 TN |10" AC WITH FORTIFIBER $101.00] 2017 TN 978 TN 99771 TN|  $2,037.17] $98,731.54| $100,768.71 g
18,600 SF_{COLD PLANE $0.31 0.00 SF | 16,600.00 SF_| 18,600.00 SF $0.00] __ $5.766.00] __ $5.766.00 2
TOTAL: |_$137,000.02] _$251.085.62] _$388.085.64] __ $154,071.64]
PROJECT TOTAL| $609.831.77] _$314.008.87] _ $923.840.64] _ $923.840 64






