ATTACHMENT #2

CITY OF COSTA MESA
Cost Summary
CONTRACTOR: R.J. NOBLE COMPANY
16505 E. LINCOLN AVENUE ORANGE, CA 92865
PROJECT: 2013-2014 STREET REHAB PROJECT (AREA 16, 11, 18, 19, AND 31)
CITY PROJECT NO. 13-16
Pro;c: 2 Q_ve__a@!mww ONiT PREVIOUS [ CUANTITY, TOTAL GUANTITY PREVIOUS AMGUNT TOTAL CONTRACT
wo DESCRIPTION PRICE quawnry THS ESTMATE To DATE AMOUNT TusEsT_ ToDATE . pRCE
1 1 LS and Project Scheduling $ 27,000.00 100 % 0 % 100 % $27,000.00: $0.00 $27,000.00 $27,000.00]
2 65,100 SF_[Cold Mill (2 Max Depth) 5 013! 123060 SF 0 SF 123060 SF $15,997.80 $0.00 $15,997.80 $8,463.00)
3 - - |Not Used & - - - - - - -|
4 1,000 TON_|Reconstruct 6 Inch Thick Asphalt Concrete $ 99.00 1,648 TON 0 TON 1,648 TON $163,186.65: $0.00: $163,186.65 $99,000.00|
5 6,100 TON |[Asphalt Concrete Leveling (Paving Machine) $ 68.00 279 TON : 0.00 TON 279 TON $18,978.12 $0.00: $18,978.12 $414,800.00
6 2,600 TON |Asphalt Concrete Overlay (Paving Machine) $ 65.25 0 TON ' 0 TON 0 TON $0.00: $0.00: $0.00: $169,650.00)
7 105 EA |Adjust Existing Manholes to Grade $ 300.00 123 EA 0 EA 123 EA $36,900.00 $0.00: $36,900.00: $31,500.00|
8 91 EA |Adjust Water Valve to Grade $ 300.00 90 EA 0 EA 90 EA $27,000.00! $0.00: $27,000.00 $27,300.00|
9 - - |Not Used = :
10 6 ga ([etelType E |oop Detactar Wihi10'Spacnginthes™ |2 st 66 EA 000 EA 66 EA $16,500.00 $0.00 $16,500.00° $1,500.00
1 1 EA |[[Dealtinsoadway HordwiredHluminated 5| 4800350 1 EA 0 EA 1 EA $18,000.00 $0.00 $18,000.00 $18,000.00
12 1 LS [Traffic Control $  2,400.00 100 % 0 % 100 % $2,400.00 $0.00 $2,400.00 $2,400.00!
13 1 FA |Project Management $_70,000.00 0 FA ¢ FA 0 FA $0.00 $0.00 $0.00 $70,000.00|
TOTAL: $325,962.57| $0.00 $325, 962.57] $869,613.00]
Project B (Areas 11,18,19,31) —
o oo e - N I I~ i e = 1 =
Rt e e
1 1 LS and Project Scheduling $ 38,000.00 100 % 0 % 100.00 % $38,000.00 $0.00 $38,000.00: $38,000.00
2 341,400 SF  |Cold Mill (2" Max Depth) $ 0.10 0 SF 0 SF 0.00 SF $0.00 $0.00 $0.00¢ $34,140.00
3 2,200 TON |Asphalt Rubber Hot Mix (ARHM) $ 75.50 1,009 TON 0.00 TON 1,008.57 TON $76,147.04 $0.00 $76,147.04 $166,100.00)
4 5,000 TON [Reconstruct 6 Inch Thick Asphalt Concrete $ 75.00 0 TON 0 TON 0.00 TON $0.00: $0.00 $0.00 $375,000.00
5 8,300 TON |[Type "D" Asphalt Concrete Leveling (Paving Mashine) $ 68.00 586 TON 0.00 TON 585.81 TON $39,835.08: $0.00 $39,835.08; $564,400.00
6 4,500 TON |[Type "B" Asphalt Concrete Overlay(Paving Mashine) $ 65.25 0 TON ! 0 TON 0.00 TON $0.00; $0.00 $0.00: $293,625.00
7 186 EA |Adjust Existing Manholes to Grade $ 300.00 117 EA | 0 EA 117.00 EA $35,100.00: $0.00 $35,100.00: $55,800.00
8 203 EA |Adjust Water Valve to Grade $ 300.00 260.00 EA 0.00 EA 260.00 EA $78,000.00: $0.00 $78,000.00: $60,900.00
9 16 EA |Install Traffic Signal Loops $ 250.00 31 EA 0 EA 31.00 EA $7,750.00 $0.00 $7,750.00 $4,000.00
10-11 Not Used $ - &
12 1 LS |Traffic Control $ 2,400.00 100 % 0 % 100 % $2,400.00 $0.00 $2,400.00: $2,400.00|
13 1 FA |Project Management $ 120,000.00 0 FA 0 FA 0 FA $0.00: $0.00 $0.00 $120,000.00}
TOTAL: $277,232.12 $0.00 $277,23212 § 1,714,365.00
PROJECT BASE BID TOTAL: $603,194.69 $0.00 $603,194.69 $ 2w
Change Order No. 1 $516,800.00
1 832,660 SF__|2" COLD PLANE 0.10] 478,026.00 SF 0 SF [ 478,026.00 SF $47,802.60] $0.00 $47,802.60 5|
2 175,261 SF__[1.5"HEADER CUT 0.15] 0.00 SF 0.00 SF 0.00 SF $0.00] $0.00 $0.00 -
3 596,164 SF__|1"HEADER CU 0.16] 581,338.00 SF 0.00 SF 581,338.00 SF $93 014.0_8] $0.00 $93,014.08| 2|
4 10,408 TON |2" CAP PAVING $65.25 1,474.03 TON G TON 1,474.03 TON $96,180.46| $0.00 $96,180.46| =
5 8,384 TON |1"AC CAP $72.00| 16,055.36_TON 0.00 TON 16,055.36_ TON $1,155,985.92] $0.00 $1,155,985.92 -|
6 11,830 TON [1.5"AC CAP $72.00 5,067.81 TON 0.00 TON 5,067.81 TON $364,882.32) $0.00] $364,882.32 -]
7 1 LS |COR-Raise Trees (Harla Ave & Golf Course Drive) $3,333.00 100.00 % 0 % 10000 % $3,333.00) $0.00 $3,333.00 -]
8 4| LS |COR - Stripe Victoria & Mesa Verde $49,831.00] 100.00 % ¢ % 100.00 % $49,831.00) $0.00| $49,831.00 -
9 1 LS _|COR-Stripe Industrial & Newport Frontage $9,016.35 100.00 % 0.00 % 100.00 % $9,016.35 $0.00] $9,016.35 -]
10 1 LS [Steiny - lllum. Ped. Cross. Restock Fee - N/A $4,050.44 0.00 % 000 % 0.00 % $0.00) $0.00 $0.00 -]
TOTAL: $1,820,045.73] $0.00 $1,820,045.73 -
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ATTACHMENT #2

CITY OF COSTA MESA
Cost Summary
CONTRACTOR: R.J. NOBLE COMPANY
16606 E. LINCOLN AVENUE ORANGE, CA 92865
PROJECT: 2013-2014 STREET REHAB PROJECT (AREA 16, 11, 18, 19, AND 31)
CITY PROJECT NO. 13-16
1" Mill/Overlay (Cardinal Dr., Swan Cir., Wren Cir.)
64,600 " COLD PLANE $0.21] 57,000.00 SF 000 SF 57,000.00 SF $11,970.00] 0.00 $11,970.00| -
2 390 TON |1"AC CAP $92.00 564.12 TON 0.00 TON 564.12 TON $51,899.04, 0.00) $51,899.04| -
8 EA DJUST MANHOLES $560.00 7.00 EA 0.00 EA 7.00 EA $3,920.00 0.00) ,920.00 -
4 10 EA |ADJUST WATER VALVES $540.00| 10.00 EA 000 EA 10.00 EA $5,400.00 $0.00 $5,400.00) -
5 1 LS |MOBILIZATION/TRAFFIC CONTROL/POSTING $6,700.00] 100.00 % 000 % 100.00 % $6,700.00| $0.00 $6,700.00| 2
6 ) LS |[STRIPING $2,225.00) 10000 % 000 % 100.00 % $2,225.00) $0.00 $2,225.00 o
TOTAL: $82,114.04 $0.00 $82,114.04] -
1.5" Header Cut, Petromat, 2" AC Overlay (Monterey Ave., Corona Ln., San Juan Ln., DeSoto Ave., San Carlos Ln., Cibola Ave - Area 20)
1 1 L MOBILIZATION/BMP $11,000.00) 0000 % 000 % 0000 % 11,000.00 0.00! 1,000.00] -
2 1 TRAFFIC CONTROL $10,500.00 0000 % 000 % 0000 % 10,500.00} 0.00) 0,500.00] -
3 74,610 E. AC HEADER CUT (0-1.5") $0.23| 74,610.00 SF 0.00 SF 74,610.00 SF 17,160.30] 0.00 7,160.30
4 3,399 TON |2* AC OVERLAY $72.00 3,171.02 TON 0.0¢ TON 3,171.02 TON $228,313.44| $0.00 $228,313.44, -
5 35 EA_|ADJUST MANHOLES $475.00 27.00 EA 0.00_EA 27.00 EA $12,825.00 §0.00 §12,825.00 y
6 32 EA |ADJUST WATERVALVES $475.00 27.00 EA 0.00 EA 27.00 EA $12,825.00 $0.00 $12,825.00| -
7 1 LS |STRIPING $6,888.00| 10000 % 000 % 10000 % $6,888.00 $0.00 $6,888.00) -]
8 174,000 SF__|PETROMAT $0.12| 156,984.00 SF 0.00 SF 156,984.00 SF $18,838.08] $0.00 $18,838.08| -
TOTAL: $318,349.82] $0.00 $318,349.82 -
2" Mill/Overla (Del Mar from Elden Ave to Santa Ana Ave) -
1 75,000 SF__|2" GRIND $0.47| 74,568.00 SF 0.00 SF 74,568.00 SF $35,046.96 $0.00] $35,046.96 c
2 900 TON_|2" ARHM OVERLAY $97.00 835.12 TON 0.00 TON 83512 TON $81,006.64) $0.00 $81,006.64 -
8 EA__|ADJUST MANHOLES $750.00, 8.00 EA 0.00 EA 8.00 EA $6,000.00) $0.00 $6,000.00 -
4 10 EA _|ADJUST WATERVALVES $750.00 10.00 EA 000 EA 10.00 EA $7,500.00 $0.00] $7,500.00 N
1 LS |STRIPING $10,850.00) 100.00 % 000 % 10000 % $10,850.00 $0.00 $10,850.00 -
6 1 LS _|MOBILIZATION/TRAFFIC CONTROL/POSTING $11,000.00| 100.00 % 000 % 100.00 % $11,000.00] $0.00 $11,000.00! -
7 1 LS _|STRIPING PAULARINO $9,623.45| 100.00 % 000 % 100.00 % §9,623.45| $0.00 $9,623.45 -
TOTAL: $161,027.05| $0.00 $161,027.05) -|
Full Depth Removal and Reconstruction (Westbrook PI. from Princeton Dr. to Fordham Dr.)
1 1 L MOBILIZATION/SWPPP $5,000.00| 000 % 100.0C % 100.00 % $0.00 $5,000.00] $5,000.00) -
2 1 L TRAFFIC CONTROL $5,000.00 000 % 100.0C % 100.00 % $0.00] $5,000.00) $5,000.00| =
360 CY |REMOVE 7" AC/ NATIVE INCL GRADE (WESTRBOOK) $85.00 0.00 CY 256.00 CY 256.00 CY 0.00 $21,760.00| $21,760.00 =
4 720 TON_|7" AC REPLACEMENT ON WESTBROOK W/ MIRIF| $82.00 0.00 TON 685.00_TON 695.00 TON 0.00 $56,990.00 $56,990.00! |
5 3 EA _|ADJUST MANHOLES $295.00) 0.00 EA 3.00 EA .00 EA 0.00 $885.00 $885.00| -
6 8 EA_|ADJUST WATERVALVES $370.00) 0.00 EA 800 EA .00 EA 0.00] $2,960.00) $2,960.00 -
TOTAL: 0.00) $92,595.00 $92,595.00 -

PROJECT TOTAL: $2,984,731.33] $92,595.00] $3,077,326.33[

$3,100,778.00)
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