CITY OF COSTA MESA
ATTACHMENT NO. 2 - PROJECT COST SUMMARY

ATTACHMENT 2

DATE: 09/23/16
CONTRACTOR: BLACKROCK CONSTRUCTION COMPANY PAGE: 10F1
615 N. BERRY ST., SUITE G. BREA, CA 92821
PROJECT: REHABILITATION OF ALLEY NO'S 46, 81, 89, 91, 93, 94, 96
CITY PROJECT 15-13
TTEM BID ONIT — PREVIOUS QUANTITY TOTAL QUANTITY PREVIOUS AMOUNT TOTAL CONTRACT ]
NO QUANTITY DESCRIPTION PRICE QUANTITY THIS ESTIMATE TO DATE AMOUNT THIS EST TO DATE PRICE
1 1] LS [Mobilization $27,000.00 100 % 0 % 100 % $27,000.00 $0.00 $27,000.00] $27,000.00
2 1] LS [Clearing and Grubbing $6,725.00 100 % 0 % 100 % $6,725.00] $0.00 $6,725.00]  $6,725.00
s ; ' $5.90
Sawcut & Remove Existing Alley Section & Construct 6” thick
3 104,800 | SF P.C.C with Buckeye Ultra Fiber 500 over Compacted Native 104,413 SF 10,090 SF | 114,503 SF $616,036.70 $59,531.00 $675,567.70 '$618,320.00!
4 70| CY |Compacted Fill $50.00 0. Cy 0 _CY 0 CY ] $0.00 $0.00 .$0.00] . $3,500.00
Sawcut & Remove Existing and Construct A.C. Slot Paving (6" $200.00
50 | TON Deep), over Compacted Native 20 TON .5 TON 25 TON $4,000.00 $1,000.00 $5,000.00 $10,000.00
Sawcut & Remove Existing and Construct 4" Concrete $8.00
6 380| SF Sidewalk over 4" CMB 912 SF 17SSF 1,087 SF $7,296.00 $1,400.00 »?_8,696.00 $3,040.09
s $8.00
Sawcut & Remove Existing and Construct Curb Ramp Per
7 300 SF SPPWC STD Plan 111-5, Case D, Type 1, modified 48 SF 0 SF 48 SF $384.00 $0.00 $384.00 $2,400.00
Sawcut & Remove Existing and Construct 6" PCC $8.50
8 5:900] SF |0 vewey over Compaciad Native 4,542 ;_F 190 SF 4,732 SF $38607.00 $1 .615._9_(_) E $40_,_222 00 $50,150.00
Construct Curb & Gutter per City of Costa Mesa STD Plan No. $25.00
9 550| LF 312, Type C-8 over 6" CMB 526 LF 0 LF 526 LF $13,150.00 $0.00 $13,150.00 $13,750.00
$22.00
Construct 6" Curb per SPPWC STD Plan 120-2, Type A1-6
10 25| LF (150) modified 25! LE 0 LF 25 LF $550.00 $0.00 $550.00 $550.00
Sawcut & Remove Existing and Construct 6" PCC Alley 000 T ming | R0
1 2,880 | SF Intersection Per SPPWC Plan 130-2, Over 6" CMB 2,651 SF 580 SF 3,231 SF $26,510.00 $5,800.00 $32,310.00 $28,800.00
12 64 | EA |Adjust Water Valve/Water Meter/Utility Box to Grade $100.00 83 EA 21 _EA 104 EA $8,300.00 $2,100.00 $10,400.00 $6,400.00
13 13| EA |Adjust Sewer Manhole to Grade $225.00 10 EA 2 ) 12_EA $2,250.00 $2,700.00 $2,925.00
14 1| LS [Traffic Control $4,940.00 100 % 0 % 100 % $4,940.00 X $4,940.00 $4,940.00
15 1| FA |Additional Work Items $70,000.00 0 % 0 % 0 % $0.00 $0.00 $0.00 $70,000.00
Alley 46 - 4000psi Concrete, Increase Alley Section from 6" to
15.01 9,780 | SF 8". Price Difference for Increased PS| & Depth. $0.67 9,780 SF 0 SF 9,780 SF $6,600.00 $0.00 $6,600.00 $0.00
15.02 300| LF |Alley 94 - Redwood Header Board $3.67 300 LF 0 LF 300 LF $1,100.00; $0.00 $1,100.00 $0.00
15.03 25,320 SF_|Alley 89 - Increase Alley Section from 6" to 7" $0.37| 25320 SF 0 SF | 25320 SF $9,350.00 $0.00| $9,350.00 $0.00
Change Order No. 1 [ =1 e L. e $30,000.00;
Alley No. 96 - Sawcut & Remove Existing Alley Section &
CO1 5,084 | SF |Construct 6” thick P.C.C with Buckeye Ultra Fiber 500 over $5.90 0 SF 5084 SF 5,084 SF $0.00 $29,995.60 $29,995.60
Compacted Native
PROJECT TOTAL: | $772,798.70/ $101,891.60 $874,690.30 $878,500.00






