

ENGINEERING DIVISION PROJECTS (Continued)
October 2007

	Project	Phase/Est. Completion	Funded	> 40 Hours staff time	New Projects As Of 7/1/07	Funding Source
TIER 2	*Fairview Park - MP Update	Plan/Dec 07	staff time	YES	NO	City
	Fairview Park - Area F Feasibility Study	Plan/June 08	NO	YES	NO	City
	Adams Ave Sound Wall	Design/Dec 07	YES	YES	NO	City
	Canyon Park Slope Stability Study	Design/Dec 07	YES	YES	NO	City
	Parking Lot District	Design/ June 08	YES	YES	NO	City
	Joann Street Bike Trail	Plan/June 08	NO	YES	NO	City
	Fairview Park Access Trail	Design/Mar 08	YES	YES	NO	City
	Park Security Lighting Replacement	Design/June 08	YES	YES	YES	City
	Park Parking Lot Slurry Seal	Design/June 08	YES	YES	YES	City
	261 Monte Vista (demo and grading)	Design/Mar 08	YES	YES	NO	City
	Brentwood Park Master Plan	Plan/Jun 08	YES	YES	YES	City
	* Fairview Park Improvements for Planning Area D	Design/Mar 08	YES	YES	YES	City/Grant
	TIER 3	Street Median Improvements (Placentia Ave.)	Design/ Dec.09	NO	YES	NO
* Mesa Consolidated Water District Agreement		Ongoing	staff time	YES	NO	N/A
Newport Blvd. Parkway Improvements		Design/June 08	BA pending	YES	NO	City/Grant
**Park Monument Signs		Const/June 08	YES	YES	YES	City
**Concept Plans for Future Parks		Plan/June 08	YES	YES	NO	City
* Fairview Developmental Center (FDC) Sports Complex, Phase II		Design/Dec 07	YES	YES	NO	City
Fairview Park Planning Areas A & C		Constr/Dec 08	NO	YES	NO	City
Fairview Channel Bicycle Trail		Design/June 08	YES	YES	YES	City/Grant
* Cell Site at Lions Park		Plan/Dec. 08	staff time	NO	NO	Developer
*Java Storm Drain Repair		Constr/Dec 08	NO	YES	YES	City
Second Dog Park		Plan/June 08	NO	YES	NO	City

* Please see attachment for project description

** Projects in tier 3 with available budget

Projects shown in bold were budgeted in Fiscal Year 2007-2008