

PROJECT ADMINISTRATION

CONTRACT CHANGE ORDER NO. 1 SUPPL NO. _____ REV. _____ROAD CDBG Bus Turn-outs on Wilson Street between Fairview and Harbor SHEET 1 OF 1 SHEETFEDERAL NO.(S) _____ CITY SPECIFICATION NO. 07-20

To Roadway Engineering and Contracting, Inc. Contractor
 You are hereby directed to make herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved in accordance with Council Policy No. 700-1

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change Requested by: CITY

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Proposal.

Quantity Adjustments and Extra Work Change Order as follows:

Increase Bid Item Quantities, for a net increase of \$13,393.68:

Item 4, Bus Turn-out, 204 SF @ \$13.10/ SF = \$5,574.05

Item 5, AC deep lift, 38 Tons @ \$82/Tn = \$3,116.00

Item 5, Sidewalk, 587.18 SF @ \$6.30/SF = \$3,699.23

Item 9, Driveway, 108 SF @ \$9.30/SF = \$1,004.40

Incorporate Following Work, for a net increase of \$26,636.32:

Item A – Remove and dispose of irrigation pipe, estimated cost of \$21,176.32.

Item B – Curb and Gutter, estimated cost of \$5,460.00

ESTIMATED COST INCREASE \$40,030.00

By reason of this order the time of completion will be adjusted as follows: None

Prepared by: _____ Date: _____

Submitted by: [Signature] Date: 4/23/08

Approval Recommended: FF Date: _____

Approved: [Signature] Date: 4.24.08

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date _____ Contractor _____

By _____ Title _____

If the Contractor did not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.