

12-ORA-55 KP 2.32/3.29
Newport Blvd. widening
From 17th to 19th St.
12209-09841
District Agreement No: 12-457 A2

AMENDMENT TO AGREEMENT

THIS AGREEMENT, ENTERED INTO ON _____ is between the STATE OF CALIFORNIA, acting by and through its Department of Transportation, referred to herein as STATE, and

CITY OF COSTA MESA , a body politic and a municipal corporation of the State of California, referred to herein as CITY.

RECITALS

1. The parties hereto entered into an Agreement (Document No. 12-457) on July 1, 2002, said Agreement defining the terms and conditions of a project, including design and pre-construction activities, for the widening of Route SR-55 From 17th Street to 19th Street, at Costa Mesa, California, referred to herein as "PROJECT".
2. It has been determined that PROJECT will not be constructed prior to the termination date of said Agreement.

An amendment for time extension (District Agreement No: 12-457 A1) was approved on September 31, 2006 and specified that the termination date specified in Section 3, Article 17 of the original Agreement shall now be December 31, 2008 instead of December 31, 2004

IT IS THEREFORE MUTUALLY AGREED:

1. The termination date specified in Section 3, Article 17 of the original Agreement shall now be December 31, 2010 instead of December 31, 2008.
2. The other terms and conditions of said Agreement (Document No. 12-457) shall remain in full force and effect.
3. This Amendment to Agreement is hereby deemed to be part of Document No. 12-457

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

CITY of COSTA MESA

WILL KEMPTON
Director of Transportation

By: _____
Mayor

By: _____
District Director

Attest: _____
City Clerk

APPROVED AS TO FORM:

Attorney (or Counsel)

APPROVED AS TO CONTENT:

Project Manager

Certified as to funds:

District Budget Manager