

12-ORA-55 KP 2.32/3.29
Newport Blvd. widening
From 17th to 19th St.
12209-0H7300
District Agreement No: 12-553 A1

AMENDMENT TO AGREEMENT

THIS AGREEMENT, ENTERED INTO ON _____ is between the STATE OF CALIFORNIA, acting by and through its Department of Transportation, referred to herein as STATE, and

CITY OF COSTA MESA, a body politic and a
Municipal Corporation of the State of California, referred to herein
as CITY.

RECITALS

1. The parties hereto entered into an Agreement (Document No. 12-553) on January 22, 2007, said Agreement defining the terms and conditions of a project, including design and pre-construction activities, for the widening and Pavement rehabilitation of Route SR-55 From 17th Street to 19th Street, at Costa Mesa, California, referred to herein as "PROJECT".
2. It has been determined that PROJECT will not be constructed prior to the termination date of said Agreement.

IT IS THEREFORE MUTUALLY AGREED:

1. The termination date specified in Section 3, Article 13 of the original Agreement shall now be December 31, 2010 instead of December 31, 2008.
2. The other terms and conditions of said Agreement (Document No. 12-553) shall remain in full force and effect.
3. This Amendment to Agreement is hereby deemed to be part of Document No. 12-553

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

CITY of COSTA MESA

WILL KEMPTON
Director of Transportation

By: _____
Mayor

By: _____
District Director

Attest: _____
City Clerk

APPROVED AS TO FORM:

Attorney (or Counsel)

Certified as to funds:

APPROVED AS TO CONTENT:

District Budget Manager

Project Manager
