

PROJ. NO.	PROJECT NAME AND STATUS
1	<p><u>SMALLWOOD PARK</u> Funding has been approved for the Phase II of this project (construction of a playground) design of park repairs, upgrade of existing facilities, and addition of new elements. A landscape architect has been selected to design the park improvements.</p> <ul style="list-style-type: none"> <li>• Prepare construction documents and advertise for construction by March 2014.</li> </ul>
2	<p><u>HARBOR BOULEVARD BEAUTIFICATION</u> The City received a \$500,000 Transportation Enhancement grant for the design and construction of beautification improvements on Harbor Boulevard that includes the planting of new trees per the approved plant palette for this corridor, and the installation of a new entry monument sign south of MacArthur Boulevard.</p> <ul style="list-style-type: none"> <li>• This project is being advertised for construction.</li> <li>• Begin construction in January 2014.</li> </ul>
3	<p><u>HARBOR BOULEVARD BIKE TRAIL IMPROVEMENTS</u> The Harbor Boulevard Bike Trail is located in the west parkway of Harbor Boulevard between Fair Drive and Merrimac Way. The scope of work includes the installation of low-level lighting and will be similar to the one utilized at the Joann Bike Trail to maintain uniformity, increase safety, and beautify this very important corridor. In addition, it is proposed to modify the parkway to make it more pedestrian friendly. David Volz Design will be preparing the construction documents.</p> <ul style="list-style-type: none"> <li>• 70% PS&amp;E's being plan checked.</li> </ul>
4	<p><u>BRENTWOOD PARK IMPROVEMENTS</u> A \$275,000 grant from the State of California's Land and Water Conservation Fund Program has been awarded to the City for the implementation of additional elements of the Brentwood Park Master Plan. Improvements include a 1/4 mile DG trail and fitness stations, a picnic area, hardscape improvements, landscaping, and a bioswale canal. Nuvis is preparing the construction documents.</p> <ul style="list-style-type: none"> <li>• This project is being advertised for construction.</li> <li>• Begin construction by January 2014.</li> </ul>
5	<p><u>LIONS PARK IMPROVEMENTS</u> This project consists of preparation of a Master Plan for Lions Park.</p> <ul style="list-style-type: none"> <li>• David Volz Design will be preparing the construction documents.</li> <li>• Conduct public workshops and develop a conceptual design by March 2014.</li> </ul>
6	<p><u>DEL MESA PARK – REPLACE SHELTER</u> Nuvis is preparing the construction documents.</p> <ul style="list-style-type: none"> <li>• Advertise for construction by January 2014.</li> </ul>
7	<p><u>WILSON PARK – REPLACE SHELTER</u> Nuvis is preparing the construction documents.</p> <ul style="list-style-type: none"> <li>• Advertise for construction by January 2014.</li> </ul>
8	<p><u>PARK SECURITY LIGHTING REPLACEMENT PROGRAM</u> Shiffer, Wakeham, Heller, and Del Mesa Parks and the area around TeWinkle Lakes have safety lighting that has reached the end of their useful life. Electrical plans will be prepared for each of these parks and, as funds become available, the replacement program will be implemented. The first project to be constructed under this program is the security lighting around TeWinkle Lakes and at Shiffer Park.</p> <ul style="list-style-type: none"> <li>• Prepare RFP for electrical services by January 2014.</li> </ul>