

CITY OF COSTA MESA

PUBLIC SERVICES DEPARTMENT

CONTRACT CHANGE ORDER NO. 1 SUPPL NO. REV.

PROJECT Harbor Boulevard Improvements from South Coast Drive to Sunflower Avenue SHEET 1 OF 1

FEDERAL NO.(S) CITY SPECIFICATION NO. 14-07

To ALL AMERICAN ASPHALT Contractor
You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved in accordance with Council Policy No. 700-1

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change Requested by: CONTRACTOR

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Proposal.

DESCRIPTION OF EXTRA WORK:

Revise the line and grade of the easterly curb and gutter to reflect actual field conditions. In addition, revise the asphalt mix to Asphalt Rubber Hot Mix and add a Kevlar additive to the base course of the roadway section.

The change order reflects revisions in work based on both contract unit prices and negotiated prices for the above, which includes all mark-ups allowed by the contract documents.

COST INCREASE/DECREASE \$ 3,510.99

By reason of this order the time of completion will be adjusted as follows: None

Prepared by: Date:

Submitted by: Date:

Approval Recommended: Date:

Approved: Date:

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date Contractor

By Title

If the Contractor did not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.