

CITYWIDE SLURRY SEAL PROJECT, CITY PROJECT NO. 21-02

WEEK 1: 9/30/21 to 10/1/2021				
STREET	FROM	TO	Color	DATE
Weelo Dr	Pomona Ave	Wallace Ave	Yellow	Thursday, 09/30/2021
Plumer St 1/2 Split	Pomona Ave	Anaheim Ave	Yellow	Thursday, 09/30/2021
Park Dr 1/2 Split	Pomona Ave	Crestmont Pl	Yellow	Thursday, 09/30/2021
Kenwood Pl	Shalimar Dr	18th St	Yellow	Thursday, 09/30/2021
Wake Forest	West end Cul De Sac	Colgate Dr	Yellow	Thursday, 09/30/2021
Columbia Dr	Wilson St	Joann St	Yellow	Thursday, 09/30/2021
Newhall St	West end Cul De Sac	Monrovia	Yellow	Thursday, 09/30/2021
Parkvista Cir	Cul De Sac	Parkhill Dr	Yellow	Thursday, 09/30/2021
Plumer St 1/2 Split	Pomona Ave	Anaheim Ave	Red	Friday, 10/01/2021
Park Dr 1/2 Split	Pomona Ave	Crestmont Pl	Red	Friday, 10/01/2021
Parkview Cir	Cul De Sac	Cul De Sac	Red	Friday, 10/01/2021
Parkcrest Dr	Parkhill Dr	19th	Red	Friday, 10/01/2021
Columbia Dr	Wake Forest Rd	Joann St	Red	Friday, 10/01/2021
Tahiti Dr	Pemba Dr	Maui Pl	Red	Friday, 10/01/2021
Oaho Pl	Palau Pl	Cul De Sac	Red	Friday, 10/01/2021
Bahama Pl	Cul De Sac	Haiti Cir	Red	Friday, 10/01/2021
Bahama Pl 1/2 Split	Haiti Cir	Country Club Dr	Red	Friday, 10/01/2021
Shalimar Dr	Cul De Sac	Kenwood Pl	Red	Friday, 10/01/2021


COMPLETE

Costa Mesa Slurry Schedule

Week 1

Thursday
Friday

September 30, 2021
October 1, 2021





CITY OF COSTA MESA Public Services/Engineering




CITYWIDE STREET SLURRY SEAL PROJECT #21-02 (MAINTENANCE AREAS 6 AND 7)

 SLURRY SEAL LOCATIONS

BID ADDENDUM #2




CITY OF COSTA MESA Public Services/Engineering



CITYWIDE STREET SLURRY SEAL PROJECT #21-02 (COLLEGE PARK NEIGHBORHOOD)



CITY OF COSTA MESA Public Services/Engineering



CITYWIDE STREET SLURRY SEAL PROJECT #21-02 (MESA VERDE NEIGHBORHOOD)

 SLURRY SEAL LOCATIONS

BID ADDENDUM #2