

CITYWIDE SLURRY SEAL PROJECT, CITY PROJECT NO. 21-02

STREET	FROM	TO	Color	DATE
WEEK 2: 10/4/2021 to 10/9/2021				
STREET	FROM	TO	Color	DATE
El Camino Dr	Monterey Ave	Corona Ln	Green	Tuesday, 10/05/2021
Bahama Pl 1/2 Split	Haiti Cir	Country Club Dr	Green	Tuesday, 10/05/2021
Baker St Outside Lanes	Harbor Blvd	Andros St	Green	Tuesday, 10/05/2021
Parkglen Cir	Parkhill Dr	Cul De Sac	Green	Tuesday, 10/05/2021
El Camino Dr	Mendoza Dr	Corona Ln	Blue	Wednesday, 10/06/2021
Baker St Inside Lanes	Harbor Blvd	Andros St	Blue	Wednesday, 10/06/2021
18th St 2/3 Split	Anaheim Ave	Pomona Ave	Blue	Wednesday, 10/06/2021
Vilanova Rd	Purdue Dr	Fair Dr	Yellow	Thursday, 10/07/2021
Center St 1/2 Split	Pomona Ave	Anaheim Ave	Yellow	Thursday, 10/07/2021
18th St 1/3 Split	Anaheim Ave	Pomona Ave	Yellow	Thursday, 10/07/2021
18th St 1/2 Split	West City limit	Whittier Ave	Yellow	Thursday, 10/07/2021
Scott Pl	Placentia Ave	Wallace Ave	Yellow	Thursday, 10/07/2021
Whittier Ave 1/3 Split	West City limit	18Th	Yellow	Thursday, 10/07/2021
Ohms Way 1/2 Split	Cul De Sac	Farad St	Yellow	Thursday, 10/07/2021
Shalimar Dr	Cul De Sac	Cul De Sac	Yellow	Thursday, 10/07/2021
Villanova Rd	Fordham Dr	Cornell Dr	Yellow	Thursday, 10/07/2021
Vilanova Rd	Purdue Dr	Littleton Cir	Red	Friday, 10/08/2021
Center St 1/2 Split	Pomona Ave	Anaheim Ave	Red	Friday, 10/08/2021
Conuntry Club Dr 2/3 Split	Gisler Ave	Jamaica Rd	Red	Friday, 10/08/2021
18th St 1/2 Split	West City limit	Whittier Ave	Red	Friday, 10/08/2021
Whittier Ave 1/3 Split	West City limit	18Th	Red	Friday, 10/08/2021
Park Pl	18th	Anaheim Ave	Red	Friday, 10/08/2021
Ohms Way 1/2 Split	18th	18th	Red	Friday, 10/08/2021
Wake Forest	Colgate	Columbia	Red	Friday, 10/08/2021
Villanova Rd	Cornell Dr	Rutgers Dr	Red	Friday, 10/08/2021
Arbor	Republic Ave	Monrovia Ave	Red	Friday, 10/08/2021
Notre Dame Rd	Amherst Rd	Villanova Rd	Orange	Saturday, 10/09/2021
Club House Rd	Pitcairn Dr	Mesa Verde Dr	Orange	Saturday, 10/09/2021
Baker St Outside Lanes	Mesa Verde Dr	Andros St	Orange	Saturday, 10/09/2021
Whittier Ave 1/2 Split	19th	18th	Orange	Saturday, 10/09/2021
18th St 1/2 Split	Whittier Ave	Monirovia	Orange	Saturday, 10/09/2021

COMPLETE

RAIN DELAY

STREETS SCHEDULED FOR 10/8/21 WILL PUSH TO BACK OF SCHEDULE


COMPLETE

Valley Area
92704

Costa Mesa Slurry Schedule Week 1



- Tuesday October 5, 2021
- Wednesday October 6, 2021
- Thursday October 7, 2021
- Friday October 8, 2021
- Saturday October 9, 2021






CITY OF COSTA MESA Public Services/Engineering



CITYWIDE STREET SLURRY SEAL PROJECT #21-02 (MESA VERDE NEIGHBORHOOD)




CITY OF COSTA MESA Public Services/Engineering



CITYWIDE STREET SLURRY SEAL PROJECT #21-02 (COLLEGE PARK NEIGHBORHOOD)



CITY OF COSTA MESA Public Services/Engineering



CITYWIDE STREET SLURRY SEAL PROJECT #21-02 (MAINTENANCE AREAS 6 AND 7)

SLURRY SEAL LOCATIONS

BID ADDENDUM #2