


CITYWIDE SLURRY SEAL PROJECT, CITY PROJECT NO. 21-02

WEEK 4: 10/18/2021 to 10/21/2021				
STREET	FROM	TO	Color	DATE
Meyer Pl 2/3 Split	19Th	Cove St		Monday, 10/18/2021
Anaheim Ave 2/3	19th St	Placentia St		Monday, 10/18/2021
Wallace	18th St	Weelo Dr		Monday, 10/18/2021
McColintcock Way 1/3 Split	Baker	Logan Ave		Monday, 10/18/2021
Babcock St 1/2 Split	16th St	17th St		Monday, 10/18/2021
Vilanova Rd	Purdue Dr	Littleton Cir	Blue	Tuesday, 10/19/2021
Center St 1/2 Split	Pomona Ave	Anaheim Ave	Blue	Tuesday, 10/19/2021
Country Club Dr 2/3 Split	Gisler Ave	Jamaica Rd	Blue	Tuesday, 10/19/2021
18th St 1/2 Split	West City limit	Whittier Ave	Blue	Tuesday, 10/19/2021
Whittier Ave 1/3 Split	West City limit	18th	Blue	Tuesday, 10/19/2021
Ohms Way 1/2 Split	Cul De Sac	Farad St	Blue	Tuesday, 10/19/2021
Wake Forest	West end Cul De Sac	Colgate Dr	Blue	Tuesday, 10/19/2021
Villanova Rd	Cornell Dr	Rutgers Dr	Blue	Tuesday, 10/19/2021
989 Arbor	Whittier Ave		Blue	Tuesday, 10/19/2021
Country Club	Mesa Verde	Jamaica Rd	Green	Wednesday, 10/20/2021
Sunset Dr 1/2	Monrovia Ave	West End	Green	Wednesday, 10/20/2021
Crestmont Pl	18th St	Shalimar Dr	Green	Wednesday, 10/20/2021
Anaheim Ave 1/3	19th St	Placentia St	Green	Wednesday, 10/20/2021
James St	Wallace	Monrovia Ave	Green	Wednesday, 10/20/2021
18th St 2/3 Split	Placentia	Pomona	Green	Wednesday, 10/20/2021
Rhodes Drive	Mesa Verde	Stromboli Rd	Green	Wednesday, 10/20/2021
18th St 1/2 Split	Monrovia	Placentia Ave	Green	Wednesday, 10/20/2021
914 Arbor	Monrovia	Placentia Ave	Purple	Thursday, 10/21/2021
Anaheim Ave 2/3	19th St	Center St	Purple	Thursday, 10/21/2021
Wallace	18th St	Weelo Dr	Purple	Thursday, 10/21/2021
McColintcock Way 1/3 Split	Baker	Logan Ave	Purple	Thursday, 10/21/2021
Babcock St 1/2 Split	16th St	17th St	Purple	Thursday, 10/21/2021
Bali Circle	Cul-De Sac	Jamaica Rd	Purple	Thursday, 10/21/2021

RAIN DELAY

COMPLETE



Costa Mesa
Slurry Schedule
Week 4

- Tuesday October 19, 2021
- Wednesday October 20, 2021
- Thursday October 21, 2021

92626

92627


92663

Newport
Beach



CITY OF COSTA MESA Public Services/Engineering

Attachment 1




CITYWIDE STREET SLURRY SEAL PROJECT #21-02 (MESA VERDE NEIGHBORHOOD)

SLURRY SEAL LOCATIONS



CITY OF COSTA MESA Public Services/Engineering

Attachment 1




CITYWIDE STREET SLURRY SEAL PROJECT #21-02 (COLLEGE PARK NEIGHBORHOOD)

SLURRY SEAL LOCATIONS



CITY OF COSTA MESA Public Services/Engineering

Attachment 1




CITYWIDE STREET SLURRY SEAL PROJECT #21-02 (MAINTENANCE AREAS 6 AND 7)

 SLURRY SEAL LOCATIONS



CITY OF COSTA MESA Public Services/Engineering



CITYWIDE STREET SLURRY SEAL PROJECT #21-02 (MAINTENANCE AREAS 6 AND 7)

SLURRY SEAL LOCATIONS