


CITYWIDE SLURRY SEAL PROJECT, CITY PROJECT NO. 21-02

WEEK 5: 10/26/2021 to 10/27/2021				
STREET	FROM	TO	Color	DATE
Tanana Pl	Yukon Ave	Cul-de-sac	Blue	Tuesday, 10/26/2021
Mackenzie Pl	Yukon Ave	Cul-de-sac	Blue	Tuesday, 10/26/2021
Yukon Cir	Cul-de-sac	Yukon Ave	Blue	Tuesday, 10/26/2021
Yukon Ave	Bear St	Cul-de-sac	Blue	Tuesday, 10/26/2021
Yukon Ave 1/2 split	Bear St	Klondike Ave	Blue	Tuesday, 10/26/2021
Purdue Dr	Villanova Rd	Cul-de-sac	Blue	Tuesday, 10/26/2021
Peace Pl	Yukon Ave	Klondike Ave	Red	Wednesday, 10/27/2021
Liard Pl	Yukon Ave	Cul-de-sac	Red	Wednesday, 10/27/2021
Prospect Pl	Klondike Ave	Cul-de-sac	Red	Wednesday, 10/27/2021
Klondike Ave	Yukon Ave	Peace Pl	Red	Wednesday, 10/27/2021
Purdue Dr	Villanova Rd	Cul-de-sac	Red	Wednesday, 10/27/2021
Yukon Ave 1/2 split	Bear St	Klondike Ave	Red	Wednesday, 10/27/2021

COLOR CORESPONDS TO MAP MARK-UP(S) ON FOLLOWING PAGES



Costa Mesa
Slurry Schedule
Week 5

Tuesday October 26, 2021
Wednesday October 27, 2021





92663

Newport Beach

NEWPORT BAY

BACK BAY COURSE



ew Rd

Vanguard Way Vanguard Way Vanguard Way

Neth Park

Fair Dr

Contractors & Cost Consultants

Clearbrook Ln

Yorktown Ln

Valley Forge

King Window Tint

800 ft

Monticello

Asteris Custom Cabinets

Fairview Rd

Fairview Rd

Princeton Dr

Kids Kastle Pre School Day Care

Fair Dr

CR

CR

CR

Villanova Rd

Littleton Cr

Loyola Rd

Columbia Dr

Hope Personal Loans

Bucknell Rd

Littleton Pl

Loyola Rd

College Park Elementary School

P

Duke Pl

Fair Dr

Loyola Rd

Duke Pl


4-beco

Untitled Placemark

Google Earth

Image Landsat/ Copernicus

North



San Die

9B

405

405

San Diego Fwy

405



Bear St

Bear St

Shiffer Park

Shiffer Park

California State Route 78

188

73

73

73

17B

Javier Moran General Contractors

Maximum Exposure Productions

CASH ALTERNATIVES

Liara

Promenade

Paulino Ave

800 ft

Corona Del Mar Fwy

Cheyenne St

Lansing Ln

Paulino Ave

Google Earth

Image Landsat Copernicus