

**AMENDMENT NUMBER TWO TO
PROFESSIONAL SERVICES AGREEMENT
WITH
BKF ENGINEERS, INC.**

This Amendment Number Two ("Amendment") is dated March 8, 2024 ("Effective Date"), by and between the CITY OF COSTA MESA, a municipal corporation ("City") and BKF ENGINEERS, INC., a California corporation ("Consultant").

WHEREAS, City and Consultant entered into an agreement on April 4, 2022, for Consultant to provide electrical design for the police mobile command unit (the "Agreement"); and

WHEREAS, City and Consultants entered into Amendment One on September 14, 2023, to increase Consultant's compensation to provide for additional professional engineering services; and

WHEREAS, Section 4.1 of the Agreement provides for a term of one (1) year ending on April 4, 2024, with the option to extend the Agreement by one (1) additional one (1) year period upon mutual written agreement of both parties; and

WHEREAS, City and Consultant desire to extend the terms of the Agreement for one year from April 4, 2024, to April 4, 2025.

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties agree as follows:

1. The term of the Agreement shall be extended through April 4, 2025.
2. All terms not defined herein shall have the same meaning and use as set forth in the Agreement, as amended.
3. All other terms, conditions, and provisions of the Agreement, as amended, shall remain in full force and effect.
4. This Amendment may be executed in one or more counterparts, each of which shall be deemed an original. All counterparts shall be construed together and shall constitute one agreement.


IN WITNESS WHEREOF, the Parties hereto have caused this Amendment to be executed by and through their respective authorized officers, as of the date first above written.

CONSULTANT


Chris Rideout, Principal

Date: MARCH 11, 2024

CITY OF COSTA MESA


Carol Molina, Purchasing Officer

Date: March 20, 2024


ATTEST:


Brenda Green, City Clerk



Date: 3/26/2024

APPROVED AS TO FORM:


Kimberly Hall Barlow, City Attorney


Date: 3/25/24

APPROVED AS TO INSURANCE:


Ruth Wang, Risk Management

Date: 3/22/24

APPROVED AS TO CONTENT:

 ^{3/25/24}
Seung Yang, Project Manager

Date: 3/25/24

DEPARTMENTAL APPROVAL:


Raja Sethuraman, Public Works Director

Date: 3-25-24