

**AMENDMENT NUMBER ONE TO
PROFESSIONAL SERVICES AGREEMENT
WITH
ARCHITECTURAL ENGINEERING TECHNOLOGY, INC.**

This Amendment Number One ("Amendment") is dated November 1, 2024, ("Effective Date"), by and between the CITY OF COSTA MESA, a municipal corporation ("City") and ARCHITECTURAL ENGINEERING TECHNOLOGY, INC. a California Corporation ("Contractor").

WHEREAS, City and Contractor entered into an agreement on March 1, 2022 for Contractor as an independent contractor to develop and implement the traffic signal infrastructure and coordination improvements in connection with the Baker-Placentia-Victoria-19th Regional Signal Synchronization Project; and

WHEREAS, Section 4.1 of the Agreement provides that the three (3) year term of the contract expires on February 28, 2025; and

WHEREAS, City and Contractor now desire to extend the Agreement through February 28, 2027 with no increase or decrease to the compensation level specified in Section 2.1 of the Agreement; and


WHEREAS, on March 1, 2022, the City Council authorized the City Manager to execute all future amendments to this Agreement; and

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties agree as follows:

1. The foregoing recitals in this Amendment are hereby declared to be true and correct and are incorporated as if fully set forth herein.
2. Section 4.1 of the Agreement is amended to reflect that the term of the Agreement shall expire February 28, 2027, with the same level of compensation specified in Section 2.1 of the Agreement.
3. All terms not defined herein shall have the same meaning and use as set forth in the Agreement, as amended.
4. All other terms, conditions, and provisions of the Agreement, as amended, shall remain in full force and effect.
5. This Amendment may be executed in one or more counterparts, each of which shall be deemed an original. All counterparts shall be construed together and shall constitute one agreement.

IN WITNESS WHEREOF, the Parties hereto have caused this Amendment to be executed by and through their respective authorized officers, as of the date first above written.

CONTRACTOR



Signature
Kenny Chao, Principal

Name and Title

Date: 11/13/2024

CITY OF COSTA MESA



Lori Ann Farrell Harrison
City Manager

Date: 12/18/2024

ATTEST:




Brenda Green
City Clerk



Date: 12/18/2024


APPROVED AS TO FORM:



Kimberly Hall Barlow
City Attorney

Date: 12/12/24


APPROVED AS TO INSURANCE:



Ruth Wang
Risk Management

Date: 12/10/24

APPROVED AS TO CONTENT:



Ramin Nikoui
Project Manager

Date: 12/10/24

DEPARTMENTAL APPROVAL:



Raja Sethuraman
Public Works Director

Date: 12-10-24

PURCHASING APPROVAL:



Carol Molina
Finance Director

Date: December 5, 2024