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CITY COUNCIL AGENDA REPORT 

MEETING DATE: May 3, 2005                                    ITEM NUMBER:   

SUBJECT: BRISTOL STREET/NEWPORT BOULEVARD SIGNAL IMPROVEMENT PROJECT - CITY 
PROJECT NO. 04-08 

 
DATE: APRIL 14, 2005 
 
FROM:  PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION 
 
PRESENTATION 
BY: 

WILLIAM J. MORRIS, DIRECTOR OF PUBLIC SERVICES 

 
FOR FURTHER INFORMATION CONTACT: ERNESTO MUNOZ, CITY ENGINEER, (714) 754-5343 
 

 
RECOMMENDATION: 
 
1. Accept the work performed by KDC Inc. d.b.a. Dynalectric and authorize the Deputy 

City Clerk to file the Notice of Completion. 
 
2. Release the Labor and Material Bond seven months after the filing date; release the 

Faithful Performance Bond six months after the filing date; and release the retention 
monies 35 days after the Notice of Completion filing date. 

BACKGROUND: 
 
At the regular Council meeting of June 7, 2004, a construction contract in the amount of 
$212,230 was awarded to KDC Inc. d.b.a. Dynalectric, 4462 Corporate Center Drive, Los 
Alamitos, CA 90720.  
 
The scope of work for this project included various traffic signal upgrades. A new traffic 
signal control equipment system replaced the Caltrans controller assembly.  This allows 
the traffic signal system to interface with the City’s master signal computer and will 
enable coordination with the City’s signal network. Upgrades in signal hardware 
included the replacement of incandescent signal lights with low energy type Light 
Emitting Diode (LED) traffic signal and pedestrian signal lenses.  In addition, a new 
crosswalk at the Bristol Street/Newport Boulevard intersection was constructed with 
Americans with Disabilities Act (ADA) accessibility ramps and all other pertinent work as 
required. 

ANALYSIS:
 
The  work  required  by the contract documents was completed on March 7, 2005, to the 
satisfaction of the City Engineer and the Director of Public Services. The final contract 
cost amounted to $ 211,477.  A report of the final costs is shown herein as “Attachment 
1.”  
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A summary of the costs is as follows: 
 
Original Contract Cost:   $212,230.00 
 
Final Quantity Adjustments:              ($753.00) 
 
Final Contract Cost:    $211,477.00 
 
 
The final contract price reflects a 0.35 percent decrease to the original contract as a 
result of the aforementioned final quantity adjustments. 
 
Engineering staff has collected and reviewed all labor compliance documents for 
adherence with the project guidelines.  As of this date, there are no Stop Notices filed 
against the monies due to KDC Inc. d.b.a. Dynalectric. 

ALTERNATIVES CONSIDERED: 
 
There were no alternatives considered for this item. 

FISCAL REVIEW:
 
There is no fiscal impact due to this item. 

LEGAL REVIEW:
 
There is no legal review required on this item. 

CONCLUSION:
 
It is recommended that the City Council authorize staff to file the Notice of Completion; 
release the remaining retention monies 35 days after the Notice of Completion filing 
date; and release the bonds accordingly. 
 
 
 
ERNESTO MUNOZ WILLIAM J. MORRIS 
City Engineer Director of Public Services 
 

 

 
DISTRIBUTION: City Manager 

City Attorney 
Transportation Services Manager 
Deputy City Clerk 
Staff  
File 

 
ATTACHMENTS: “1” 

 
Cost Summary  

File Name  Accept Bristol Newport Signal 
Report 

Date  04-14-05 Time  11:00 a.m. 

 

http://www.costamesaca.gov/ftp/council/agenda/2005/2005-05-03/Accept Bristol Newport Signal Attachment 1.pdf
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