Jun 23 05 03:58p ATTACHMENT 1

CITY OF COSTA MESA

PUBLIC SERVICES DEPARTMENT

CONTRACT CHANGE ORDER NO. 6 SUPPL NO. REV.
Project: TEWINKLE SKATE PARK SHEET 1. QF 1 SHEET
FEDERAL NO.(S) N/A CITY SPECIFICATION NO. 04-19
To CALIFORNIA LANOSCAPE & DESIGN Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work
not included in the plans and specifications on this contract.

NOTE: This change order iz nat affective until approvad in accordance with Council Policy No. 700-1

Dascription of work be done, estimate of quantities, and prices to be paid. Segregate befween additional work at contract price,
agreed price and forca account. Unless ctherwise stated, rates for rantal of equipment cover only such time as equipment is actually
used and no allowance will be made for idle time. ;

Change Requested by ; ENGINEER

The last percentage shown is the net accumulated increase or decrease from the original quantity In the Bid Proposal.

1 EXTRA WORK AT CONTRACT UNJT PRICE (LUMP SUM):

Add Additive Bid Item # AD2, Perforated Steel Plaza Cover and Supporting Structures per the contract documents. For this wark, the
contractor will be paid the lump sum of $120,000. This sum shall constitute full compensation, including all markups, for this change
and no additional payment will be made.

2. REDUGE RETENTION AMOUNT TO FIVE PERCENT OF THE TOTAL AMOUNT EARNED.

Amount %
Original Contract Amount: $1,141,900.00
Previously Approved Changer Qrders: $70,367.80 6.2%
Amount This Change Order: $120,000.00 10.5%
Revised Contract Amount: $1,332,267.80 16.7%

TJOTAL COST INCREASE: _ $120,000.00
By reason of this order the time of

completion wifl be adjusted as follows: ADD 30 WORKING DAYS

Prepared by: _ﬁ /ﬂ‘-ﬁf;—J Date: G -22-05
Submitted by: //; /”'éy:‘r-‘ie Date: & -2:-0%
Approval Recommended: Date:

) Approved: Datg:

1!
2& CITY COUNGIL MEETING OF JULY 5, 2005 K~
We, the undersigned contractor, have given careful consideration (o the change proposed and hareby agree, if this proposal is

approved, thal we will provide all equipment, furnish all materials excapt as may otherwise be notad above, and i
 fu : ; perform all services
necessary for the work abi pecif] d@ﬂ_mllaccapl as full payment therefor the prices shown abova.

l8)
Ac?eptew’ C{ %ﬁk | Contractor CaLe fovi/i4 L’fﬁﬂm ff ;ﬂé&éﬁ)
L &/ /;) (it d 7 pinn j
< [

£
{f the Contractor did not slgh-dcceptanco uf this order, his attention is dirdclad to the reaui Hficati
: ‘ - equiremants of the specifications
praceeding with the ordered work and filing a written protest within the time therein specified. i i




Tewinkle Skate Park
California Skate Parks
FEDERAL NO. N/A
CITY PROJECT NO. 04-19

Accounting Summary for Change Order No. | 1through5
remkrrr* CHANGE ORDERS TO DATE******xx=+
DESCRIPTION AMOUNT PERCENT TOTAL %
Original Contract Amount $1,141,900.00
Add color concrete to all flat surfaces within the
CCO #1 skatepark. This was funded by donations. $15,897.50 1.39% 1.39%
Furnish and install shade structure inside the
CCO#2  skatepark. This item was funded by Volcom. $31,363.00 2.75% 4.1388%
Construct concrete surfacing under the new shade
CCO #3 structure. This item was funded by Volcom. $4,950.00 0.43% 4.5722%
Construct entryway structure. This item was
CCO#4  funded by Volcom. - ) $6,000.00 053%|  5.0977%
Miscellaneous Extra work that included additional :
safety lighting, and drain lines, overexcavation and
work required to comply with reclaimed water!
CCO#5  standards and ADA. - ~ $12,157.30 ~ 1.06% 6.1623%
TOTAL: $70,367.80
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