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98-B12:  Traffic / Pedestrian Circulation:  Review the long-term Improvement Plan for E. 17th 
Street, including pedestrian circulation improvement of traffic flow and streetscape design for E. 
17th Street.  Include innovative means of improving traffic through Downtown.  (2) Reactivate 
and expand the 1993 Streetscape Plan and prepare a plan for increased pedestrian facilities 
linking access to the Courtyards, Demonstration Block, and Triangle Square. 
 
Public Services/Development Services 
 
Recommended changes/action: 

 
Move to the Ongoing List. 
 
Work completed for the fourth quarter FY04-05: 
 
Public Services:    
 
East 17th Street:  Staff reviewed the design plans, specifications and cost estimate and returned 
comments to the consultant. Edison prepared and submitted preliminary design drawings for new 
ornamental street lighting and power pole relocation work. The City Council approved the right-of-
way agreement on May 17, 2005.  Acquisition of real property required for the project has been 
completed. Orange County Transportation Authority (OCTA) awarded grant funding in the amount 
of $375,333  for pavement reconstruction. 

 
Newport Boulevard: Caltrans and the Federal Highway Administration (FHWA) approved the Initial 
Study/Environmental Assessment (IS/EA) document on May 11, 2005. The City Council approved 
the IS/EA on July 5, 2005 and authorized staff to proceed with final design work. OCTA awarded 
two grants totaling $3,900,000 toward Newport Boulevard improvements at the 17th Street and 19th 
Street intersections. 
 
Development Services:  Ongoing coordination with Transportation Services Division. 
 
Work to be completed the next quarter: 
 
Public Services:  
 
East 17th Street:  Complete the preparation of design plans, specifications and estimate. Submit 
authorization request package to Caltrans for approval to initiate construction. 

 
Newport Boulevard: Commence final design and right-of-way work jointly with Caltrans. Release 
Request-for-Proposals for right-of-way acquisition and appraisal services, and award contract. 
  
Development Services:  
 
Ongoing coordination with Transportation Services Division. 



FY04-05 COMMUNITY OBJECTIVES 
FOURTH QUARTER UPDATE 

April 1, 2005 - June 30, 2005 
 

 2

 
03-B3:  Beginning with Fiscal Year 2002-03, redefine the “Parkway and Median 
Improvements” section of the City’s Capital Improvement Program (CIP) to annually include 
design and construction of new landscaped medians and planting of parkways and 
neighborhood entries.  Develop a priority schedule for construction (similar to that developed 
for alley renovation) based on the adopted Streetscape and Median Development Standards. 
 
Public Services: 
 
Recommended changes/action: 

 
Move to the Ongoing List. 
 
Work completed for the fourth quarter FY04-05:   
 
19th Street Landscaped Medians and Parkways 
Completed the removal of a portion of the parkway for the construction of parkway planters. 
 
Placentia Avenue Medians and Parkways  
Completed public outreach to the affected property and/or business owners.  
 
Neighborhood Entryway and Parkway Improvements 
Received Federal grant approved for the design of landscape and irrigation improvements for the 
Newport Boulevard Frontage Road between 19th Street and Bristol Street.   
 
 
Work to be completed the next quarter:   
  
19th Street Landscaped Medians and Parkways 
Construct landscaped median with irrigation line along 19th Street from Placentia Avenue to Park 
Avenue. 
 
Placentia Avenue Medians and Parkways  
Present the proposed median layouts and plant pallet to the Parks and Recreation Commission and 
the City Council for approval. 
 
Neighborhood Entryway and Parkway Improvements 
Request funding for the City’s share of the design and construction costs for Newport Boulevard 
parkways. A federal grant has been received for the design and construction of landscape 
improvements for Newport Boulevard from Bristol Street to 19th Street.  Staff proposes to request 
funding for the City’s share via a budget adjustment this fiscal year.   
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03-D2:   Begin substantive analysis of bluff General Plan Amendment/Rezone. 
 
Development Services: 
 
Recommended action: 
 
Move to the Ongoing/Completed List. 
 
Work completed for the fourth quarter FY04-05:  Began preparation of necessary text 
amendments to the General Plan and Zoning Code to allow Live-Work or the Residential Overlay 
zone.  Began preparation of a specific plan which will be the implementation plan. 
 
Work to be completed the next quarter:  Draft Specific Plan available for public review in 
August/September 2005.  Environmental analysis will be prepared in the Fall and public hearings 
will begin on plan adoption. 
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