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CITY COUNCIL AGENDA REPORT 

MEETING DATE: October 18, 2005                                ITEM NUMBER:   

SUBJECT: CONCRETE REPLACEMENT AT VARIOUS PARK SITES - CITY PROJECT NO. 05-06 
 
DATE: SEPTEMBER 28, 2005 
 
FROM:  PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION 
 
PRESENTATION 
BY: 

WILLIAM J. MORRIS, DIRECTOR OF PUBLIC SERVICES 

 
FOR FURTHER INFORMATION CONTACT: ERNESTO MUNOZ, CITY ENGINEER, (714) 754-5343 
 

 
RECOMMENDATION: 
 
1. Accept the work performed by S. Parker Engineering, Inc. and authorize the Deputy 

City Clerk to file the Notice of Completion. 
 
2. Release the Labor and Material Bond seven months after the filing date; release the 

Faithful Performance Bond one year after the filing date; and release the retention 
monies 35 days after the Notice of Completion filing date. 

 

BACKGROUND: 
 
At the regular Council meeting of July 19, 2005, a construction contract in the amount of 
$37,106.30 was awarded to S. Parker Engineering, Inc., 10059 Whippoorwill Avenue, 
Fountain Valley, CA 92708. 
 
The sidewalks in the City’s parks are in need of periodic repair due to age, maturing trees, 
soil conditions, and water intrusion. As a result of this, the City has identified the areas in 
the most need of repair to be addressed, as funding permits. The sidewalks repaired are 
located in Estancia Park, Del Mesa Park, Jordan Park, Heller Park, and Lions Park. The 
locations identified and repaired were prioritized based on pedestrian and handicap traffic, 
and the severity of damage. 
 
The scope of this project included the removal and construction of new sidewalk; 
unclassified excavation; miscellaneous clearing and grubbing; and all other work as 
required per the specifications.

ANALYSIS:
 
The work required by the contract documents was completed on September 23, 2005, 
to the satisfaction of the City Engineer and the Director of Public Services. The final 
contract cost amounted to $37,106.30.  A report of the final costs is shown herein as 
“Attachment 1.”  
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The final contract price reflects no increases or quantity adjustments to the original 
contract. 
 
Engineering staff has collected and reviewed all labor compliance documents for 
adherence with the project guidelines.  As of this date, there are no Stop Notices filed 
against the monies due to S. Parker Engineering, Inc. 
 

ALTERNATIVES CONSIDERED: 
 
There were no alternatives considered for this item. 
 

FISCAL REVIEW:
 
There is no fiscal impact due to this item. 
 

LEGAL REVIEW:
 
There is no legal review required on this item. 
 

CONCLUSION:
 
It is recommended that the City Council authorize staff to file the Notice of Completion; 
release the remaining retention monies 35 days after the Notice of Completion filing 
date; and release the bonds accordingly. 
 
 
 
 
 
ERNESTO MUNOZ WILLIAM J. MORRIS 
City Engineer Director of Public Services 
 

 

 

 
DISTRIBUTION: City Manager 

City Attorney 
Maintenance Services Manager 
Deputy City Clerk 
Staff  
File 

 
ATTACHMENTS: “1” 

 
Cost Summary  

 
File Name  Accept Concrete 
Replacement Report 

Date  09-28-05 Time  2:00 p.m. 

 

http://www.costamesaca.gov/ftp/council/agenda/2005/2005-10-18/Accept Concrete Replacement Attachment 1.pdf
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