
Project Phase Funded >40 
Hours

Assigned 
After 
7/1/07

Anticipated 
Completion 

TIER 1
P&R Commission Support Ongoing N/A Yes N/A Ongoing
FS#1 Fuel Remediation Ongoing Yes Yes No June-09
Residential Streets - Renovation Program Ongoing Yes Yes No June-08
Paularino Park - Replace Play Equipment Construction Yes Yes No September-07
Ninety-six (96) Building Modification Projects Ongoing Yes Yes No June-08
Police Expansion Project Support Construction N/A Yes No October-08
Fairview Dev. Center - Sports Field Renovation Construction Yes Yes No May-08
Angels Playground Project Review & Coordination Plan Review Yes Yes No May-08
Various Medians - Replace Irrigation Control Wiring Spec. Dev. Yes Yes No December-07
Police Substation - Replace HVAC & Ducting Construction Yes Yes No September-07
Senior Ctr-Replace 4 HVAC Units Bid Yes Yes No Oct/Nov 2007
Concrete Replacement - Estancia & Gisler Parks Construction Yes Yes No October-07
Senior Ctr - Fire Restoration Construction Yes Yes Yes September-07
Estancia Park Adobe Restoration Planning Partial Yes Yes TBD
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TIER 2
City Hall-Japanese Garden & Pond Renovation RFP Dev. Yes Yes No June-08
Communications-Roof Restoration Bid Yes Yes No Oct/Nov 2007
Senior Ctr-Refurbish 2nd Floor Landings Bid Yes No No December-07
FS#5-Roof Restoration Bid Yes Yes No Oct/Nov 2007
City Hall-5th Floor  Replace Electrical Panels Spec. Dev. Yes No No June-08
NCC-Replace HVAC Spec. Dev. Yes Yes No December-07
FS#3-Replace HVAC Units Spec. Dev. Yes Yes No December-07
Mesa Verde Library Roof Replacement Bid Yes Yes No November-07
Paularino Park -Install signs, trees & boulders Construction No Yes Yes October-07
Fairview Park Wetlands Project Plan Review N/A No No

Project Phase Funded >40 
Hours

Assigned 
After 
7/1/07

Anticipated 
Completion 

TIER 3

Victoria St. Landscape Cost-Benefit Analysis - Replacement 
Plants; Artificial Turf in Medians/Parkways Pending Yes Yes No June-08
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