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G MEETING DATE: NOVEMBER 16, 2010 ITEM NUMBER: V| 12 '

SUBJECT: CONSTRUCTION OF WALNUT PLACE DRAINAGE IMPROVEMENTS - CITY PROJECT

NO. 09-23
DATE: | NOVEMBER 4, 2010
FROM: PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION

PRESENTATION BY: PETER NAGHAVI, DIRECTOR, DEPARTMENT OF PUBLIC SERVICES
FOR FURTHER INFORMATION CONTACT:  ERNESTO MUNOZ, CITY ENGINEER, (714) 754-5335

RECOMMENDATION

1. Accept the work performed by TTS Engineering, and authorize the Clty Clerk to file the Notice of
Completion.

2. Release the Labor and Material Bond seven (7) months after the filing date§ release the Faithful

Performance Bond one (1) year after the filing date; and release the retention monies 35 days
-after the Notice of Completion filing date.

BACKGROUND: | .

On November 3, 2009, a construction contract in the amount of $373 289.32 was awarded to TTS B
Englneermg, 16835 Algonhquin Street #453, Huntington Beach, California, 92649.

The work performed under this contract included the underground installation of a reinforced;c,_oncrete o
storm drain pipe from the intersection of Irvine Avenue west on Costa Mesa Street an’d nor'thz,.
through a drainage easement to Walnut Place.
new manholes and catch basins.

Before Improvements Improveme'nts Completed



ANALYSIS:

The work fequired by the contract documents was completed on June 10, 2010, to the satisfaction of
the City Engineer. The final contract cost amounted to $377,589.33. A report of the final costs is
shown herein as Attachment 1. :

A summary of the costs are as follows:

Original Contract Cost: $373,289.32
Change Order No. 1: $ 4.300.00

Final Contract Cost: $377,589.32

Change Order No. 1 in the amount of $4,300 was issued for extra work 'required to stabilize the wet
sub grade. material encountered prior to placing the elllptlcal storm draln plpe along Costa Mesa
Street. S

The final contract price reflects a one percent (1%) increase to the original contract as a result of the
aforementioned Change Order.-

As of this date, there are no Stop Notices filed against the monies due to TTS Engineering.

ALTERNATIVES CONSIDERED:
There were no alternatives considered for this item.

FISCAL REVIEW:

This project was fully funded from drainage fees.

LEGAL REVIEW:

There is no legal review required on this item.

CONCLUSION:

The construction of Walnut Place Drainage Improvements, City Project No. 09-23 has been
completed. It is recommended that the City Council authorize staff to file the Notice of Completion;
release the remaining retention monies 35 days after the Notice of Completlon filing date; and release
the bonds accordmgly

NBZ PETER NAGHAVI. Diector

ERNESTO M
City Engineef Department of Public Services
ATTACHMENT: 1. Cost Summary
DISTRIBUTION: City Manager
City Attorney
City Clerk
Staff
File



' ATTACHMENT 1
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