
Date Event
August, 2006 Transportation staff conducted comprehensive field visits to all flood control 

channels in the City. Staff determined that the Paularino and Santa Ana Delhi 
Channels are the only viable facility to construct a multipurpose trail on the 
existing maintenance road.

September, 2006 Preliminary Meeting with Orange County Flood Control District (OCFCD).

January, 2007 Second meeting with OCFCD staff. OCFCD supports proposed project.

May 8, 2007                            
City Council Study Session 
Meeting

Staff presented comprehensive Powerpoint presentation outlining proposed 
project

June 5, 2007                            
City Council Meeting

City Council directed staff to commence "preliminary design and public outreach" 
program and approved Budget Adjustment No. 07-078 for an amount of 
$75,000.

August, 2007 Staff sent Request For Proposals (RFP) to eight civil engineering firms for 
"conceptual design" services for proposed project. Three firms responded to 
RFP.

September-October, 2007 Staff selected KFM Engineering, Inc. based on qualifications and relevant 
experience. Staff negotiated with KFM Engineering, Inc. to include Caltrop 
Corporation as a subconsultant to conduct extensive "public outreach 
services".

December 4, 2007                       
City Council Meeting

Staff presented City Council Agenda Report to award professional services 
agreement for an amount not to exceed $92,277 to KFM Engineering, Inc. for 
preliminary conceptual design and public outreach services. Staff also 
presented Budget Adjustment No. 08-011 in the amount of $29,500 to 
appropriate additional AB 2766 Air Quality Improvement Funds for the public 
outreach part of this project. City Council directed staff to suspend work on 
proposed project due to resident concerns.

December 11, 2007 A rehearing request regarding the proposed project was filed by one City Council 
Member. The rehearing is requested to be scheduled for the regular City Council 
Meeting on January 15, 2008.

January 15, 2008                       
City Council Meeting

A rehearing regarding Proposed Multipurpose Trail at Paularino and Santa Ana 
Delhi Flood Control Channels was held based on a request filed by one City 
Council Member.  The City Council received and filed staff report summarizing 
the subject project.

November 8, 2010                       
Planning Commission     
Meeting

Planning Commission recommended City Council approval of the Feasibility 
Study including outreach to residents.
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