
 

 

CITY COUNCIL AGENDA REPORT 
MEETING DATE:  DECEMBER 3, 2013                              ITEM NUMBER:   

SUBJECT: BRENTWOOD PARK IMPROVEMENTS, CITY PROJECT NO. 13-14 
 
DATE: NOVEMBER 21, 2013 
 
FROM:  PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION 
 
PRESENTATION BY: ERNESTO MUNOZ,  PUBLIC SERVICES DIRECTOR 
 

FOR FURTHER INFORMATION CONTACT: FARIBA FAZELI, CITY ENGINEER, (714) 754-5335 
 

 
RECOMMENDATION: 
 
1. Reject all bids and re-advertise the project. 
 
BACKGROUND: 
 
The Land and Water Conservation Fund (LWCF) provides matching grants to state and local 
governments for recreation planning, acquisition and development. On May 16, 2012, the Public 
Services Department captured a $294,250 grant for the development of the Brentwood Park 
Master Plan.  
 
The scope of work for this project consists of construction of a decomposed granite trail, fitness 
stations, a landscaping and irrigation system, and a picnic area. Construction must be completed 
by December 30, 2014 to comply with all grant requirements. 
 
ANALYSIS: 
 
On November 12, 2013, the City Clerk received and opened six (6) bids for this project. The lowest 
bid was in the amount of $649,327.75 and was 23.47% greater than the Engineer’s estimate of 
$525,886. The average of the six (6) bids was $865,849. The Bid Abstract is included as 
Attachment 1.  
 
The lowest bid submitted at the November 12, 2013 bid opening in the amount of $649,327.75 
exceeded the project funding allocation for the project. A review of the bid proposal by staff 
indicated major discrepancies in the unit costs when compared to the Engineer’s estimate. A 
revision to the scope of work will clarify the bid items and may result in lower construction costs.  

ALTERNATIVES CONSIDERED: 

The alternative to this Council action would be to reject all the bids and cancel the project. If the 
project is canceled, the funding from the grant source will be lost. Staff believes that re-advertising 
the project after clarifying the requested scope of work will result in the submission of bid prices 
more in line with the Engineer’s estimate.  

FISCAL REVIEW: 
 
Funding for this project is provided by a $294,250 LCWF grant from the California Department of 
Parks and Recreation with a $294,250 match of City Park Development Funds allocated in Fiscal 
Year 2012-2013. 
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LEGAL REVIEW: 
 
California Public Contract Code Section 20166 allows the City, at its discretion, to reject any bids 
presented for a project and to re-advertise the project. 
 
CONCLUSION: 
 
Staff analyzed the bids received for the Brentwood Park Improvements project and determined that 
revisions to the construction documents will enable the City to clarify the scope of work, which will 
result in a reduction in the cost of the project, while still complying with the conditions set forth by 
the grant source. 
 
It is recommended that the City Council reject all bids and direct staff to re-advertise the project. 
 
 
 
 
 
ERNESTO MUNOZ FARIBA FAZELI  
Public Services Director City Engineer 
 

 

 
 
 
ATTACHMENT: 1 – Bid Abstract 
    
DISTRIBUTION:   Chief Executive Officer 
   Assistant Chief Executive Officer 
   City Attorney 
   Transportation Service Manager 
   City Clerk 
   Staff 
   File 
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http://www.costamesaca.gov/ftp/council/agenda/2013/2013-12-03/CC-7-Attach-1.pdf

	FARIBA FAZELI 

