
New Donald Dungan Library, Neighborhood Community Center 
and Park Improvements Project – Phase 1 and Phase 2 

PROJECT SCOPE 

The Project, located in Lions Park, includes three projects to be completed in two 
successive phases.  The three projects:  1) New two-story 20,000 – 22,000 SF Library; 
2) Lions Park Improvements to include street-front improvements for portions of Park
Avenue and Anaheim Avenue and construction of a new surface parking lot accessed 
from Anaheim Avenue and located in front of the Costa Mesa Historical Society; and 3) 
renovation of the existing Donald Dungan Library building (8,700 GSF) to be re-
purposed as the new Neighborhood Community Center.  

PHASE 1 

The Phase 1 Project includes design and construction of the new library, the Lions 
Park Improvements Project and demolition of the existing Neighborhood Community 
Center (NCC) and parking lot.  The Lions Park Improvements Project includes 
approximately 2.45 acres of on-site re-development, increasing usable park open 
space by approximately 1 acre overall.  Included in Lions Park Improvements is a 700 - 
800 SF snack and beverage service kiosk to serve the park and all facilities in the park. 

Also included are off-site, street-front improvements on Park Avenue and Anaheim 
Avenue.   Off-site street-front improvement on Park Avenue totals approximately 580 
LF of street frontage, 17,430 SF in area and includes new sidewalk, entrance driveway, 
curb and gutter, parkway landscaping, street trees, street furnishings and 27 new 
parking spaces.  Off-site street-front improvement on Anaheim Avenue totals 
approximately 145 LF of street frontage, 2,350 SF in area and includes new sidewalk, 
entrance driveway, curb and gutter, parkway landscaping and street trees.  The new 
surface parking lot provides 22 new parking spaces.  Phase 1 construction cost is 
estimated to be $20.8M.  The estimated cost includes the new Library at approximately 
$14.7M and Lions Park Improvements at approximately $6.1M. 

PHASE 2 

The Phase 2 Project includes renovation of the existing 8,700 SF Donald Dungan 
Library to be re-purposed as a new community meeting center.  The renovation 
includes minor floor area expansion totaling approximately 600 SF to include a new 
catering kitchen, new exterior glazing and entrance doors, seismic upgrades, new 
mechanical equipment, electrical panels, new lighting, audiovisual/ information 
technology equipment and infrastructure.   
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Also included are a new walled loading/delivery area to serve the facility, site 
landscaping immediately surrounding the building and new slurry coat finish and re-
striping of the Park Avenue surface parking lot that fronts the building.   
 
Phase 2 construction costs are estimated at $3.5M for renovation and expansion of the 
building and approximately $500K for site and parking lot improvements. 
 
The Consultant shall target LEED Gold per the U.S. Green Building Council (USGBC) 
rating system.  The Consultant shall coordinate with the City to evaluate and 
incorporate cost effective elements that will result in this rating. 
 
From Schematic Design through Construction Document phases, the Project Phases 
will be separated and developed simultaneously as two distinct project and document 
packages to enable each project to be bid separately and constructed at different 
times.   Both drawing packages will contain a “front end” section” illustrating both 
projects together as necessary to illustrate the relationship of the project components 
of each phase for permit.  It is anticipated at this time that both Phase 1 and Phase 2 
shall be submitted for Building Department plan review and permit at the same time.   

 
The proposed construction delivery method for Phase 1 and Phase 2 is to be 
Design/Bid/Build. 
 
 
BASIC DESIGN SERVICES 
 
The Consultant as Architect-of-Record will manage and coordinate all design and 
document preparation tasks through the phases identified below.  The Consultant shall 
provide the services of external sub-consultants, or professional expertise from its own 
staff in at least the following disciplines: 

 
• Library Consultant 
• Structural Engineering 
• Mechanical, Electrical & Plumbing Engineering 
• Civil Engineering 
• Site Surveyor (survey update) 
• Landscape Architecture 
• Lighting Design 
• Interior Design 
• Food Service/Kitchen Design 
• Information/Technology- Data Telecom 
• Audio-visual Design 
• Security 
• Signage/Graphics Design 
• Sustainable Design/LEED 
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• Acoustical 
• Code Consultation 
• Specification Writing 
• Cost Estimating 
• Geotechnical  
• CGI Renderer 

 
 
 
SCHEMATIC DESIGN (PHASE 1 AND PHASE 2) 
 

1. In cooperation with the City, the Consultant shall prepare documents 
illustrating the scale and relationship of project components (Schematic 
Design Documents) for Phase 1 and Phase 2 of the Project.  The documents 
shall include but not be limited to a site plan, enlarged site plans, floor plans, 
elevations, site sections, site elevations, outline specifications and other 
documents necessary and as required to illustrate the proposed project scope 
and concept.  The Consultant shall incorporate the proposed program and 
functional requirements as approved by the City and established in the Pre-
Design Phase into the Schematic Documents. 
 

2. The Schematic Design documents shall include preliminary selections of 
major building systems and construction materials shall be noted on the 
drawings or described in writing. 

 
3. The Consultant shall meet with the City at intervals as necessary to develop 

the design and review progress drawings and other documents which depict 
Schematic status of the Project.  

 
4. Two (2) Community/Stakeholder Workshops are proposed during this phase 

in order to update Project design progress and solicit comment. 
 

5. The Consultant shall target LEED Gold per the U.S. Green Building Council 
(USGBC) rating system and provide Phase 1/Phase 2 LEED checklists and 
reports indicating probable design credits for the Project and assignment of 
Sub-Consultant responsibility for ensuring each measure is properly applied to 
the Project. 

 
6. The Consultant shall coordinate as required with City and County Library Staff 

for this Project in order to confirm compliance with City Standards and to 
develop furniture and equipment plans for the Project that are consistent with 
City and County requirements and standards.    
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7. The Consultant shall prepare a preliminary site development package to 
include civil plans illustrating demolition and removals (including removal of the 
solar panels on the NCC); grading and paving; hydrology calculations and 
drainage (to include potential detention basins and/or bio-swales) and all utility 
services. 
 

8. The Consultant has the sole responsibility for preparing documentation of the 
preliminary design for review and comment by all appropriate agencies and 
utility providers, including but not limited to the City of Costa Mesa, Mesa 
Consolidated Water District, Southern California Gas,  AT&T Broadband, 
Pacific Bell and SCE.  The Consultant is not responsible for the actions, non-
actions, change of action by these agencies and utility providers after all 
efforts are made by the Consultant to solicit review and to incorporate all 
review comments.  All work associated with change-of-action based on 
previous direction by the agencies identified will be considered Additional 
Services. 

 
9. The Consultant shall develop phasing plans to address shared utility 

connections to existing and proposed buildings so as to maintain all utility 
service during construction and at the completion of each phase. The 
Consultant shall review with the City proposed potential contractor staging, 
lay-down and logistics in Lions Park, interim parking, site access and building 
access during construction so as to best minimize disruption of existing 
building and park operations. 

 
10. The Consultant shall prepare an Estimated Project Construction Cost 

Estimate for Phase 1 and Phase 2 in a format acceptable to the City at 100% 
completion of Schematic Design, the purpose of which is to show the probable 
construction cost in relation to the City’s Construction Budget.  If the 
Consultant perceives site considerations or City project requirements which 
render the project cost prohibitive, the Consultant shall disclose such 
conditions in writing to the City immediately. 

 
11. The Consultant shall make presentations of the Schematic Design documents 

for Phase 1 and Phase 2 and 100% Phase 1/Phase 2 Schematic Design Cost 
Estimates to the Parks and Recreation Commission, the Planning 
Commission and the Costa Mesa City Council in order to update design 
progress, solicit comment and obtain approval for the Schematic Design 
project scope and budget. 
 

 
12. All cost estimates will be reconciled with a City/Project Management Cost 

Estimate developed by an independent third party cost estimator.  The City 
shall prepare at City’s discretion and at its own expense the independent third 
party estimates of probable construction costs. The Consultant shall attend 
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one (1) cost reconciliation meeting with the third party cost estimator for the 
purpose of reconciling the 100% Phase 1/ Phase 2 Schematic Design 
Estimated Project Construction Costs. 

 
13. The City and the Consultant shall meet to review the provisional Phase 

1/Phase 2 Schematic Design Documents and Cost Estimates in order to 
reach agreement on any City-authorized adjustment to the approved Project 
schedule or construction budget and identify any necessary clarifications of 
the provisional Schematic Design Documents.   

 
14. The Consultant shall make all City-requested changes, additions, deletions 

and corrections in the Schematic Design Documents which may result from 
the City’s or any constructability review, at no additional cost to the City, so 
long as they are not in conflict with the requirements of the public agencies 
having jurisdiction or prior approval, or inconsistent with earlier City direction or 
Consultant’s professional judgment.  If such changes are inconsistent with 
prior City direction, Consultant shall make such alterations and be 
compensated therefore pursuant to the Additional Services provision of this 
Agreement. 

 
15. Unless the City agrees otherwise in writing, the Consultant shall revise 

respective provisional Schematic Design documents and Cost Estimates to 
reflect adjustments and clarifications agreed upon in the review meeting and 
resubmit Schematic Design documents and Cost Estimates to the City.  Once 
approved, the revised Schematic Design documents shall become the final 
Schematic Design Documents. 

 
16. If the City has not authorized in writing a revision to the project scope and the 

Estimated Project Construction Cost based on Schematic Design documents 
exceeds the City’s Construction Budget by more than ten percent (10%), the 
City may request the Consultant to amend, at the Consultant’s sole cost and 
expense, the Schematic Design Documents in order to meet the City’s 
Construction Budget. 
 

 
 

DESIGN DEVELOPMENT (PHASE 1 AND PHASE 2) 
 

1. Upon written approval by the City of the Schematic Design documents for 
Phase 1 and Phase 2 and the 100% Phase 1/Phase 2 Schematic Design 
Estimated Project Construction Cost, the Consultant shall prepare Design 
Development documents consisting of but not limited to site plans, enlarged 
site plans, building floor plans, enlarged floor plans, site sections, building 
sections, building elevations, typical construction details,  finish schedules 
indicating finish selection,  interior elevations, outline specifications and other 
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drawings and documents sufficient to fix and describe the scope, relationship, 
size, appearance and character of Phase 1 and Phase 2  project components.  
 

2. Design Development documents shall include Mechanical, Electrical and 
Plumbing system designs and equipment layouts including single line 
diagrams and an energy analysis report.  

 
3. The Consultant shall provide interior and exterior lighting design services to 

include lighting design plans and schedules and photometric calculations as 
required for permit and to confirm minimum or maximum light levels for site 
development and building areas, including parking lots, path of travel and 
emergency egress .   

 
4. The Consultant shall update the LEED checklists for Phase 1 and Phase 2 

and report identifying probable design credits for the Project and prepare as 
needed concept cost/benefit analysis of individual design elements for review 
and consideration by the City.  

 
5. The Consultant team shall include an arborist to prepare a report to determine 

the type, location and health of all trees within the Project scope area and 
prepare an existing tree inventory plan to provide a basis for a tree removal, 
tree protection and tree planting plan for the Project scope area. 

 
6. The Consultant shall finalize storm water and design drainage plans and 

incorporate site features in conformance with the guidelines of the Governing 
Agency and  as required to comply with the Orange County Stormwater 
Program. 

 
7. The Consultant shall take the lead role in applying for and obtaining required 

approvals from all federal, state, regional or local agencies concerned with 
both phases of the Project. 

 
8. The Consultant shall interpret all applicable federal, state and local laws, rules 

and regulations with respect to access, including those of the Americans with 
Disabilities Act (ADA).  The Consultant shall identify all non-compliant 
construction within the Project scope area and complete plans and 
specifications for site and building improvements within the Project scope area 
as required to correct or remove non-compliant construction as required for 
permit, including, but not limited to path of travel, curb ramps and accessible 
parking.  

 
9. The Consultant shall meet with the City at intervals as necessary to develop 

the design and to review progress drawings and other documents which 
depict Design Development status of the Project.   
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10. The Consultant shall establish an updated Phase 1/ Phase 2 Estimated 
Project Construction Costs at 100% completion of Design Development 
documents containing detail consistent with the Design Development 
documents.  

 
11. One (1) Community/Stakeholder Workshop is proposed during this phase in 

order to update Project design progress and solicit comment. 
 

12. The Consultant shall make presentations of the Phase 1/Phase 2  Design 
Development documents and Phase 1/Phase 2 100% Design Development 
Cost Estimates to the Parks and Recreation Commission, the Planning 
Commission and the Costa Mesa City Council in order to update design 
progress, solicit comment and obtain approval for the Design Development 
project scope and budget. 

 
17. All cost estimates will be reconciled with a City/Project Management Cost 

Estimate developed by an independent third party cost estimator.  The City 
shall prepare at City’s discretion and at its own expense the independent third 
party estimates of probable construction costs. The Consultant shall attend 
one (1) cost reconciliation meeting with the third party cost estimator for the 
purpose of reconciling the  Phase 1/Phase 2 100% Design Development 
Estimated Project Construction Costs. 

 
13. The City and the Consultant shall meet to review the provisional Phase 

1/Phase 2 Design Development Documents and Cost Estimates in order to 
reach agreement on any City-authorized adjustment to the approved Project 
schedule or construction budget and identify any necessary clarifications of 
the provisional Design Development Documents and/or the 100% Design 
Development Cost Estimates.   
 

14. The Consultant shall make all City-requested changes, additions, deletions 
and corrections in the Design Development documents  which may result from 
any constructability review, at no additional cost to the City, so long as they 
are not in conflict with the requirements of the public agencies having 
jurisdiction or prior approval, or inconsistent with earlier City direction or 
Consultant’s professional judgment.  If such changes are inconsistent with 
prior City direction, Consultant shall make such alterations and be 
compensated therefore pursuant to the Additional Services provision of this 
Agreement. 

 
15. Unless the City agrees otherwise in writing, the Consultant shall revise 

provisional Design Development documents and Cost Estimates to reflect 
adjustments and clarifications agreed upon in the review meeting and 
resubmit Design Development documents and Cost Estimates to the City.  
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Once approved, the revised Design Development documents shall become 
the final Design Development Documents. 

 
16. If the City has not authorized in writing a revision to the project scope and the 

Phase 1/Phase 2 Estimated Project Construction Costs based on Design 
Development documents exceeds the City’s Construction Budget by more 
than ten percent (10%), the City may request the Consultant to amend, at the 
Consultant’s sole cost and expense, the Design Development Documents in 
order to meet the City’s Construction Budget. 

 
 

CONSTRUCTION DOCUMENTS (PHASE 1 AND PHASE 2) 
 

1. Based upon approved Phase 1/Phase 2 Design Development Documents, the 
approved updated project Construction Budget, the Consultant shall prepare, 
for approval by the City, Phase 1 and Phase 2 Construction Documents 
consisting of drawings and other documents setting forth in detail the 
requirements for construction of the Project.  The Consultant shall prepare 
complete drawings and specifications as are necessary for developing 
complete bids for Phase 1 and Phase 2 and for properly executing the Project 
work.   Phase 1/Phase 2 Drawings and Specifications shall set forth in detail 
all of the following: 1) the Project construction work to be done; 2) the 
materials, workmanship, finishes, and equipment required for the Project; and 
3) the utility service connection equipment and site work.  
 

2. The Consultant shall update the Phase 1/Phase 2 LEED checklists and report 
identifying probable design credits for the Project.  The Consultant team shall 
incorporate in the technical specifications and drawings language sufficient to 
ensure performance and construction of Project Components related to 
achieving LEED Silver certification.  

 
3. The Phase 1/ Phase 2 Construction Documents and Specifications must be in 

such form as will enable the Consultant and the City to secure the required 
permits and approvals from all federal, state, regional or local agencies 
concerned with the Project.  

 
4. It will be necessary to satisfy the requirements of the National Pollution 

Discharge Elimination System (NPDES) General Permit for Construction 
Activities.  The Consultant shall prepare a Storm Water Pollution Prevention 
Plan (SWPPP) which will include Best Management Practices (BMP’s) that 
outline standard practices that can be implemented to decrease the discharge 
of pollutants into storm drains during construction operation on the site. 
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5. The Consultant shall submit a written Phase 1/Phase 2 Estimated Project 
Construction Costs for the project based on the Phase 1/ Phase 2 
Construction Document Phase Documents at 50% completion and 100% 
completion.   Construction Document Phase documents shall be consistent 
with the Project Construction Budget and if not in conformance shall be 
revised until approved in writing by the City. 

 
6. All cost estimates will be reconciled with a City/Project Management Cost 

Estimate developed by an independent third party cost estimator.  The City 
shall prepare at City’s discretion and at its own expense the independent third 
party estimates of probable construction costs. The Consultant shall attend 
one (1) cost reconciliation meeting  at each Construction Document milestone 
with the City third party cost estimator for the purpose of reconciling the 50% 
and 100% Construction Document Estimated Project Construction Cost. 

 
 

7. The City and the Consultant shall meet to review the provisional Phase 1/ 
Phase 2 100% Construction Documents and Cost Estimates in order to reach 
agreement on any City-authorized adjustment to the approved Project 
schedule or construction budget and identify any necessary clarifications of 
the provisional Construction Documents and Construction Document cost 
estimates.   
 

8. The parties agree that the Consultant, and not the City, possess the requisite 
expertise to determine the constructability of the Construction Documents and 
Specifications.  However, the City reserves the right to conduct one or more 
constructability review processes with the Construction Documents, and to 
hire an independent architect or other consultant to perform such reviews.  
Any such independent constructability reviews shall be at the City’s expense.   
 

9. The Consultant shall make all City-requested changes, additions, deletions 
and corrections in the Construction Documents  which may result from any 
constructability review, at no additional cost to the City, so long as they are not 
in conflict with the requirements of the public agencies having jurisdiction or 
prior approval, or inconsistent with earlier City direction or Consultant’s 
professional judgment.  If such changes are inconsistent with prior City 
direction, Consultant shall make such alterations and be compensated 
therefore pursuant to the Additional Services provision of this Agreement. 

 
10. Unless the City agrees otherwise in writing, the Consultant shall revise 

provisional Construction Documents and Cost Estimates to reflect 
adjustments and clarifications agreed upon in the review meeting and 
resubmit Construction Documents and Cost Estimates to the City.  Once 
approved, the revised Construction Documents shall become the final 100% 
Construction Documents. 
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PERMITS AND BIDDING (PHASE 1 AND PHASE 2) 
 

1. The City, with input and assistance from the Consultant, shall develop the 
documents describing Contract, General Conditions, Supplementary General 
Conditions, Special Conditions, other necessary conditions of the contract, 
Division One of the Project Manual (i.e. City standards for construction, 
specifications, and the contract), Sample Forms, prequalification requirements 
and forms, and any other certifications and documents required by laws, rules 
and regulations which may be reasonably required in order to obtain General 
Contractor bids responsive to the Construction Documents.  Excluded work in 
this phase includes development and preparation of: 1) bidding and 
procurement information which describes the time, place and conditions of 
bidding; bidding or proposal forms and 2) the Conditions of the contract for 
Construction (General, Supplementary and other Conditions).   
 

2. There will be two separate Bidding Phases for Phase 1 and Phase 2, 
separated by approximately 20 months. 

 
3. Upon completion of Phase 1/Phase 2 Construction Documents and 

incorporation of changes, additions, deletions and corrections resulting from 
the constructability review, Phase 1 and Phase 2 Construction Documents 
shall be submitted to the appropriate federal, state, regional or local permitting 
agencies concerned with the Project. 
 

4. Upon incorporation of permitting agency comments the Consultant shall 
schedule a back-check review with the permitting agency.  Any back check 
changes required by the permitting agency shall be incorporated into the 
Construction Documents.   

 
5. The Consultant shall submit written final Phase 1/ Phase 2 Estimated Project 

Construction Costs for the project based on the Construction Documents 
incorporating all constructability and permitting agency comments. 

 
6. During the Phase 1 and Phase 2 Bidding Process, the Consultant shall 

respond to requests for information or clarification.  The Consultant shall 
respond only to questions or requests for clarifications concerning the 
Construction Documents that are submitted by the City or the Contractor.  Any 
such questions or requests for clarifications from bidders must be submitted 
through the City/Contractor.   
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7. The Consultant shall prepare for Phase 1 and Phase 2 any required addenda 
to the Construction Documents in the City’s format for approval and 
distribution by the City.   

 
 

CONSTRUCTION ADMINISTRATION PHASE (PHASE 1 AND PHASE 2)   
 

1. All Construction Administration services identified below are provided for 
Phase 1 and Phase 2, which are non-concurrent phases.  At this time, the 
Project Schedule anticipates the Construction Administration Phase for Phase 
2 to commence with completion of Phase 1 and move-out of the existing 
library or within 2 months of completion of Phase 1 and move-out of the 
existing library (See Exhibit C.1). 
 

2. The Consultant shall provide general administration of the Construction 
Documents and the work performed by the Contractor and Sub-contractors.  
The Consultant shall observe work executed from the Construction 
Documents. 
 

3. The Consultant shall provide services during the Construction Phase under 
management and oversight of the City’s Project Manager (PM) for the Project. 

 
4. All Consultant communication with the contractor during Bidding and 

Construction Phases shall be through the PM. 
 

5. The Consultant shall review the project schedule, schedules of shop drawing 
submittals and schedules of values prepared by the construction contractor 
and consult with the PM concerning their acceptability. 

 
6. The Consultant shall conduct site visits to observe each contractor’s work for 

general conformance with the Construction Documents and with any 
approved construction schedules or milestones.  Such visits shall be 
conducted weekly or as often as are necessary and appropriate to the stage of 
construction.  Such visits may be in conjunction with the Project’s construction 
meetings. 

 
7. The Consultant shall cause all architects, engineers and other consultants, as 

may be hired by the Consultant or City, to observe the work completed under 
their disciplines as required, and approve and review all test results for general 
conformance with the Construction Documents. 
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8. The Consultant shall attend all construction meetings and confirm written 
reports/minutes produced by the PM after each construction meeting in order 
to keep the City informed of the progress of the work.  Such meetings shall 
occur at a frequency necessary for the progress of the Project work, according 
to the PM’s sole discretion, but no less than weekly. 

 
9. The Consultant shall make written reports to the PM as necessary to inform 

the PM of problems arising during construction, changes contemplated as a 
result of such problems and progress of the Project work.  The Consultant 
shall not have control over the acts or omissions of the contractors, 
subcontractors or their agents or employees, or of any other persons or 
entities performing or supplying portions of the work which were not employed 
or hired by the Consultant. 

 
10. The Consultant shall review, process, and approve all submissions for 

compliance with the Construction Documents and respond to such 
submissions in a timely manner so as to not delay the progress of the 
schedule or construction work.  The Consultant’s review and response shall 
be done in such a manner so as to ensure the timely and uninterrupted 
progress of the Project work. 

 
11. The Consultant shall evaluate and advise the PM of any Change Requests 

and material change(s) which may be requested or necessary in the Project 
plans and specifications.  The Consultant agrees to comply with the PM’s 
change request process and shall provide the PM with its opinion as to 
whether such change requests should be approved. 

 
12. The Consultant shall be responsible for initiating the LEED certification 

process with USGBC and for implementing and guiding the process 
throughout the construction and close-out of the Project including review of 
submittals to ensure compliance with LEED goals.   

 
13. The Consultant, upon request by the City or City’s representative, shall 

examine and provide feedback on the construction contractor’s application for 
payment based on the Consultant’s observations at the site.  Such certification 
for payment shall not be a representation that the Consultant has: 1) made 
exhaustive or continuous on-site inspections of the work for which payment is 
sought; 2) reviewed construction means, methods, techniques, sequences or 
procedures for the work for which payment is sought; 3) ascertained how and 
for what purpose the contractor has used money previously paid; or 4) certified 
that the work for which payment is sought is without defects. 

 
14. The Consultant shall determine the date of substantial completion, in 

consultation with the PM, and complete and submit the appropriate form to the 
PM. 
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15. After determining that the Project is substantially complete, the Consultant 

shall participate in the inspection of the Project and shall prepare a Punch List 
of all remaining deficiencies and minor items needed to be corrected or 
completed on the Project.  The Consultant shall notify the PM of all Punch List 
Items. 

 
16. The Consultant shall cause all other architects, engineers and other 

consultants, as may be hired by the Consultant, to file any and all required 
documentation with governmental authorities necessary to close out the 
Project.  The Consultant shall assist the PM in obtaining such documentation 
from all other architects, engineers, or other consultants. 

 
PROJECT CLOSE-OUT PHASE (PHASE 1 AND PHASE 2) 
 

1. All Project Close-out Phase services identified below are provided for Phase 1 
and Phase 2, which are non-concurrent phases.  At this time, the Project 
Schedule anticipates the Project Close-out Phase for Phase 2 to commence 
approximately 12 – 14 months after construction completion of Phase 1 (See 
Exhibit C.1). 
 

2. The Consultant shall incorporate all RFI, Addenda and Bulletins and 
Contractor as-built files into the Construction Documents and issue BIM digital 
files authored in an approved software application, as described by the City 
BIM Standards.  Graphic Design/Signage Design document files shall be 
delivered as Illustrator files and in PDF format only.    
 

3. The Consultant shall review the Contractor furnished as-built files for 
completeness. 

 
4. The Consultant shall review all warranties, guarantees and final close-out 

material provided by the contractor and sub-contractors. 
 

5. The Consultant shall cause all other engineers and other consultants, as may 
be hired by the Consultant to file any and all required documentation with all 
governmental agencies necessary to close out the Project. 
 

 
AUTHORIZED ADDITIONAL SERVICES 
 

1. The Consultant shall consult with additional specialists during the foregoing 
phases to the extent necessary. The fees for all consultants in those areas as 
required are included in Authorized Additional Services.  The fees for required 
Additional Services of the above, beyond the scope of this project as 
described here, and as requested by the City shall be paid directly by the City 



 
 
 

Page 14 of 22 
 

and any coordination required by the Consultant shall be billed as Additional 
Services. 
 

2. The Consultant shall bill as Additional Services all work that is the result of a 
substantial change directed by the City, that necessitates going back to, or 
repeating a part of or the entirety of any phase already approved and 
complete. Preparation of documents, applications, and/or other time spent on 
obtaining variances, or easement adjustments shall be billed as Additional 
Services. 

 
3. Additional Services may be authorized by the City.  If authorized, such 

Additional Services and Reimbursable Expenses associated with the 
Additional Services will be compensated at the rates and in the manner set 
forth in “Basis of Compensation” below, unless a flat rate or some other form 
of compensation is mutually agreed upon by the parties.  

 
4. Additional Services mean 1) any work or Services which is determined by the 

City to be necessary for the proper completion of the Project, but which the 
parties did not reasonably anticipate would be necessary for the Consultant to 
perform at the execution of this Agreement; 2) revisions in Drawings or 
Specifications or other documents when such revisions are caused by 
conflicts to previously issued instructions of the City; 3) additional Drawing, 
Specification or  document preparation and/or administration of work on 
portions of the Project separately bid;  or 4) any work listed as Additional 
Services.  

 
 
GENERAL REQUIREMENTS 
 

1. Project scope identified shall be documented in two separate bid packages.  
Project fees for this Project are based on Design/Bid/Build project delivery. 
 

2. The City may be requested to supply the Consultant with the necessary 
information to determine the proper location of all improvements on and off 
site, including existing record drawings in the City’s possession.  The 
Consultant will make a good-faith effort to verify the accuracy of such 
information by means of a thorough survey of site conditions.   
 

3. The City will provide existing record drawings and provide any supplemental 
information to the Consultant which is available.  The Consultant shall not be 
responsible for the accuracy of the information or existing record drawings, 
except to the extent that any inaccuracy should have reasonably been 
detected by the Consultant, pursuant to its standard of care and visual 
observation of existing conditions. 
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4. The Consultant and the Consultant’s consultants shall have no responsibility 
for the discovery, presence, handling, removal, or disposal of or exposure to 
hazardous materials or toxic substances in any form at the Project site. 

 
5. The City reserves the right to conduct one or more constructability review 

processes with the Construction Drawings and Specifications, and to hire an 
independent architect or other consultant to perform such reviews.  Any such 
independent constructability reviews shall be at the City’s expense.   

 
6. The Consultant shall make all City-requested changes, additions, deletions, 

and corrections in the Construction Drawings and Specifications which may 
result from any constructability review, at no additional cost to the City, so long 
as they are not in conflict with the requirements of public agencies having 
jurisdiction or prior approval, or inconsistent with earlier City direction or 
Consultant’s professional judgment.  If such changes, additions, deletions or 
corrections are inconsistent with prior City direction; the Consultant shall make 
such alterations and be compensated therefore pursuant to the Additional 
Services provision of this Agreement. 

 
7. All plans, specifications, original or reproducible transparencies of working 

drawings, preliminary sketches, architectural presentation drawings, structural 
computations, estimates and any other Project Documents prepared pursuant 
to this Agreement shall be and remain the property of the City.  Although the 
official copyright in all Project Documents shall remain with the Consultant or 
other applicable subcontractors or consultant, the Project Documents shall be 
the property of the City whether or not the work for which they were made is 
executed or completed.  Within thirty (30) calendar days following completion 
of the Project, the Consultant shall provide to the City copies of all Project 
Documents required by the City.  In addition, Consultant shall retain copies of 
all Project Documents on file for a minimum of seven (7) years following 
completion of the Project, and shall make copies available to the City upon the 
payment of reasonable duplication costs.  Before destroying Project 
Documents following this retention period, Consultant shall make a reasonable 
effort to notify the City and provide the City with the opportunity to obtain the 
documents. 
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8. The Consultant grants to the City the right to use and reuse all or part of the 
Project Documents, at the City’s sole discretion and with no additional 
compensation to the Consultant, for the following purposes:  A) The 
construction of all or part of this Project; B) The repair, renovation, 
modernization, replacement, reconstruction or expansion of this Project at any 
time; C) The construction of another project by or on behalf of the City for its 
ownership and use.  The City is not bound by this Agreement to employ the 
services of the Consultant in the event such documents are used or reused for 
these purposes.  The City shall be able to use or reuse the Project Documents 
for these purposes without risk of liability to the Consultant.  The use or reuse 
of the Project Documents for these purposes shall not be construed or 
interpreted to waive or limit the City’s right to recover for latent defects or for 
errors or omissions of the Consultant for the Project. 

 
9. Any use or reuse by the City of the Project Documents on any project other 

than this Project without employing the services of the Consultant shall be at 
the City’s own risk and liability with respect to third parties.  If the City uses or 
reuses the Project Documents on any project other than this Project, it shall 
remove the Consultant’s architect seal from the Project Documents and 
indemnify and hold harmless the Consultant and its officers, directors, agents 
and employees from claims arising out of the negligent use or re-use of the 
Project Documents on such other project.  The Consultant shall not be 
responsible or liable for any revisions to the Project Documents made by any 
party other than the Consultant, a party for which the Consultant is legally 
responsible or liable, or anyone approved by the Consultant. 

 
10. This Agreement creates a non-exclusive and perpetual license for the City to 

copy, use, modify or reuse any and all Project Documents and any intellectual 
property rights therein.  The Consultant shall require any and all 
subcontractors and consultants to agree in writing that the City is granted a 
non-exclusive and perpetual license for the work of such subcontractors or 
consultants performed pursuant to this Agreement. 

 
11. The Consultant represents that the Consultant has the legal right to license 

any and all copyrights, designs and other intellectual property embodied in the 
Project Documents that the Consultant prepares or causes to be prepared 
pursuant to this Agreement.  The Consultant makes no representation and 
warranty in regard to previously prepared designs, plans, specifications, 
studies, drawings, estimates or other documents that were prepared by design 
professionals other than the Consultant and provided to the Consultant by the 
City. 

 
12. Upon 100% completion of the Construction Documents and Specifications, 

the Consultant shall provide the City with one hardcopy for reproduction.   
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13. The Consultant shall provide coordinated Construction Document level BIM 
digital files authored in an approved software application.  BIM files are to be 
used by the Contractor in developing 4D and 5D technology and processes, 
shop drawings, coordination drawings and as-built drawings for this 
project. The Consultant is responsible for running clash detections as needed 
to ensure proper coordination between the Consultant and Sub-Consultants.   
Specifications shall be provided in Microsoft Word format.  Graphic/Signage 
Design documents shall be provided as Illustrator and PDF files only.  
Acceptance of these electronic files constitutes acknowledgement of the 
conditions of this agreement between the Consultant and the City. 

 
14. The Consultant is providing, by agreement with the City, materials stored 

electronically.  The parties recognize that data, plans, specifications, reports, 
documents, or other information recorded on or transmitted as electronic 
media (including but not necessarily limited to “CAD documents” and “BIM”) 
are subject to undetectable alteration, either intentional or unintentional, due 
to, among other causes, transmission, conversion, media degradation, 
software error, or human alteration.  The signed and/or stamped hard copies 
of the Architect’s Instruments of Service are the only true contract documents 
of record.   

 
CITY’S OBLIGATIONS 
 

1. The City shall provide the Consultant prior to the project start date confirmation 
of Project Schedule and Project Budget. 
 

2. All cost estimates will be reconciled with a City/Project Management Cost 
and/or an independent third party cost estimator, as deemed necessary by the 
City.  The City may prepare at its own expense the independent estimates of 
probable construction costs. The Consultant shall attend one (1) cost 
reconciliation meeting for the purpose of reconciling project cost estimates at 
each identified cost estimate milestone. 

 
3. City’s responsibilities shall include 1) retaining consultant(s) to conduct 

materials testing and inspection or to conduct any other environmental or 
hazardous materials testing and inspection pursuant to any other applicable 
laws, rules or regulations; 2) pay or reimburse the payment of all fees required 
by any reviewing or licensing agency, or other agency having approval 
jurisdiction over the Project; and 3) designate a person(s) to act as 
representative for the performance of this Agreement (City’s Representative).   

 
4. The City’s Representative shall render decisions in a timely manner so as to 

avoid unreasonable delay in the orderly and sequential progress of services.  
 

RESPONSIBILITY FOR CONSTRUCTION COST 
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1. The Consultant shall advise the City of any adjustments to the preliminary 

estimate of construction cost.  Evaluation of the City’s project budget, 
preliminary and subsequent estimates of construction cost, if any, prepared by 
the Consultant, represent the Consultant’s best judgment as a design 
professional  familiar with the construction industry.  It is recognized, however, 
that neither the Consultant nor the City has control over the cost of labor, 
material or equipment, over the contractor’s methods of determining bid 
prices, or over competitive bidding, market or negotiating conditions.  
Accordingly, the Consultant cannot and does not warrant or represent that 
bids or negotiated prices will not vary from the City’s project budget, or from 
any estimate of construction cost or evaluation prepared or agreed to by the 
Consultant.  

  
 
 
 
 
 
 
 
 
 
 
 
 
BASIS OF COMPENSATION 
 
Based on the Scope of Work and Services defined above, Johnson Favaro and its 
consulting team propose a Professional Services Fee, of: 
 
TWO MILLION SEVEN HUNDRED AND FORTY FOUR THOUSAND THREE 
HUNDRED DOLLARS ($2,744,300.00).  
 
A fixed Reimbursables allowance is established at: 
 
TWO HUNDRED AND FORTY SIX THOUSAND NINE HUNDRED EIGHTY SEVEN 
DOLLARS ($246,987.00).  
 
The Total Fee and Reimbursables is TWO MILLION NINE  HUNDRED NINETY ONE 
THOUSAND TWO HUNDRED EIGHTY SEVEN DOLLARS ($2,991,287.00).  The fee 
will be billed monthly in proportion to the work completed. 
 
For a Fee Summary by Consultant and by Phase, see Table 1 on page 19.   
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TABLE 1 
 

PHASE 1 PHASE 2 TOTAL

$20,800,000 $4,000,000 $24,800,000

$872,000 $230,000 $1,102,000
$160,000 $67,000 $227,000

$321,500 $152,300 $473,800

$106,000 $29,000 $135,000

$210,000 $42,000 $252,000

$57,000 $15,000 $72,000

$24,000 $24,000

$15,600 $28,000 $43,600

$69,000 $77,200 $146,200

$9,000 $11,200 $20,200

$50,000 $15,000 $65,000

$105,000 $26,000 $131,000

$14,500 $14,500

$16,000 $16,000

$18,000 $4,000 $22,000

$2,047,600 $696,700 $2,744,300

$2,744,300

$246,987

$2,991,287TOTAL

SD  THROUGH PROJECT CLOSEOUT TOTAL

TOTAL PROFESSIONAL SERVICES FEE

TOTAL REIMBURSABLES ALLOWANCE

Architecture
Structural Engineering

MEP Enginering/Sustainability/Lighting/Fire Protection /Security

Civil Engineering

Landscape Architecture

CGI Renderings/Fly over

PROFESSIONAL SERVICES FEE- NEW DONALD DUNGAN LIBRARY, NEIGHBORHOOD COMMUNITY CENTER AND PARK 
IMPROVEMENTS PROJECT

FEE SUMMARY BY CONSULTANT
PHASE 

CONSTRUCTION BUDGET:
CONSULTANT

Cost Estimating

Library Consultant

Food Service

Information Technology/Audiovisual

Acoustical

Graphics/Signage

Interior Design

Geotechnical Investigation

Survey Update

 
 
For a Fee Summary by Phase, see Table 2 on page 20.   
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TABLE 2 
 

PHASE 1 PHASE 2 TOTAL

$20,800,000 $4,000,000 $24,800,000

$376,077 $118,209 $494,286
$425,620 $143,540 $569,160

$606,430 $210,310 $816,740

$77,724 $28,108 $105,832

$76,724 $27,108 $103,832

$427,482 $149,094 $576,576

$57,543 $20,331 $77,874

$2,047,600 $696,700 $2,744,300

$2,744,300

$246,987

$2,991,287

SD  THROUGH PROJECT CLOSEOUT TOTAL

PROFESSIONAL SERVICES FEE- NEW DONALD DUNGAN LIBRARY, NEIGHBORHOOD COMMUNITY CENTER AND PARK 
IMPROVEMENTS PROJECT

FEE SUMMARY BY PHASE

PHASE 

PHASE 

CONSTRUCTION BUDGET:

TOTAL REIMBURSABLES ALLOWANCE

TOTAL

Schematic Design 
Design Development 
Construction Documents
Permit

Bid 

Construction Administration

TOTAL PROFESSIONAL SERVICES FEE

Project Close-out

 
 
 
For Fee Detail by Sub-Consultant and Phase, see attached Exhibits B.1 and B.2 

   
REIMBURSABLES 
 
The City shall reimburse the Consultant a sum for its reasonable out-of-pocket 
expenses that are incurred and paid for by the Consultant in furtherance of 
performance of its obligations under this agreement.  Reimbursables are included in 
the Fee for Basic/Authorized Additional Services.  The categories of expenses include: 
 

 Printing and reproduction costs 
 Shipping, overnight mail, postage, messenger and other handling of drawings 

and documents. 
 Long distance telephone calls outside of the 213, 310,562, 626, 323, 714, 949, 

951 and 909 area codes. 
 Renderings and special presentation models other than specified in the 

Proposal requested by the City. 
 Additional Consultants not considered a part of Basic Services 
 Fees paid to third parties for securing approval of authorities having jurisdiction 

over the project. 
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PRELIMINARY PROJECT SCHEDULE 
 
For a Summary of the Project Schedule, see attached Exhibit C.1.   
 
The Consultant shall advise the City of any adjustments to the preliminary project 
schedule.  Evaluation of the  project schedule as well as subsequent estimates of the 
project schedule prepared by the Consultant, represent the Consultant’s best judgment 
as a design professional familiar with community planning, design and construction.  It 
is recognized, however, that the Consultant has no control over the performance of the 
City, the City Project Manager, the City of Costa Mesa Building Department or the 
general contractor in adhering to the project schedule. Accordingly, the Consultant 
cannot and does not warrant or represent that the project schedule will not vary from 
that represented herein, nor from any schedule estimate or evaluation prepared or 
agreed to by the Consultant. 
 
EXCLUSIONS 
 

1. Material testing 
2. Hazardous materials abatement scope related to survey of existing conditions, 

drawings, reports, documents and or specifications. 
3. Methane extraction systems 
4. Off-site public improvements, not described in this Proposal including 

adjoining street widening.    
5. Planning for Interim Housing or relocation drawings/diagrams 
6. Physical presentation models 
7. Partnering Workshops 
8. Additional cost estimates or revisions to completed cost estimates 
9. Design/Coordination of a Distributed Antennae System (DAS) 
10. Ordering Cable or Satellite TV service 
11. Design of the Telco utilities 

 
 

ADDITIONAL SERVICES 
  
Additional Services shall be provided if authorized or confirmed in writing by the Client. 
These services shall be subject to an additional fee.  Unless otherwise agreed prior to 
the work being carried out, our fees for any additional services will based on time 
expended at our normal billing rates prevailing at the time the work is carried out.   
 
Additional Services will be billed on an hourly basis at the rates shown below: 
 

Partners     $216.72 
Senior Staff 4    $115.58 
Senior Staff 3   $101.14 
Senior Staff 2   $  86.69 
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Senior Staff 1   $  72.24 
Intermediate Staff 1   $  72.74 
Tech/Admin Staff 1               $  28.90 

 
 
 
 
Enclosure: 
 
Exhibit A.1: Phase 1 Site Plan 
Exhibit A.2: Phase 2 Site Plan 
Exhibit B.1: Professional Services Fee Summary – Phase 1 Schematic Design 

through Project Close-out Detail  
Exhibit B.2: Professional Services Fee Summary – Phase 2 Schematic Design 

through Project Close-out Detail 
Exhibit C.1: Project Schedule 
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SERVICES FIRM

BASIC SERVICES SCHEMATIC DESIGN                               
(17%)

DESIGN DEVELOPMENT                                        
(20%)

CONSTRUCTION DOCUMENTS                                         
(30%)

PERMIT                                         (4%)
BID PHASE                         

(4%)
CONSTRUCTION ADMINISTRATION                                   

(22%)
WARRANTY/RECORD DOCUMENTS/PROJECT 

CLOSEOUT                                (3%)
TOTAL

Architecture Johnson Favaro $148,240 $174,400 $261,600 $34,880 $34,880 $191,840 $26,160 $872,000

Structural Engineering Nabih Yousseff Associates $27,200 $32,000 $48,000 $6,400 $6,400 $35,200 $4,800 $160,000

MEP Engineering Integral Group $41,225 $48,500 $72,750 $9,700 $9,700 $53,350 $7,275 $242,500

Civil Engineering (On-site) KPFF $13,940 $16,400 $24,600 $3,280 $3,280 $18,040 $2,460 $82,000

Landscape Architecture EPT $35,700 $42,000 $63,000 $8,400 $8,400 $46,200 $6,300 $210,000

Cost Estimating Basis $12,000 $16,000 $28,000 $1,000 $57,000

BASIC SERVICES FEE TOTAL $278,305 $329,300 $497,950 $63,660 $62,660 $344,630 $46,995 $1,623,500

Basic Services Reimbursable Expenses Allowance $24,840 $29,223 $43,835 $5,845 $5,845 $32,145 $4,383 $146,115

BASIC SERVICES FEE AND REIMBURSABLES $303,145 $358,523 $541,785 $69,505 $68,505 $376,775 $51,378 $1,769,615

ADDITIONAL SERVICES
Library Consultant Linda Demmers $11,000 $8,000 $3,000 $0 $0 $2,000 $0 $24,000

Food Service Kitchen Professionals $2,652 $3,120 $4,680 $624 $624 $3,432 $468 $15,600

Sustainability Integral Group $3,060 $3,600 $5,400 $720 $720 $3,960 $540 $18,000

Fire Protection Integral Group $4,080 $4,800 $7,200 $960 $960 $5,280 $720 $24,000

Lighting Design Integral Group $4,760 $5,600 $8,400 $1,120 $1,120 $6,160 $840 $28,000

Security Integral Group $1,530 $1,800 $2,700 $360 $360 $1,980 $270 $9,000

Information Technology /Audiovisual Waveguide $11,730 $13,800 $20,700 $2,760 $2,760 $15,180 $2,070 $69,000

Acoustical Waveguide $1,530 $1,800 $2,700 $360 $360 $1,980 $270 $9,000

Graphics/Signage PhD $8,500 $10,000 $15,000 $2,000 $2,000 $11,000 $1,500 $50,000

Interior Design Carol Cambianica $17,850 $21,000 $31,500 $4,200 $4,200 $23,100 $3,150 $105,000

Geotechnical Investigation Geotechnologies $11,000 $3,500 $14,500

Civil Engineering (Off-site) KPFF $4,080 $4,800 $7,200 $960 $960 $5,280 $720 $24,000

Survey Update Iacobellis & Associates, Inc. $16,000 $16,000

(2) CGI Presentation Renderings V Studios3D $8,000 $8,000

1 CGI Fly-over Video V Studios3D $10,000 $10,000

ADDITIONAL SERVICES FEE TOTAL $97,772 $96,320 $108,480 $14,064 $14,064 $82,852 $10,548 $424,100

Additional Services Reimbursable Expenses Allowance $6,489 $7,634 $11,451 $1,527 $1,527 $8,397 $1,145 $38,169

ADDITIONAL SERVICES FEE AND REIMBURSABLES 
ALLOWANCE

$104,261 $103,954 $119,931 $15,591 $15,591 $91,249 $11,693 $462,269

TOTAL FEE Basic & Additional Services $376,077 $425,620 $606,430 $77,724 $76,724 $427,482 $57,543 $2,047,600

TOTAL REIMBURSABLES ALLOWANCE Basic & Additional Services $31,328 $36,857 $55,285 $7,371 $7,371 $40,542 $5,529 $184,284

$2,231,884

SITE DEVELOPMENT CONSTRUCTION BUDGET $6,100,000

TOTAL CONSTRUCTION BUDGET $20,800,000

EXHIBIT "B.1" 
 PROFESSIONAL SERVICES FEE SUMMARY - NEW DONALD DUNGAN LIBRARY, NEIGHBORHOOD COMMUNITY CENTER AND PARK IMPROVEMENTS PROJECT

TOTAL

CONSTRUCTION BUDGET $14,700,000

SCHEMATIC DESIGN THROUGH PROJECT CLOSE-OUT
PHASE 1:  NEW DONALD DUNGAN LIBRARY AND PARK IMPROVEMENTS



SERVICES FIRM

BASIC SERVICES SCHEMATIC DESIGN                               
(17%)

DESIGN DEVELOPMENT                                        
(20%)

CONSTRUCTION DOCUMENTS                                         
(30%)

PERMIT                                         (4%)
BID PHASE                         

(4%)
CONSTRUCTION ADMINISTRATION                                   

(22%)
WARRANTY/RECORD DOCUMENTS/PROJECT 

CLOSEOUT                                (3%)
TOTAL

Architecture Johnson Favaro $39,100 $46,000 $69,000 $9,200 $9,200 $50,600 $6,900 $230,000

Structural Engineering Nabih Yousseff Associates $11,390 $13,400 $20,100 $2,680 $2,680 $14,740 $2,010 $67,000

MEP Engineering Integral Group $18,785 $22,100 $33,150 $4,420 $4,420 $24,310 $3,315 $110,500

Civil Engineering (On-site) KPFF $4,930 $5,800 $8,700 $1,160 $1,160 $6,380 $870 $29,000

Landscape Architecture EPT $7,140 $8,400 $12,600 $1,680 $1,680 $9,240 $1,260 $42,000

Cost Estimating Basis $3,000 $4,000 $7,000 $1,000 $15,000

BASIC SERVICES FEE TOTAL $84,345 $99,700 $150,550 $20,140 $19,140 $105,270 $14,355 $493,500

Basic Services Reimbursable Expenses Allowance $7,551 $8,883 $13,325 $1,777 $1,777 $9,771 $1,332 $44,415

BASIC SERVICES FEE AND REIMBURSABLES $91,896 $108,583 $163,875 $21,917 $20,917 $115,041 $15,687 $537,915

ADDITIONAL SERVICES
Food Service Kitchen Professionals $4,760 $5,600 $8,400 $1,120 $1,120 $6,160 $840 $28,000

Sustainability Integral Group $1,870 $2,200 $3,300 $440 $440 $2,420 $330 $11,000

Fire Protection Integral Group $2,040 $2,400 $3,600 $480 $480 $2,640 $360 $12,000

Lighting Design Integral Group $2,550 $3,000 $4,500 $600 $600 $3,300 $450 $15,000

Security Integral Group $646 $760 $1,140 $152 $152 $836 $114 $3,800

Information Technology /Audiovisual Waveguide $13,124 $15,440 $23,160 $3,088 $3,088 $16,984 $2,316 $77,200

Acoustical Waveguide $1,904 $2,240 $3,360 $448 $448 $2,464 $336 $11,200

Graphics/Signage PhD $2,550 $3,000 $4,500 $600 $600 $3,300 $450 $15,000

Interior Design Carol Cambianica $4,420 $5,200 $7,800 $1,040 $1,040 $5,720 $780 $26,000

1 CGI Presentation Rendering V Studios3D $4,000 $4,000

ADDITIONAL SERVICES FEE TOTAL $33,864 $43,840 $59,760 $7,968 $7,968 $43,824 $5,976 $203,200

Additional Services Reimbursable Expenses Allowance $3,109 $3,658 $5,486 $732 $732 $4,023 $549 $18,288

ADDITIONAL SERVICES FEE AND REIMBURSABLES 
ALLOWANCE

$36,973 $47,498 $65,246 $8,700 $8,700 $47,847 $6,525 $221,488

TOTAL FEE Basic & Additional Services $118,209 $143,540 $210,310 $28,108 $27,108 $149,094 $20,331 $696,700

TOTAL REIMBURSABLES ALLOWANCE Basic & Additional Services $10,660 $12,541 $18,811 $2,508 $2,508 $13,795 $1,881 $62,703

$759,403TOTAL

EXHIBIT "B.2" 
 PROFESSIONAL SERVICES FEE SUMMARY - NEW DONALD DUNGAN LIBRARY, NEIGHBORHOOD COMMUNITY CENTER AND PARK IMPROVEMENTS PROJECT

PHASE 2:  NEW NEIGHBORHOOD COMMUNITY CENTER RENOVATION & SITE DEVELOPMENT
SCHEMATIC DESIGN THROUGH PROJECT CLOSE-OUT

CONSTRUCTION BUDGET $3,500,000

SITE DEVELOPMENT CONSTRUCTION BUDGET $500,000

TOTAL CONSTRUCTION BUDGET $4,000,000



EXHIBIT C.1 

NEW DONALD DUNGAN LIBRARY, NEIGHBORHOOD COMMUNITY CENTER AND PARK IMPROVEMENTS PROJECT 
 2015 2016 2017 2018 2019 

DEC JAN - MAR APR - JUN JUL - SEP OCT - DEC JAN - MAR APR - JUN JUL - SEP OCT - DEC JAN - MAR APR - JUN JUL - SEP OCT - DEC JAN - MAR APR - JUN JUL - SEP OCT - DEC 

PHASE 1 
NEW LIBRARY & PARK 
IMPROVEMENTS 

     

Schematic Design – 
Construction Documents                                  

Permit                                  

Bid                                  

Construction/Project Close-out                                  

PHASE 2 
NEW NEIGHBORHOOD 
COMMUNITY CENTER 
RENOVATION 

     

Schematic Design – 
Construction Documents                                  

Permit                                  

Bid                                  

Construction/Project Close-out                                  
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