
AMENDMENT NUMBER TWO TO 
PROFESSIONAL SERVICES AGREEMENT 

WITH 
LG2WB ENGINEERS, INC., DBA 

LINSCOTT, LAW, GREENSPAN & ENGINEERS 

This Amendment Number Two ("Amendment") is dated October 21, 2025, 
("Effective Date"), by and between the CITY OF COSTA MESA, a municipal corporation 
("City") and LG2WB ENGINEERS, INC., OBA LINSCOTT, LAW, & GREENSPAN 
ENGINEERS, a California corporation ("Consultant"). 

WHEREAS, City and Consultant entered into an agreement on January 11, 2024, 
to utilize the services of Consultant as an independent contractor to provide professional 
engineering design services for the development and construction bid documents of the 
City's Del Mar Avenue Bicycle Facility Project, (the "Agreement"); and 

WHEREAS, City and Consultant entered into Amendment One on January 11, 
2024, to amend Section 2.1 of the Agreement by increasing the not to exceed 
compensation from Forty-Three Thousand Thirteen Dollars and Thirty Cents 
($43,013.30) to Fifty-Three Thousand Three Hundred Thirteen Dollars and Thirty Cents 
($53,313.30); and 

WHEREAS, amended Section 2.1 of the Agreement provides for compensation at 
an amount not-to-exceed Fifty-Three Thousand Three Hundred Thirteen Dollars and 
Thirty Cents ($53,313.30); and 

WHEREAS, Consultant is requesting an increase in the not to exceed 
compensation due to the additional costs associated with the cost proposal for potholing 
provided by Sierra Pacific which exceeds the original budget for potholing in the amount 
of Two Thousand Eight Hundred Twenty Dollars ($2,820.00) (See Exhibit "A" attached to 
this Amendment); and 

WHEREAS, the parties now desire to increase the compensation by $2,820.00, 
which would bring the not-to-exceed amount of the Agreement to Fifty-Six Thousand One 
Hundred Thirty-Three dollars and thirty cents ($56,133.30); and 

WHEREAS, City and Consultant intend and desire that this Amendment Number 
Two be retroactive to the Effective Date. 

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of 
which is hereby acknowledged, the parties agree as follows: 

1. The foregoing recitals in this Amendment are hereby declared to be true 
and correct and are incorporated as if fully set forth herein. 

2. The Amendment shall be retroactive to the Effective Date. 
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3. The second sentence in section 2.1 of the Agreement is revised to state , 
"Consultant's total compensation shall not exceed Fifty-Six Thousand One 
Hundred Thirty-Three dollars and thirty cents ($56,133.30). 

4. Consultant's request for an increase to compensation is attached as Exhibit 
"A" to this Amendment. 

5. All terms not defined herein shall have the same meaning and use as set 
forth in the Agreement, as amended . 

6. All other terms, cond itions, and provisions of the Ag reement, as amended , 
shall remain in full force and effect. 

7. This Amendment may be executed in one or more counterparts , each of 
which shall be deemed an original. All counterparts shall be construed 
together and shall constitute one agreement. 

IN WITNESS WHEREOF, the Parties hereto have caused this Amendment to be 
executed by and through their respective authorized officers, as of the date first above 
written . 

CONSUrf~ 

Richard E. Barretto, Principal Engineer 

Finance Director 

ATTEST: 

Brenda Green 
City Clerk 

KimberlyHaltlsarlow 
City Attorney 
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Date: _ / / _• / 8_ •_J9_25_ 

Date:~\(~ 

Date: __ 1_2-_ \ l_~_/_20_2_5:::....___ 
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APPROVED AS TO INSURANCE: 

Ruth~ 
Risk Management 

APPROVED AS TO CONTENT: 

Ramin Nikoui 
Project Manager 

Raja S thuraman 
Public Works Director 
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Date: 12./-3/2 ::,-

Date: __ ) 2.._ . _'7_--~----

Linscott, Law & Greenspan Engineers 
Amendment Two 


